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TOWN OF NANTUCKET 

INVITATION FOR BIDS 
 

POLPIS HARBOR MAINTENANCE DREDGING PROJECT 
  

 
The Town of Nantucket, Massachusetts, the Awarding Authority, invites sealed bids for the 
maintenance dredging of an estimated ±10,885 cubic yards (CY) from the Polpis Harbor Entrance 
Channel using mechanical methods with the upland disposal (stockpiling) of sediments at the 
designated area located at 3 Shadbush Road off of New South Road, Nantucket, MA in accordance 
with the contract drawings and specifications.  General Bidders may obtain complete sets of the 
Bidding Documents, including Bid Forms, online at http://www.nantucket-ma.gov/199/Procurement , for 
a downloadable set of the Bidding Documents. Addenda, if any, will be issued online. Any contract 
regarding this bid must be approved by the Town of Nantucket and the Town reserves the right to 
reject any and all proposals if it is in its best interest to do so. Questions about the above may be 
directed to Maria Davis, Office Administrator, 508-325-4100 Ext- 5700, Monday – Friday, 8:00 am – 
4:00 pm. 

 
Sealed bids will be received up to October 25, 2018 at 2:00 p.m. at the Nantucket Police Department 
Administrative Office, 2nd Floor, 4 Fairgrounds Road, Nantucket, MA 02554 until the time specified below 
at which time the bids will be publicly opened and read. 

 
Bids will be opened at the above location, Thursday, October 25, 2018 at 2:00 p.m. Each Bid must 
be accompanied by a bid security consisting of a BID BOND, CASH, or, CERTIFIED CHECK issued 
by a responsible bank or trust company in the amount of 5% of the bid price. 

 
All bids for this project are subject to applicable public bidding laws of Massachusetts, including, but 
not limited to G.L. c.149, §44A(2)(C) and c.30, §39M. 
 
Contract award by the Town is contingent upon available funding. 

 
Sealed bids shall be submitted on a form furnished by the Awarding Authority and clearly identified as 
a bid, endorsed with the name and address of the bidder, and the name of the project, and submitted 
to: 

 
Maria Davis, Office Administrator 
Nantucket Police Department 
4 Fairgrounds Road, Second Floor 
Nantucket, Massachusetts 02554 

 

  

http://www.nantucket-ma.gov/199/Procurement
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INSTRUCTIONS TO BIDDERS 
 

 
1. Receipt and   Opening    of Bids 

 

The Town of Nantucket, Massachusetts, herein called the Owner, will receive sealed Bids for the 

maintenance dredging of the Polpis Harbor Entrance Channel using mechanical means and upland 

disposal (stockpiling) of sediments at the designated area located at 3 Shadbush Road off of New 

South Road Nantucket, MA 02554.  

 
This Project is subject to M.G.L. C. 149, §44A-44H and c.30, §39M, the provisions of which are 

incorporated herein by reference and shall control in the event of any conflict among these 

provisions and the provisions of the bid documents. It is the responsibility of every bidder and 

sub-bidder to know the requirements of M.G.L.c.149 §44A-44H and c.30, §39M, 

 
The estimated construction cost for this Project is approximately $850,000.00 

 

Bids are being solicited for this project. All sealed bids shall be submitted on a form furnished by 

the Awarding Authority and clearly identified as a bid, endorsed with the name and address of 

the bidder, and the name of the project and submitted to:  

 

Maria Davis, Office Administrator 

Nantucket Police Department,  

4 Fairgrounds Road, Second Floor 

Nantucket, Massachusetts 02554.  

 

All bidders shall provide with their bids:  

1) Form of General Bid (Section 00300, pages 1 through 8) 

2) a Bid Bond, and  

3) a signed Certificate of Non-collusion (Section 00400-1) 

4) a signed Tax Compliance Certification (Section 00401-1) 

 
Bids must be endorsed “Bid for Polpis Harbor Maintenance Dredging ” and must be received at 

the address listed above no later than 2:00 prevailing time, on October 25, 2018, at which time 

and place said bids will be opened and read aloud. 

 

Any bid may be withdrawn prior to the above scheduled time for the opening of bids or 

authorized postponement thereof. Any bid received after the time and date specified will not be 

considered. The bidder agrees that this bid shall be good and may not be withdrawn for a period 

of 30 days, Saturdays, Sundays, and legal holidays excluded, after the opening of bids. 

 
2. Location and Work to be Done 

 

The Work consists of the maintenance dredging of up to an estimated ±10,885 cubic yards (CY) of 

sediments from the existing Entrance Channel which is located in Polpis Harbor using mechanical 

means.  Sediments will be transported to and off-loaded at the Steamship Wharf located at 1 

Steamboat Wharf, placed into trucks and transported to the designated upland disposal (stockpile) 

area located at 3 Shadbush Road off of New South Road, Nantucket, MA as more specifically 

described in the attached contract drawings and specifications. 
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The Contractor shall provide all labor, services, materials, equipment, plant, machinery, apparatus, 

appliances, tools, supplies, and all other things necessary to do all work required for the 

completion of each item of the Work and as herein specified. 

 

The Work to be done and paid for under any item shall not be limited to the exact extent 

mentioned or described but shall include all incidental work necessary or customarily done for the 

completion of that item. 

 
3. Preparation of Bid 

 

Each bid must be submitted on the prescribed form. All blank spaces for bid prices must filled in, 

in ink or typewritten, in both words and figures. 

 
Each bid must be submitted in a sealed envelope bearing on the outside the name of the bidder, 

his address, and endorsed with the name of the project as specified in Receipt and Opening of 

Bids, above. If forwarded by mail, the sealed envelope containing the bid must be enclosed in 

another envelope addressed as specified in Receipt and Opening of Bids, above. 

 

4. Bid Opening Procedure 
 

The following list of requirements shall apply to each bid. Bids not meeting all the requirements 

for timeliness and security will be rejected without opening; bids not meeting signature and 

addenda requirements will be rejected prior to checking of bid amounts. 

 
Bids shall be filed at the place and before the time specified in Receipt and Opening of Bids, 

above. 

 
Bid signatures will be checked. 

 
All modifications to the bid documents will be issued electronically on the Town web site via an 

addendum. All registered plan holders will be electronically notified when addenda are issued.  

Hard copies of the addenda will not be forwarded to the plan holders. 

 
The total dollar amount of each bid will be read, and the three apparent lowest bids will be 

selected for further consideration. These three apparent low bids will be read aloud for the 

benefit of the other bidders and the bid opening procedure will be closed. All those present at the 

bid opening may examine all bids after the bid opening and after the reading of the three apparent 

low bids. 

 
5. Bid Modification 

 

Any bidder may withdraw or modify his bid in a signed writing at any time prior to the scheduled 

closing time for receipt of bids, provided such writing is received by the Owner prior to the bid 

closing time. Written bid withdrawals and modifications must be sealed and submitted in the same 

manner as the original bid. Bidders may not withdraw their bid after the bid opening except as 

may otherwise be expressly provided by law. 
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6. Ability and Experience of Bidder 
 

No award will be made to any bidder who cannot satisfy the Owner that he has sufficient ability 

and experience in this class of work and sufficient capital and plant to enable him to prosecute and 

complete the work successfully within the time named. The Owner's decision or judgment on 

these matters will be final, conclusive, and binding. 

 
The Owner may make such investigations as he deems necessary, and the bidder shall furnish to 

the Owner, under oath if so required, all such information and data for this purpose as the Owner 

may request. 
 

7. Conditions of Work 
 

Each bidder must familiarize themselves fully with the conditions relating to the construction of 

the project and the employment of labor thereon. Failure to do so will not relieve a successful 

bidder of his obligation to furnish all material and labor necessary to carry out the provisions of 

his contract. Insofar as possible the Contractor, in carrying out his work, must employ such 

methods or means as will not cause any interruption of or interference with the work of any other 

Contractor. 
 

8. Addenda and Interpretations 
 

No interpretation of the meaning of the plans, specifications or other pre-bid documents will be 

made to any bidder orally. All information given to bidders other than by means of the plans, 

specifications, or by addenda, as described below, is given informally and shall not be used as the 

basis of a claim against the Owner. 

 
Every request for such interpretation should be via email to the attention of Ms. Christine 

Player, Owner’s Project Engineer, at Christine.Player@Foth.com to be given consideration 

must be received by no later than 12:00 PM on October 19, 2018. Any and all such 

interpretations and any supplemental instructions will be in the form of written addenda to the 

specifications which, addenda will be made available online at www.nantucket- 

ma.gov/199/Procurement, no later than two days prior to the date fixed for the opening of bids. 

Failure of any bidder to receive any such addendum or interpretation shall not relieve such bidder 

from any obligation under his bid as submitted. Hard copies of the addenda will not be forwarded 

to the plan holders. The bidder is solely responsible for reviewing all addenda posted online on the 

Town procurement website. All addenda so issued shall become part of the Contract Documents. 

 
9. Security for Faithful Performance and Payment 

 

The Contractor who is selected to perform the Work, will simultaneously with his delivery of the 

executed Contract, furnish construction performance and payment bonds in the amount of 100 

percent (100%) of the contract amount as security for faithful performance and payment of all 

persons performing materials labor under this contract as specified in the herein. The surety on 

such bonds shall be a surety company qualified to do business under the laws of the 

Commonwealth and satisfactory to the Owner. The bonds shall remain in force for one year after 

final acceptance of the work by the Owner, unless the Owner, in writing, releases the Contractor 

from the obligation sooner. 
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10. Power of Attorney 
 

Attorneys-in-fact who sign Contract bonds must file with each bond a certified and effectively 

dated copy of their power of attorney. 

 
11. Laws and Regulations 

 
The bidder's attention is directed to the fact that all applicable State laws, municipal ordinances or 

Bylaws, and the rules and regulations of all authorities having jurisdiction over construction of the 

project shall apply to the contract throughout, and they will be deemed to be included in the 

Contract the same as though herein written out in full. 

 
12. Liquidated Damages for Failure to Enter into Contract 

 

Subject to, and except as otherwise may be provided by G.L.c.149. §§ 44B and 44E. the 

successful bidder, upon his failure or refusal to execute and deliver the Contract and bonds 

required within five (5) days (Saturdays, Sundays and legal holidays excluded) after he/she has 

received notice of the acceptance of his/her bid, shall forfeit to the Owner, as liquidated damages 

for such failure or refusal, a portion of security deposited with his/her bid, but the amount forfeited 

shall not exceed the difference between his/her bid price and the bid price of the next lowest 

responsible and eligible bidder. 

 

13. Obligation of Bidder 
 

At the time of the opening of bids, each bidder will be presumed to have inspected the site and to 

have read and to be thoroughly familiar with the Contract Documents (including all addenda). The 

failure or omission of any bidder to examine any form, instrument, or document shall in no way 

relieve any bidder from any obligation in respect of his bid. 

 
14. Information Not Guaranteed 

 

All information given in the Contract Documents relating to subsurface and other conditions, 

natural phenomena and other existing structures is from the best sources at present available to the 

Owner. All such information is furnished only for the information and convenience of bidders and 

is not guaranteed. 

 
It is agreed and understood that the Owner does not warrant or guarantee that the subsurface or 

other conditions, natural phenomena and other existing structures encountered during construction 

will be the same as those indicated in the Contract Documents. 

 
It is further agreed and understood that no bidder or Contractor shall use or be entitled to use any 

of the information made available to him or obtained in any examination made by him in any 

manner as a basis of or ground for any claim or demand against the Owner or the Engineer, arising 

from or by reason of any variance which may exist between the information made available and 

the actual subsurface or other structures actually encountered during the construction work, except 

as may otherwise be expressly provided for in the Contract Documents. 
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15. Bid Security 
 

As stated in G.L.c.149. § 44A, each bid must be accompanied by a bid bond of 5% of their bid in 

the form of a certified check, treasurer's or cashier's check, payable to Town of Nantucket, or a Bid 

Bond from a surety company in the amount stated in their Bid. Such checks will be returned to all 

except the three lowest responsible and eligible bidders within five days, Saturdays, Sundays, and 

legal holidays excluded, after the opening of bids, and the remaining checks will be returned 

promptly after the Owner and the accepted bidder have executed the Contract, or if no notice of 

intent to award has been presented to the selected contractor within 30 days, Saturdays, Sundays 

and holidays excluded, after the date of the opening of bids, upon demand of the bidder at any 

time thereafter. 

 
16. Right to Reject Bid 

 

The Owner reserves the right to waive any informalities in the bids, and to reject any and all bids, 

should the Owner deem it to be in the public interest to do so, and for any other reason as may be 

allowed by law. 

 
The Owner may also reject bids which in its sole judgment are either incomplete, conditional, 

obscure or not responsive or which contain additions not called for, erasures not properly 
initialed, alterations, or similar irregularities, or the Owner may waive such omissions, conditions 
or irregularities. 

 

17. Time for Completion 
 

The successful Contractor shall commence work within ten (10) calendar days of the date of the 

Notice to Proceed or, in the absence of such a notice, of the date of execution of a contract with 

the Town, and to fully complete the project within the time limit stated in the Contract 

Documents. 

 
18. Comparison of Bids 

 

Bids will be compared on the basis of the price for the Work set forth in the submission of the 

FORM OF GENERAL BID. 

 
In the event that there is a discrepancy in FORM OF GENERAL BID between the lump sum or 

unit prices written in words and figures, the prices written in words will govern. 

 
The Owner agrees to examine and consider each FORM OF GENERAL BID submitted in 

consideration of the qualifications of the bidder and the bidder's agreements, as hereinabove set 

forth and as set forth in FORM OF GENERAL BID. 

 
19. Award of Contract 

 

The Contract will be awarded to "the lowest responsible and eligible bidder" pursuant to General 

Laws Chapter 149, Section 44A(2), as amended. Such a bidder shall possess the skill, ability and 

integrity necessary for the faithful performance of the work, shall be able to furnish labor that can 

work in harmony with all other elements of labor employed, or to be employed, in the work, and 

shall otherwise comply with all applicable provisions of law, including satisfaction of the OSHA 

requirements as stated in the Form of General Bid included herein and prescribed by G.L.c.149.§ 

44E. 
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20. Statutes Regulating Competitive Bidding 

 

Any bid which does not comply with the provisions of Massachusetts General Laws Chapter 149, 

Sections 44A through 44H, as amended, need not be accepted and the Owner may reject every 

such bid. 

 
21. Certificate of Eligibility and Update Statement 

 

A certificate of eligibility issued by the Division of Capital Asset Management is not required.   

 
22. Wage Rates 

 

Prevailing Wage Rates as determined by the Commissioner of Department of Labor and 

Industries under the provision of the Massachusetts General Laws, Chapter 149, Section 26 to 

27G, as amended, apply to this project. 
 

State schedules of Prevailing wage rates are included in Attachment A of this contract document.  

 

23. Contractor Records 
 

The Contractor shall comply with the provisions of Massachusetts General Laws, Chapter 30, 

Section 39R and Chapter 149, Section 27B concerning Contractor records. 

 
24. Insurance 

 

The Contractor shall carry and continuously maintain until completion of the Contract, insurance 

as specified in the Contract Documents. 
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SECTION 00300 

 

FORM OF GENERAL BID 

 

 

Bid of _________________________________________  (hereinafter called "Bidder")*  

 

 

a corporation, organized and existing under the laws of the  

state of: ________________________________________ 

 

 

a partnership 

 

a joint venture 

 

an individual doing business as 

 

 

 

To the Town of Nantucket, Massachusetts (hereinafter called "Owner").  

 

Gentlemen: 

 

A) The undersigned Bidder, in compliance with your invitation for bids for the project known 

as, Polpis Harbor Maintenance Dredging, having examined the plans and specifications and 

related documents and the site of the proposed work, and being familiar with all of the conditions 

surrounding the construction of the proposed project including the availability of materials and 

labor, hereby proposes to furnish all labor, materials, and supplies, and to construct the project in 

accordance with the contract documents and the plans and specifications within the time set forth 

below, and at the prices stated below. These prices are to cover all expenses incurred in 

performing the work required under the contract documents, of which this bid is a part. 

 

The Bidder hereby agrees to commence work on or before the date to be specified in written 

"Notice to Proceed" of the Owner, and to fully complete the project by no later than January 14, 

2019. 

 

*Specify corporation, partnership or individual as applicable. 
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B) Bidder acknowledges receipt of and this bid includes the following addenda:  

Number:________ Dated:______________ 

Number:________ Dated:______________ 

Number:________ Dated:______________ 

Number:________ Dated:______________ 

 

C) The Bidder agrees to perform the bid work described in the specifications and shown on the 

plans for the following contract price: 

 

_____________________________________________________________Dollars 

($____________________) 

(insert words and numbers. In cases of conflict between words and numbers, words shall control) 
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REQUIRED BID SUBMITTAL FORM 

SCHEDULE OF PRICES  

POLPIS HARBOR MAINTENANCE DREDGING PROJECT 
NANTUCKET, MA 

 

ITEM 

NUMBER 

QUANTITY  ITEM WITH UNIT BID PRICE 

WRITTEN IN WORDS 

UNIT PRICE 

DOLLARS  CENTS 

TOTAL AMOUNT  

DOLLARS  CENTS 

02000-1 1 LS SEDIMENT HANDLING/TRANSFER AREA 
 

________________________________ 
Dollars (                                )  

per LUMP SUM 

    

02405-1 1 LS MOBILIZATION/DEMOBILIZATION 
 

________________________________ 
Dollars (                                )  

per LUMP SUM 

    

02405-2 10,885 CY MECHANICAL DREDGING 
 

________________________________ 

Dollars (                                )  

per CUBIC YARD 

    

02405-3 10,885 CY UPLAND SEDIMENT DISPOSAL AT 

STOCKPILE AREA 
 

________________________________ 

Dollars (                                ) 

per CUBIC YARD 

    

02405-4 5 TONS DEBRIS REMOVAL & DISPOSAL 
 

________________________________ 

Dollars (                                )  

per TON 

    

02405-5 5 TONS SPECIAL DEBRIS REMOVAL & DISPOSAL 
 

________________________________ 

Dollars (                                )  

per TON 

    

02405-6 1 LS SITE PREPARATION & RESTORATION 

UPLAND DISPOSAL (STOCKPILE) AREA 
 

________________________________ 
Dollars (                                )  

per LUMP SUM 

    

TOTAL BID AMOUNT  
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The Bidder understands that all bids for this project are subject to the applicable bidding laws of 

the Commonwealth of Massachusetts, including General Laws Chapter 149 and Chapter 30, 

Section 39M, as amended. 
 

The Bidder understands that the Owner reserves the right to reject any or all bids and to waive any 

informalities in the bidding. 
 

The Bidder agrees that this bid shall be good and may not be withdrawn for a period of 30 days, 

Saturdays, Sundays and legal holidays excluded, after the opening of bids. 
 

Within 10 days of receipt of the written notice of acceptance of this bid, the Bidder will execute 

the formal Agreement set forth in a draft copy in Section 00500 AGREEMENT. 
 

Bid security is attached in the sum of five percent (5%) of the total bid in accordance with the 

conditions of Section 00100 INSTRUCTIONS TO BIDDERS. The bid security may become the 

property of the Owner in the event the contract and bond are not executed within the time set forth 

above. 
 

The selected Contractor shall furnish performance and payment bonds in an amount at least equal 

to 100 percent (100%) of the contract price in accordance with Section 00610 CONSTRUCTION 

PERFORMANCE BOND and Section 00620 CONSTRUCTION PAYMENT BOND, and as 

stipulated in the contract.  
 

The undersigned offers the following information as evidence of his qualifications to perform the 

work as bid upon according to all the requirements of the plans and specifications. 
 

1. Have been in business under present name for _____ years. 
 

2. The names and addresses of all persons interested in the bid (if made by a partnership or 

corporation) as principals, are as follows: 

 

______________________________________________________________________ 

 ______________________________________________________________________ 

 ______________________________________________________________________ 

 ______________________________________________________________________ 

 ______________________________________________________________________ 

 ______________________________________________________________________ 

 ______________________________________________________________________ 

 ______________________________________________________________________ 

 
(attach supplementary list if necessary) 
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3. The bidder is requested to state below what work of a similar character to that included in 

the proposed contract he has done within the past five (5) years, and give references that 

will enable the Owner to judge his experience, skill and business standing (add 

supplementary page if necessary). 
 

Completion Date:   Project Name:  

Contract Amount:    Design Engineer: 

Reference Name:    Telephone Nbr:  
 

 

Completion Date:   Project Name: 

Contract Amount:    Design Engineer:  

Reference Name:    Telephone Nbr:  
 

 

Completion Date:   Project Name: 

Contract Amount:    Design Engineer:  

Reference Name:    Telephone Nbr:  

 

 

Completion Date:   Project Name: 

Contract Amount:    Design Engineer:  

Reference Name:    Telephone Nbr:  

 
 

Bank Reference:   

                                    (Name) 

 

 

                                    (Bank) 

 

 

                                    (Address) 

 

 

                                    (Telephone No.) 
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CONTRACTOR EQUIPMENT LIST  

 

POLPIS HARBOR MAINTENANCE DREDGING PROJECT 

NANTUCKET, MA 

 

Contractor is required to submit for review, copies of all applicable current inspections and certificates, as 

applicable.  Use additional sheets as necessary. 

Proposed Equipment: 

Type/Name Manufacturer Age & Condition 

   

   

   

   

   

   

   

   

 

 

Signed by:        

Title:         
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Pursuant to G.L. c.62C, §49A, I certify hereby in writing, under penalties of perjury, that 

the within named Bidder/Contractor has complied with all laws of the commonwealth 

relating to taxes, reporting of employees and contractors, and withholding and remitting of 

child support. 

The undersigned Bidder hereby certifies under penalties of perjury, as follows: (1) that 

he/she is able to furnish labor that can work in harmony with all other elements of labor 

employed or to be employed in the work; (2) that all employees to be employed at the 

worksite will have successfully completed a course in construction safety and health 

approved by the United States Occupational Safety and Health Administration that is at 

least 10 hours in duration at the time the employee begins work and who shall furnish 

documentation of successful completion of said course with the first certified payroll 

report for each employee; and (3) that all employees to be employed in the work subject to 

this bid have successfully completed a course in construction safety and health approved 

by the United States Occupational Safety and Health Administration that is at least 10 

hours in duration. 

The undersigned certifies under penalties of perjury that this bid is in all respects bona 

fide, fair and made without collusion or fraud with any other person. As used in this 

paragraph the word “person” shall mean any natural person, joint venture, partnership, 

corporation or other business or legal entity. 

The undersigned bidder hereby certifies, under pains and penalties of perjury, that the 

foregoing bid is based upon the payment to laborers to be employed on the project of 

wages in an amount no less that the applicable prevailing wage rates established for the 

project by the Massachusetts Department of Labor and Workforce Development.  The 

undersigned bidder agrees to indemnify the awarding authority for, from and against any 

loss, expense, damages, actions or claims, including any expense incurred in connection 

with any delay or stoppage of the project work arising out of or as a result of (1) the 

failure of the said bid to be based upon the payment of the said applicable prevailing wage 

rates or (2) the failure of the bidder, if selected as the contractor, to pay laborers employed 

on the project the said applicable prevailing wage rates. 
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  Respectfully submitted: 

 

Date:   By: 

 

    Signature 
     

    Type Name of Bidder 

     

    Title 

     

    Business Address 

     

    City, State, Zip 

     

    Telephone Number 

 

 

 

PAGES 00300-1 thru 00300-8 MUST BE SUBMITTED WITH YOUR BID 

 

 

 

 

 

 

 

 

 

  

 



 

Section 00400-1 Polpis Harbor Maintenance Dredging 10/09/2018 

SECTION 00400 

 

CERTIFICATE OF NON-COLLUSION 

 

 
The undersigned certifies under penalties of perjury that this bid or proposal has been made and submitted in 

good faith and without collusion or fraud with any person. As used in this certification, the word "person" 

shall mean any natural person, business, partnership, corporation, union, committee, club, or other 

organization, entity, or group of individuals. 

 

 

CONTRACTOR NAME: 
 

SIGNATURE: 

 

  

PRINTED NAME:  

  

DATE:  

  

  
THIS PAGE, 00400-1 MUST BE SUBMITTED WITH YOUR BID
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SECTION 00401 

 

TAX COMPLIANCE CERTIFICATION 
 

 

Pursuant to M.G.L. 62C, Sec. 49A, the undersigned certifies under the penalties of perjury that it, to the best 

knowledge and belief of management, has filed all state tax returns and paid all state taxes required under law 

(if any, are so required). 

 

 

Signature:       

 

Printed Name:        Title:      

 

Date:      

 

Tax ID Number:    

 

 
 
 
 
 
 
 
 

THIS PAGE, 00401-1 MUST BE SUBMITTED WITH YOUR BID 
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SECTION 00500 

 

DRAFT CONTRACT 
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SECTION 00610 

 

CONSTRUCTION PERFORMANCE BOND 

 

KNOW ALL MEN BY THESE PRESENTS: that, WHEREAS,    .("Owner"), has 

awarded to ___________________________________, hereinafter designated as the "Principal", 

a contract (the “Contract”), the terms and provisions of which Contract are incorporated herein by 

reference, for constructing the following project:  

POLPIS HARBOR MAINTENANCE DREDGING 

NANTUCKET, MA 

 

and 

WHEREAS, said Principal is required under the terms of said Contract to furnish a bond for the 

faithful performance of said Contract; 

NOW, THEREFORE, we, the Principal, and ____________________________, as surety, are 

held and firmly bound unto Owner, in the penal sum of 

__________________________________________ and _____/100 Dollars ($______________), 

lawful money of the United States, being one hundred percent (100%) of the Contract amount, for 

the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators and successors, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal, 

his or its heirs, executors, administrators, successors or assigns, shall in all things stand to, and will 

truly keep and faithfully perform the covenants, conditions, and agreements in the said Contract 

and any alterations made as therein provided, on his or their part, to be kept and performed at the 

time and in the manner therein specified, and in all respects according to their true intent and 

meaning, and shall indemnify and save harmless, Owner, its Board, officers, employees and 

agents, as therein stipulated, then this obligation shall be null and void; otherwise it shall be and 

remain in full force and virtue. 

As a condition precedent to the satisfactory completion of the said Contract, the above obligation 

shall hold good for a period of one (1) year after the completion and acceptance of the said work, 

during which time if the above bounded Principal, his or its heirs, executors, administrators, 

successors or assigns shall fail to make full, complete and satisfactory repair and replacements or 

totally protect the said Owner from loss or damage made evident during said period of one (1) year 

from the date of acceptance of said work, and resulting from or caused by defective materials or 

faulty workmanship, in the prosecution of the work done, the above obligation shall be and remain 

in full force and virtue. 
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And the said Surety, for value received, hereby stipulates and agrees to waive any consent to 

change, extension of time, alteration, or addition to the terms of the Contract or to the work to be 

performed thereunder or the Specifications accompanying the same shall in any way affect its 

obligations on this bond; and it does hereby waive notice of any such change, extension of time, 

alteration or addition to the terms of the Contract, or to the work, or to the Specifications. 

In the event Owner, or its successors or assigns, shall be the prevailing party in an action brought 

upon this bond, then, in addition to the penal sum hereinabove specified, we agree to pay to the 

said Owner, or its successors or assigns, a reasonable sum on account of attorney's fees in such 

action, which sum shall be fixed by the court. 

IN WITNESS THEREOF, the above bounden parties have executed this instrument under their 

seals this day of      ,___________________, 2018, the name and corporate seal of each corporate 

party being hereto affixed, and these presents duly signed by its undersigned representative, 

pursuant to authority of its governing body. 

Principal      Witness as to Principal 

 

By: 

 

_______________________   

Address 

 

_______________________   

Surety 

 

ATTEST:      

 

Witness to Surety     Attorney-in-Fact 

 

 

(Seal) 

 

 

 

 

If Contractor is partnership, all partners must execute BOND. 
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SECTION 00620 

 

CONSTRUCTION PAYMENT BOND 

 

KNOW ALL MEN BY THESE PRESENTS: That we ___________________________________________ 

  

______________________________ a ________________________________________________________ 

(Name of Contractor)                      (Corporation, Partnership, Joint Venture or Individual) 

  

hereinafter called "Principal" and ________________________________ of __________________________, 

       (Surety) 

 State of ______________________________ hereafter called the “Surety” and licensed by the State 

   (City and State) 

 Division of Insurance to do business under the laws of the Commonwealth of Massachusetts, are held and 

firmly bound to the Town of Nantucket, Massachusetts hereinafter called "Owner", in the penal sum of  

______________________________ Dollars ($_______________) in lawful money of the United States, for 

the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators 

and successors, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a certain contract 

with the Owner, dated the __________________ day of ______________________, 2018 for the construction 

described as follows: 

 

POLPIS HARBOR MAINTENANCE DREDGING 

NANTUCKET, MA 

 

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, subcontractors, and 

corporations furnishing materials for or performing labor in the prosecution of the work provided for in such 

contract, and any authorized extension or modification thereof, including all amounts due for materials, 

lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or used in 

connection with the construction of such work, and all insurance premiums on said work, and for all labor, 

performed in such work whether by subcontractor or otherwise, then this obligation shall be void; otherwise to 

remain in full force and effect. 

 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no change, 

extension of time, alteration or addition to the terms of the contract or to the work to be performed thereunder 

or the specifications accompanying the same shall in any way affect its obligation on this bond, and it does 

hereby waive notice of any such change, extension of time, alteration or addition to the terms of this contract or 

to the work or to the specifications. 
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PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right 

of any beneficiary hereunder, whose claim may be unsatisfied. 

 

IN WITNESS WHEREOF, this instrument is executed in ______(  ) counterparts, each one of which shall be 

deemed an original, this the _________ day of ____________________, 2018. 

  

 

ATTEST:      ____________________________________________ 

Surety 

 

________________________________________ By: _________________________________________ 

           (Attorney-in-Fact) 

 

       ____________________________________________ 

 

       ____________________________________________ 

           (Address, City, State, Zip) 

________________________________________(SEAL) 

Witness as to Surety 

 

________________________________________ 

 

________________________________________ 

   (Address, City, State, Zip) 

 

NOTE: Date of Bond must not be prior to date of Contract. If Contractor is a Partnership, all partners should 

execute Bond
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GENERAL AND SPECIAL CONDITIONS  SECTION 01000-1 

POLPIS HARBOR MAINTENANCE DREDGING 

POLPIS HARBOR MAINTENANCE DREDGING 

NANTUCKET, MA 

SECTION 01000 

GENERAL AND SPECIAL CONDITIONS 

PART 1:  GENERAL 

1.01 SCOPE OF WORK 

A. The work to be done under this contract consists of furnishing all labor, tools, 

materials and equipment required to construct the entire project, along with any and 

all necessary restoration.  All work shall be performed as shown on the drawings, 

specified herein and/or is evidently required to complete the work and the 

specifications set forth herein.   

B. The Owner may select a Contractor based upon proposals received.  The Owner 

will require an executed contract, which it will prepare, and insurance certificates 

and bonds as set forth herein prior to any activities being commenced by the 

selected Contractor.  

C. The proposal and schedule of value(s) as proposed by the Contractor in its offer 

shall be firm and include any and all labor, materials, equipment, supplies, overhead 

and profit to perform and deliver a complete project as set forth herein and on the 

project plans. 

D. The Contractor must include any and all materials, labor, equipment or other items 

in each proposal item.  If an item includes ancillary work or apparatuses, then the 

item must be priced by the Contractor to include such other work. 

E. Measurements and calculations shall be reviewed for accuracy by the Project 

Engineer and prepared for submission to the Owner.  The Contractor shall 

coordinate any and all construction activities to allow the Project Engineer to verify 

quantities such that verification activities are minimal and the processing of 

payment application is effectuated in a timely and organized manner. 

F. Any requests for information (RFI’s) shall be submitted to the Project Engineer in 

writing.   

1.02 PROJECT SITE 

A. The work to be performed is located within Polpis Harbor (dredge site), Steamship 

Wharf (sediment handling/transfer site) and the upland disposal (stockpile) site that 

is located at 3 Shadbush Road off New South Road in Nantucket, MA 02554.  The 
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Project exact location is denoted as shown on the plans/drawings associated with 

this project.   

1.03 DRAWINGS AND SPECIFICATIONS 

A. All work shall conform and be in accordance with these specifications and/or the 

accompanying drawings entitled: 

Polpis Harbor Maintenance Dredging 

Nantucket, MA 

 

Project plans are dated October 9, 2018 and consist of the Cover Sheet and Sheets 

1 through 2 as prepared by Foth-CLE Engineering, 15 Creek Road, Marion, MA 

02738 (dated 10/05/2018; stamped by Scott R. Skuncik, P.E.) and are on file with 

the Owner at the Nantucket Police Department, 4 Fairgrounds Road, Second Floor, 

Nantucket, Massachusetts 02554 along with any changes, drawings and direction(s) 

that may from time to time be furnished by the Owner. 

1.04 WORK SEQUENCE 

A. General:  There are certain essential criteria relative to the preparation of a work 

sequence and time schedule that the Contractor will be required to implement and 

follow during the performance of all work.  The Contractor shall begin work by 

establishing and/or verifying horizontal and vertical control, locating the project 

limits and mobilization of all necessary equipment on to the project site.   

B. The Contractor’s schedule for progress and completion of work will be reviewed 

and approved by Owner and Project Engineer.  The Contractor is advised that 

environmental permits restricts dredging from January 15th through October 3rd of 

any given year.  As such, all dredging shall be completed by no later than 

January 14th, 2019.   

C. The Contractor shall be required to prosecute said work diligently and to complete 

the furnishing all labor, materials, equipment, and incidentals for the mechanical 

dredging and upland disposal (stockpiling) of up to an estimated ±10,885 cubic 

yards (CY) of sediment as removed from the Polpis Harbor Entrance Channel.  All 

dredging shall be completed by no later than January 14, 2019 in accordance 

with the Time of Year (TOY) restrictions identified in the environmental 

permits issued for this project.  

D. The Contractor is advised construction activities are restricted by permits.  The 

Contractor is advised and will be held to any and all permits and the constraints 

contained therein and shall review the project permits and application of statutes to 

determine what work is impacted by these restrictions and shall plan and price their 

work accordingly.   
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E. Hours of Operation:  It is anticipated that dredging operations will be dependent on 

tides; therefore, dredging will be allowed 24 hours per day, seven (7) days per 

week, excluding holidays, for the entire specified construction period.  The 

Contractor will be responsible for coordinating directly with the Steamship 

Authority (Elaine Mooney, Nantucket Terminal Manager, (508) 548-5011 ext. 259) 

to determine available times for the off-loading of dredge sediments at the 

Steamship Wharf.  Off-loading operations will be limited to the hours of 7:00 AM 

and 10:00 PM and must accommodate daily operations of the Steamship Authority. 

F. The Contractor is advised that completion of this project is essential to meeting the 

state grant funding requirements that are currently in place for the project.  

G. The Contractor’s work methods shall be planned and carried out such that there is 

no damage to any existing structures.  Any and all existing structures are to be 

carefully and adequately protected, such that they are not in any way damaged or 

compromised.  Any damage to adjacent structures or any property which is in any 

way damaged as a result of (directly or consequently) to any activities undertaken by 

the Contractor shall remain at all times at the Contractor’s expense and peril.   

H. The Order of Work shall be developed by the Contractor and submitted in his/her 

construction schedule.  The Contractor will be responsible with coordinating 

construction activities with the Owner and daily uses that may occur within harbor 

areas, at the Steamship Wharf, along roadways and at the upland stockpile area(s).  

In addition, the Contractor shall plan his/her sequence of work understanding that 

the project may include areas within Polpis Harbor that could be susceptible to ice 

build-up. 

J. In the event that all dredging activities are not completed on/before January 14, 

2019, the Contractor shall demobilize and then re-mobilize to the project site no 

sooner than October 4, 2019 at no additional expense to the Owner and complete 

the dredging and disposal for the contract unit prices by no later than January 14, 

2020.  The Contractor will be responsible for the removal of any sediment that has 

accumulated within the established dredge area/depth upon the completion of 

dredging on January 14, 2019 and the re-commencement of operations on/after 

October 4, 2019 at no additional cost to the Owner.  Should the Contractor be 

required to re-mobilize to the site to complete all required construction activities, 

he/she will be responsible for all costs and efforts associated with obtaining any/all 

permits that may expire prior to returning to the site and any costs associated with 

the loss of state grant funding that has been allocated for this project.  The 

Contractor shall be fully responsible and shall indemnify to the fullest extent of the 

law the Owner for any fines, levy penalty charges incurred in prosecuting any 

portion of the work set forth herein. 
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1.05 CONTRACTOR’S LIABILITY INSURANCE  

A. The Contractor shall purchase and maintain such insurance as will protect him 

from the Contractor’s operations under the Contract, whether such operations be by 

himself/herself or by any Sub-Contractor or by anyone directly or indirectly 

employed by any of them or by anyone for whose acts any of them may be liable. 

B. Insurance similar to that required of the Contractor shall be provided by or on 

behalf of all Sub-Contractors to cover their operations performed under the 

Contract Documents.  The Contractor shall be held responsible for compliance with 

and enforcement of the insurance requirements and for any modifications of these 

insurance requirements as they apply to Sub-Contractors.  The Contractor shall not 

permit any Sub-Contractor commence work until such Sub-Contractor has 

furnished evidence that insurance has been procured and certificates of insurance 

have been obtained by the Contractor providing that, in the event of restrictions in 

or cancellation of Sub-Contractor policies, thirty (30) days advance written notice 

be given to Contractor by U.S. first class mail. 

C. The Contractor shall purchase and maintain during the term of this Contract, at a 

minimum, comprehensive liability insurance including: 

1. Commercial General Liability - $1,000,000 each occurrence; $2,000,000 

general aggregate per project aggregate endorsement; $2,000,000 completed 

operations/products aggregate; $1,000,000 personal injury; 

2. Auto Liability - $1,000,000 combined single limit including hired and non-

owned auto and mobile equipment subject to registration/financial 

responsibility laws; 

3. Workers’ Compensation - Statutory Limits; 

4. Employers Liability - $100,000; 

5. Bodily Injury each accident - $500,000; 

6. Bodily Injury by Disease - the greater of the policy limit or $100,000 each 

employee; $500,000 aggregate. 

7. Commercial Umbrella - $2,000,000 each occurrence; $4,000,000 general 

aggregate; $1,000,000 completed operations/products aggregate; 

$1,000,000 personal injury.  

Such insurance shall include at least the following: 

1. Comprehensive general liability insurance, including all products, premises-

operations, and completed operations liability, independent Contractors, 

additional interests of employees, incidental medical malpractice liability, 
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including notice of occurrence and knowledge of occurrence endorsements 

satisfactory to the Owner. 

2. Comprehensive business automobile liability insurance covering use of any 

motor vehicle to be used in conjunction with this contract with a minimum 

coverage of $1,000.000.  A compulsory Massachusetts automobile policy is 

acceptable for vehicles registered in Massachusetts only. 

3. Coverage for loading and unloading of any motor vehicle must be covered 

by endorsement to the comprehensive (or compulsory) automobile liability 

policy. 

4. Blanket contractual liability insurance covering all liabilities assumed under 

the Contract Documents. 

5. Personal injury coverage endorsement (coverage’s A, B, and C), with no 

exclusions for liability assumed contractually or injury sustained by 

employees of Contractor. 

6. Excess Liability coverage in an amount which is to be no less $1,000,000.   

7. Broad form coverage for damage to property of the Owner, as well as other 

third parties, while in the care, custody, or control of Contractor. 

8. Coverage for “XCU” hazards (explosion, collapse of buildings, blasting, 

undermining, and damage to underground property).  Before any blasting is 

done, Contractor shall present evidence that blasting damage is included in 

Contractor’s insurance coverage. 

9. Insurance sufficient to discharge its obligations under all applicable 

workers’ or workmen’s compensation laws of the territories and states of the 

United States., the United States Longshoremen’s & Harbor Workers Act, 

the Jones Act and Admiralty or Maritime Law.  If any operations performed 

within the scope of this Contract by Contractor or its Sub-Contractors 

require the use of any aircraft or watercraft (owned or un-owned), Contractor 

shall maintain liability insurance satisfactory to, and naming as an additional 

insured, the Owner.  

10. Insurance similar to that required of the Contractor shall be provided by or 

on behalf of all Sub-Contractors to cover their operations performed under 

the Contract Documents.  The Contractor shall be held responsible for 

compliance with and enforcement of the insurance requirements and for any 

modifications of these insurance requirements as they apply to Sub-

Contractors.  The Contractor shall not permit any Sub-Contractor commence 

work until such time as the Sub-Contractor has furnished evidence that 

insurance has been procured and certificates of insurance have been obtained 

by the Contractor, forwarded to the Owner and provide that, in the event of 

restrictions in or cancellation of Sub-Contractor policies, thirty (30) days 

advance written notice be given to Contractor and Owner by registered mail. 
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11. Insurance certificates acceptable to the Owner evidencing the above 

coverages are to be furnished to the Owner prior to execution of any 

Contract.  Any and all such certificates and all insurance policies required by 

these Insurance Requirements shall contain provisions requiring at least 30 

(thirty) days prior written notice to the Owner of any cancellations of, or 

material change in the policies.  Certificates shall indicate effective dates of 

expiration of policies and shall refer to the corresponding subparagraphs 

listed above.  An additional certificate evidencing continuation of all 

insurance coverages is required to remain in force after final payment, and 

final payment under this contract shall be due until such certificate has been 

submitted to the Owner. 

12. All insurance policies provided pursuant to the foregoing provisions of these 

Insurance Requirements shall be in the form and written by companies 

satisfactory to the Owner.  All such policies shall contain provisions or 

endorsements necessary to assure coverage of claims by one insured against 

another.  All required insurance policies are to be endorsed to state that the 

Contractor’s policies shall be primary to all other insurance available to the 

Owner for liability arising out or resulting from the Contractor’s operations 

under the Contract, whether such operations be by Contractor or by a Sub-

Contractor or by anyone directly to indirectly employed by any of them or by 

anyone for whose acts any of them may be liable. 

13. Insurance to satisfy the above requirements, or the furnishing of certificates 

evidencing same, shall not be a satisfaction of Contractor’s liability under 

this Contract or in any way modify Contractor’s indemnification of the 

Owner. 

14. Without limitation of any other provisions of the Contract Documents, if (a) 

the Contractor’s agreement herein to insure or to name as an insured the 

Owner with respect to contractual liability assumed by the Contractor under 

the terms of the Contract Documents or otherwise, or (b) any contract of 

insurance between the Contractor or any Sub-Contractor and its or their 

insurance company, shall to the extent be or be determined to be void and 

unenforceable, it is the intent of the Owner that such circumstances shall not 

otherwise affect the validity or enforceability or the Contractor’s agreements 

and obligations under the Contract documents nor the validity or 

enforceability of such contract or insurance, each of which shall be enforced 

to the fullest extent permitted by law.   

15. Insurance sufficient to discharge its obligations under all applicable 

workers’ or workmen’s compensation laws of the territories and states of the 

United States, the United States Longshoremen’s & Harbor Workers Act, 

the Jones Act and Admiralty or Maritime Law. 
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16. In the event that the Contractor or the Contractor’s insurance company fails 

to provide the Owner with documentation sufficient in the Owner’ sole 

discretion to remedy all damage and loss to any property referred to in the 

above section. 

17. Such limits of liability may be increased, from time to time, at the discretion 

of the Owner, upon thirty (30) days written notice to the Contractor. The 

Contractor shall promptly furnish the Owner with copies of such policies 

upon request.  The Owner/Owner’s Representative(s) shall be named as 

Additional Insured with respect to both ongoing and completed operations 

and Certificate Holder on all such policies (except Workers’ Compensation). 

Such policies must apply on a primary basis in relation to the Owner’s 

own policy(ies), be non-contributing and shall include Waivers of 

Subrogation (except where prohibited by law), reference this 

Agreement and provide not less than 30 days prior notice to Contractor 

in the event of cancellation or non-renewal and not less than 10 days 

prior notice in the event of non-payment of premium.  It is the 

Contractor’s obligation to tender a defense to the Owner/Owner’ 

Representative(s) as the Additional Insured on a primary basis and non-

contributory basis. Additional Insured coverage shall apply to all liability or 

potential liability relating to, resulting from, arising out of or caused in 

whole or in part by, or alleged to have been caused in whole or in part, by 

the Contractor’s acts or omissions or the Contractor’s alleged acts or 

omissions and applies whether performed by the Contractor or by others on 

behalf of the Contractor.   

18. By requiring the above insurance, Contractor does not represent that coverage 

and limits will necessarily be adequate to protect the Contractor. The Owner 

reserves the right, in its sole discretion, to require higher limits or coverages 

on this project.  If the Contractor has coverages or limits of liability in excess 

of those set forth above, said coverages and limits of liability shall be 

available accordingly. 

1.06 SURETY BONDS 

A. The Contractor shall obtain construction payment and performance bonds in the 

amount of one hundred percent (100%) of the Contract Price and naming the Owner 

and Project and present the bond to the Owner prior to the commencement of any 

work on the project.  

B. The surety shall be “AAA” rated admitted in the Commonwealth of Massachusetts 

with duly granted authority to produce bonds and shall be approved by the Project 

Engineer as an acceptable security for the project.  Any modifications, additions or 

deletions to the Contractor’s proposal during the contract performance shall be the 

Contractor’s expressed responsibility to notify the surety where the bond(s) are 
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procured.  A failure to notify the surety of a material addition, deletion or 

modification to the project shall be at the Contractor’s peril and shall be deemed as 

accepted by the Contractor’s surety as ratified.  The Contractor hereby warrantees to 

the Owner that the Contractors surety has had ample opportunity to review the 

plans, specifications and agreements and by issuing a payment and performance 

bond ratifies and agrees to be bound to the conditions and terms set forth herein and 

the Contractor’s surety agrees to the same. 

C. The Contractor and Owner agree that any and all costs for procuring, securing or 

otherwise obtaining any of the aforementioned insurance and/or bonds is the 

expressed responsibility of the Contractor and has been included in the Contractor’s 

proposal to the Owner. 

1.07 PRE-BID MEETING 

A. A non-mandatory, Pre-bid meeting will be held on Wednesday, October 17, 2018 

at 11:00 AM.  The meeting will be held at Nantucket Police Department 

Administrative Office, 2nd Floor Conference Room which is located at 4 

Fairgrounds Road, Nantucket, MA 02554 at which time the Project Engineer will 

present an overview and acquaint the Contractor with the work set forth 

thereunder.  Any Contractor that does not attend waives any and all information 

that may have been provided or supplied or garnered by the Owner, the Owner’s 

Project Engineer and or any third party during this meeting.  The Contractor is to 

fully apprise himself or herself of the site conditions, access to the project site and 

price their proposal in order to take any and all constraints into account such that 

the Contractor is prepared to provide whatever means and at whatever costs 

necessary to insure that measures are in place to insure that the project is executed 

according to the plans and specification set forth herein.  Questions regarding the 

site or to coordinate any access that the Contractor wants to undertake prior to the 

submission of a proposal may be sent via email to the Mr. Charles Gibson at 

CGibson@police.nantucket-ma.gov. 

B. Any question(s) pertaining to the plans, specifications, or any of the Contract 

Documents shall be submitted in writing, addressed to the attention of and 

delivered to the Owner’s Project Engineer, Foth-CLE Engineering, 15 Creek Road, 

Marion, MA 02738, ATTN: Ms. Christine Player or, if via email, at 

Christine.Player@Foth.com. To be given consideration, all questions must be 

received by no later than 12:00 P.M. on Friday, October 19, 2018.   

C. The Contractor shall examine the existing conditions and thoroughly acquaint 

himself/herself with the obstacles and advantages of performing the work.  The 

Contractor shall also study the drawings and compare the same with the 

information gathered during his examination of the site, as no extra compensation 

will be authorized for work resulting from the Contractor’s unfamiliarity with the 

site and/or the drawings, or the conditions peculiar to this job.   

mailto:CGibson@police.nantucket-ma.gov
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1.08 SUBMITTALS 

A. Shop drawings and brochures shall be submitted in accordance with the 

requirements of the General Conditions.  Submittals are required for the items 

whether named or not.  Additional submittals may be required by the Project 

Engineer which the Contractor will comply with at no additional cost(s) to be 

charged to the Owner. 

1.09 PROGRESS SCHEDULE 

A. The Contract shall begin dredging operations on/after November 19, 2018 with all 

dredging completed by January 14, 2019. 

B. A progress schedule will be required for this project and is to be forwarded in 

writing to the Project Engineer five (5) days prior to the start of the work.  No work 

may begin under the contract until the progress schedule, has been approved by the 

Owner. 

C. Time required for review and approval of these items shall not constitute a basis 

for time extension. Full compensation for supplying the "Progress Schedule" and all 

required updates shall be considered as included in the contract prices paid for the 

various proposal items and no separate payment will be made. 

1.10 DIFFERING SITE CONDITIONS 

A. The Contractor shall promptly, and before such conditions are disturbed, notify the 

Project Engineer in writing of: (1) subsurface or latent physical conditions at the 

site, of an unusual nature, differing materially from those ordinarily encountered 

and generally recognized as inhering in work of the character provided for in this 

contract.  The Project Engineer shall promptly investigate the conditions, and if he 

finds that such conditions do materially so differ and cause an increase or decrease 

in the contractor’s cost of, or the time required for, performance of any part of the 

work under this contract, whether or not changed as a result of such conditions, an 

equitable adjustment shall be made and the contract modified in writing 

accordingly.   

B. No claim of the Contractor under this clause shall be allowed unless the Contractor 

has given the notice required in A. above; provided, however, the time prescribed 

therefore may be extended by the Owner. 

C. No claim by the Contractor for an equitable adjustment hereunder shall be allowed 

if asserted after final payment under this contract.   
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1.11 CLEANING AND EQUIPMENT 

A. During the progress of the work, the site shall be cleaned daily of all rubbish, 

packing materials or other debris.  No debris capable of being wind-blown or 

washed away by rainfall shall be left unsecured on the site overnight.  All roadways 

that have been used as access routes shall be swept on a regular basis, and kept in 

reasonably clean condition. “Reasonably clean” shall be defined as a condition 

acceptable to the local Department of Public Safety, and/or Department of Public 

Works having jurisdiction over the specific roadways. All equipment shall be 

located as authorized by the Project Engineer to provide that at the end of work day 

or shift the site or roadways are left in a passable condition and all equipment is 

safe and secure.   

1.12 CONTRACT DOCUMENTS IN THE FIELD 

A. The Contractor must keep a copy of the contract documents including but not 

limited to plans, specifications, schedule, materials list, daily reports, materials 

safety data sheets, and safety reports at the site of the work at all times while work 

is being performed and said copy is to be available to those in charge of the work, 

including the Owner and Project Engineer. 

1.13 CONSTRUCTION SEQUENCE 

A. For the protection of life and property any and all construction operations shall be 

phased such that the site is safe and secure.  The Contractor shall insure that no-

equipment or materials are left unattended. 

B. The Contractor is responsible for the requisition and logistics of on-site local law 

enforcement detail where required by state or local law.  Contractor’s 

responsibilities include all contract and Sub-Contractor sites associated with the 

project and are inclusive of any and all pricing set forth herein. 

1.14 UTILITIES 

A. Prior to commencing work, the Contractor is responsible for obtaining the location, 

size and depth of all existing underground or underwater utilities and structures.  

Dig Safe Systems, Inc. (DIGSAFE) may assist in this task, but should not be 

considered comprehensive.   

B. The Contractor shall assume that there are existing utility lines in the vicinity of the 

work, whether they appear on the drawings or not and should be independently 

verified by the Contractor using commercially reasonably methods that are normal 

and customary in the business of dredging site work.  
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C. Existing utilities may not be known by the Owner or Project Engineer.  The 

Contractor assumes any and all risks associated with the damage, disruption or 

repair of any utilities that are disturbed by any action(s) of the Contractor in the 

prosecution of the work set forth herein.  As such, the Contractor will assure the 

Owner that any and all repairs to utilities that are damages by Contractor’s 

operations will be made expeditiously, in a professional, workman like manner and 

must be satisfactory to both the Owner and Project Engineer at no additional cost to 

the Owner. 

D. It is not the intent of the plans to show the exact location of existing or relocated 

utilities, and the Owner assume no responsibility therefore.  Whenever any such 

utilities are indicated thereon, the Contractor shall be responsible for verifying their 

actual location and depth in the field.  The Contractor shall notify DIGSAFE (1-

888-DIGSAFE (344-7233)) prior to excavation. 

E. The Contractor has reviewed the project site and areas surrounding the project and 

shall take full responsibility for existing utilities or apparatuses which may in any 

way impede, hamper or delay the Contractors performance of the work set forth 

herein.  The Owner shall bear nor responsibility for the removal of or temporary 

relocation of any existing utilities or apparatuses.   

F. Where excavations are performed in the vicinity of underground utility mains 

and/or services the Contractor shall, as necessary, perform initial exploratory 

excavations to determine their exact depth and location.  Extreme care shall be 

exercised to avoid damage, and it will be the Contractor's responsibility to have 

repairs made to existing facilities at his/her expense in the event of damage. 

G. Construction work for each site shall be coordinated with any work by other 

Contractors and utility entities to avoid conflicts.  It is anticipated that any 

necessary work by others will be identified and performed prior to operations by the 

Contractor. 

H. Schedule constraints will be discussed at the pre-construction meeting and the 

Contractor shall consider such adjustments in contract scheduling as necessary. 

I. Full compensation for complying with the above provisions shall be considered as 

included in the contract price for the various proposal items and no separate 

payment will be made. 

1.15 PROTECTION OF WORK AND PROPERTY 

A. The Contractor shall be responsible for the preservation of all public and private 

property or their prosecution of the work and shall carefully protect the property 

from disturbance or damage.  
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B. The Contractor shall be responsible for all damage or injury to public or private 

property resulting from any act, omission, neglect, or misconduct in, or either the 

Contractor’s or it’s Sub-Contractors’ manner or method of executing the work, or 

in consequence of the non-execution thereof.  Furthermore, the Contractor shall be 

responsible for all such damage due to defective materials or acts.  The Contractor 

shall restore, at its own expense such property to a condition similar or equal to 

that existing before such damage or injury was done, by repairing, rebuilding, or 

otherwise restoring as directed by the Project Engineer.  

C. All work is to be carefully protected so that no injury will come to it from water, 

frost, accident or other cause, and any injury, which will come to the work, is to be 

repaired by the Contractor at his expense.  The Contractor shall protect the 

Owner’s property, equipment and fixtures from injury, or loss.  The Contractor 

shall protect the Owner’s property from injury or loss arising in connection with 

this contract and he shall make good any damage, injury, or loss.  The Contractor 

shall also adequately protect adjacent property as provided by statute and the 

contract documents. 

D. The Contractor shall take all necessary precautions for the safety of employees on 

the work.  The Contractor shall comply with all applicable provisions of federal, 

state and municipal safety laws and building codes to prevent accidents or injury to 

persons on, about, or adjacent to the premises where the work is being performed.  

The Contractor shall erect, properly maintain, at all times, as required by the 

conditions and progress of the work, all necessary fences, barriers, warning signs 

and lights that may be necessary to adequately protect the general public. 

E. The Contractor shall provide temporary containment for all fuel tanks, pumps and 

appurtenances as a precaution against accidental spills or leaks.  The Contractor 

shall maintain no greater than a two (2) day supply of fuel to any piece of 

equipment located on the site.  The containment structures shall be capable of 

preventing releases of any fuel or other hazardous liquids to the environment, shall 

have volumes greater than that of the fuel tanks to be contained and shall be 

covered if necessary to eliminate the intrusion of rain water.  In accordance with 

State or local laws and permit requirements, the Contractor shall furnish and 

maintain all other necessary containment materials to insure zero release of 

hazardous materials to the environment. 

1.16 RESTORATION 

A. The Contractor shall be solely responsible for performing any necessary acts and 

providing any materials required to restore areas disturbed during construction to 

their pre-construction condition.  During the Pre-Proposal time period prior to 

submitting a Proposal, the Contractor shall note the condition of all areas within the 

project and include costs in their Proposal for full and complete restoration.   
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1.17 PERMITS, FEES AND BONDS 

A. The Contractor shall obtain and comply with all required permits, pay all fees and 

provide all bonds necessary to complete the work as specified.  The Contractor shall 

be solely responsible for performing any necessary acts and providing any materials 

required in order to comply with any and all terms and conditions set forth in any 

permits and licenses. 

1.18 INTERPRETATION OF CONTRACT DOCUMENTS IN CASE OF 

CONFLICT 

A. Where reference is made in the Contract Documents to publications, standards, or 

codes issued by associations or societies, such reference shall be interpreted to 

mean the current edition of such publications, standards, or codes, including 

revisions in effect on the date of the Advertisement, notwithstanding any reference 

to a particular date. The foregoing sentence shall not apply to the dates, if any, 

specified with respect to insurance policy endorsement forms.  

B. In case of any conflict among the Contract Documents, unless the context clearly 

otherwise requires, the Contract Documents shall be construed according to the 

following priorities: 

First Priority:  Contract Modifications 

Second Priority:  Contractor Agreement 

Third Priority:  General Conditions of the Contract 

Fourth Priority:  Drawings 

Schedules take precedence over enlarged detail Drawings, and enlarged 

Detail Drawings take precedence over reduced scale Drawings; figured 

dimensions shall prevail over scale. 

Fifth Priority:  Specifications 

1.19 GENERAL CLAUSES AND CONDITIONS 

A. A submittal shall not be allowed for any costs incurred more than twenty (20) days 

before the Contractor shall have notified the Owner’ in writing of the act or failure 

to act involved (but this requirement shall not apply as to a claim resulting from a 

suspension or work notice), and unless the claim, in an amount stated, is asserted in 

writing as soon as practicable after the termination of the suspension, delay, or 

interruption, but not later than the date of final payment under the contract. 



 

 
GENERAL AND SPECIAL CONDITIONS  SECTION 01000-14 

POLPIS HARBOR MAINTENANCE DREDGING 

1.20 SUSPENSION OF WORK  

A. The Owner may order the Contractor, in writing, to suspend, delay, or interrupt all 

or any part of the work of this contract for the period of time that the Project 

Engineer determines appropriate for the convenience of the Owner.   

B. If the performance of all or any part of the work is, for an unreasonable period of 

time, suspended, delayed, or interrupted by an act of the Owner in the 

administration of this project, or by the Owner’s failure to act within the time 

specified in this contract (or within a commercially reasonable time if not 

specified), an adjustment shall be made for any increase in the cost of performance 

of this project (excluding profit) necessarily caused by the unreasonable 

suspension, delay, or interruption, and the contract modified in writing 

accordingly.  However, no adjustment shall be made under this clause for any 

suspension, delay, or interruption to the extent that performance would have been 

so suspended, delayed, or interrupted by any other cause, including the partial fault 

or partial negligence of the Contractor.   

C. The Project Engineer reserves the right to suspend all or any portion of the work 

for any reasons during the execution of the work.  If the work is suspended for a 

period of time and the Contractor believes the period is unreasonable and 

additional compensation and/or contract time is due, the Contractor shall submit to 

the Project Engineer in writing a request for adjustment within seven (7) calendar 

days of receipt of the notice to resume work.  The request shall include the 

justification for adjustment.  

D. Upon receipt, the Project Engineer will consider the Contractor's request. If the 

Project Engineer agrees that the cost and/or time required for the performance of 

the contract has increased as a result of such suspension and was caused by 

conditions beyond the control of and not the fault of the Contractor, suppliers, Sub-

Contractors, the Project Engineer will make an equitable adjustment (excluding 

profit) and modify the contract in writing accordingly.  No contract adjustment will 

be allowed unless the Contractor has submitted a request for adjustment within the 

time prescribed.  

E. The Owner may terminate for their convenience, performance of work under in 

whole or, from time to time, in part if the Owner determine that a termination is in 

their interest.  The Owner shall terminate by delivering to the Contractor a Notice 

of Termination specifying the extent of termination and the effective date.  After 

receipt of a Notice of Termination, and except as directed by the Owner or Project 

Engineer, the Contractor shall immediately proceed with the following obligations, 

regardless of any delay in determining or adjusting any amounts due under this 

provision.  Stop work as specified in the notice.  Place no further subcontracts or 

orders (referred to as subcontracts in this clause) for materials, services, or 

facilities, except as necessary to complete the continued portion of the contract.  

Terminate all subcontracts to the extent they relate to the work terminated.  With 
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approval or ratification to the extent required by the Project Engineer, settle all 

outstanding liabilities and termination settlement proposals arising from the 

termination of subcontracts; the approval or ratification will be final for purposes 

of this clause.  The Owner shall be obligated to pay the Contractor for work in 

place and Contractor agrees that Owner’s responsibility regarding the subject 

contract shall be limited only to work in place and the Contractor waives any rights 

or claims against the Owner for consequential damages should this project be 

terminated by the Owner for their convenience. 

1.21 STAND-BY AND IDLE EQUIPMENT TIME 

A. Equipment that is in operational condition and is standing by with the Project 

Engineer's approval will be paid for at 50 percent of the appropriate hourly rate as 

determined by the provisions set forth by the United States Army Corp of 

Engineers, Construction Equipment Township Schedule (EP 1110-1-8) less 

operating costs. Payment for such "stand-by" will be limited to not more than 8 

hours in a 24 hour day or 40 hours in a normal work week.   

B. No compensation will be allowed for equipment that is inoperable due to 

breakdown.   

C. No payment will be allowed for equipment that is not operating because the work 

has been suspended in accordance with the specifications unless the suspension is 

for the convenience of the State. No payment will be allowed for equipment that is 

not operating because the work has been suspended by the Contractor for the 

Contractor's own reasons.   

D. The hourly rate of compensation for idle equipment will be the monthly rate times 

a factor of 0.50 divided by 176 hours per month, regardless of the duration of the 

delay or stand-by.   

E. The time for which such compensation will be paid will be the actual normal 

working time during which such delay condition exists, but will in no case exceed 

8 hours in any one day.  

F. The days for which compensation will be paid will be the number of working days 

charged during the existence of such delay. No compensation will be made for days 

that are considered lost due to weather as determined by the Project Engineer.  

G. Compensation will only be made for equipment physically located at the work site 

that would be used to prosecute the delayed work during the existence of such 

delay.  

1.22 SIGNIFICANT CHANGES IN SCOPE OF WORK 

A. The Owner and/or the Project Engineer reserves the right to make, at any time 

during the work, such increases or decreases in quantities and such alteration in the 

work as necessary to satisfactorily complete the project.  Such increases or 
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decreases and alterations shall not invalidate the contract nor release the Surety, 

and the Contractor agrees to perform the work as altered.  

B. If the increase on any item of work for which a unit price exists in the contract does 

not exceed the lesser of $100,000.00 or twenty (20) percent of the total contract 

price, then such increase shall be regarded as covered by the unit bid price for such 

items as contained in the original contract.  

C. If the decrease on any item of work for which a unit price exists in the contract 

does not exceed twenty-five (25) percent of the contract quantity, then such 

decrease shall be regarded as covered by the unit bid price for such item as 

contained in the original contract.  

D. If the alteration or decrease in an item of work significantly changes the scope or 

the character of the work, then an adjustment may be made to the unit price. The 

basis for the adjustment shall be agreed upon prior to the performance of the work. 

If a basis cannot be agreed upon, an adjustment will be made either for or against 

the Contractor in an amount as the Project Engineer may determine to be fair and 

equitable.  

1.23 ELIMINATED ITEMS 

A. Should any items contained in the proposal be found unnecessary for the proper 

completion of the work, the Project Engineer may, upon written order to the 

Contractor, eliminate such items from the contract, and such action shall in no 

way invalidate the contract.  

B. If the Contractor is notified of the decrease or elimination of an item, 

reimbursement will be made for the reasonable cost of material incurred, in 

connection with such item or portions, prior to the date of such decrease or 

elimination made by order of the Project Engineer but in no case shall such 

compensation exceed the contract bid price for the item.  

C. No claim shall be made by the Contractor for any loss of anticipated profits 

because of any alteration or variation between the approximate quantities and the 

quantities of work as done. 

1.24 CONTRACTOR ABANDONMENT 

A. The Contractor may not remove any mobilized equipment that is material to this 

project without the expressed written consent of the Project Engineer. 
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PART 2:  PRODUCTS 

2.01 GENERAL 

A. Any and all products, materials and workmanship shall be warranted by the 

Contractor for a period of not less than one (1) year from the date of completion of 

the project.  Completion shall be deemed as acceptance by the Owner of the final 

payment application prepared by the Contractor. 

2.02 APPROVAL OF MATERIALS 

A. As soon as practicable but not to exceed thirty (30) calendar days after award of the 

contract and before any materials or equipment are purchased, the Contractor shall 

submit to the Project Engineer a complete list of material and equipment to be 

incorporated in the work, together with the names and addresses of the 

manufacturer and their catalog numbers and trade names.  Approval of materials 

will be based on manufacturer’s published ratings.  Materials that are incorporated 

into the project that have not been expressly approved by the Project Engineer will 

be subject to removal, replacement and or verification by the Project Engineer on 

behalf of the Owner and shall be solely at the Contractor’s expense and peril. 

2.03 SUBSTITUTIONS 

A. If a specific means, method, technique, sequence, or procedure of construction is 

indicated in or required by the Contract Sections, the Contractor may furnish or 

utilize a substitute means, method, sequence, technique, or procedure of 

construction acceptable to the Owner, if the Contractor submits sufficient 

information to allow the Owner to determine that the substitute proposed is 

equivalent to that indicated or required by the Contract Sections, in quality, 

warranty, life-cycle costs, design cost, construction time, warranty, and efficiency 

considerations.  Contractor may submit requests for substitution up to 35 days 

following Notice of Award after which time the Owner will consider substitutions 

in its sole discretion. 

B. The Owner will respond in writing to the Contractor within ten (10) days 

indicating the time necessary to evaluate each proposed substitute. The Owner will 

be the sole judge of acceptability, and no substitute will be ordered, installed, or 

utilized without the Owner’ prior written acceptance, which will be evidenced by 

either a change order or an approved shop drawing. The Owner may require the 

Contractor to furnish at the Contractor’s expense a special performance guarantee 

or other surety with respect to any substitute. 

C. The Owner will record time required by the Owner and the Owner’s consultants in 

evaluating substitutions proposed by the Contractor and in making changes in the 

Contract Sections occasioned thereby.  Regardless of whether or not the Owner 
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accept a proposed substitute, the Contractor shall reimburse the Owner for the 

charges of the Owner and Owner’s consultants for evaluating each proposed 

substitute. 

D. Cost or time impacts to other items of Contract work, which are caused by any 

Contractor initiated request for substitution, whether anticipated or unforeseen, 

shall be the responsibility of the Contractor. 

2.04 TRADE NAMES 

A.  Whenever the Trade Name of a product, or the name of a Manufacturer appears 

in these Contract Documents or on the Plans, it shall be understood to specify the 

product so identified or its approved equal.  The words "or equal" or "approved 

equal" shall mean equal in the opinion of and approved by the Project Engineer in 

writing.  For convenience in designation, certain equipment or parts of materials 

may be designated under trade name or the name of a manufacturer or product 

and his catalogue information.  The use of alternative equipment or parts or 

material which is of equal quality and of the required characteristics for the 

purpose intended will be permitted, subject to the written approval of the Project 

Engineer, in accordance with the following requirements: 

 

1. The burden of proof as to the comparative quality and suitability of alternative 

equipment or Parts or materials shall be upon the Contractor and he shall 

furnish, at his own expense, all information necessary or related thereto as 

required by the Project Engineer.  The Project Engineer shall be the sole judge 

as to the comparative quality and suitability of alternative equipment or Parts 

or materials and the decision of the Project Engineer shall be final. 

2. The above provisions shall not be construed as permitting the use of 

alternative equipment or parts or materials for equipment or Parts or materials 

which are not designated under a Trade Name or the name of a manufacturer 

or producer and his catalogue information, and for which detail specifications 

are set forth. 

PART 3:  EXECUTION 

NOT USED 

***END OF SECTION*** 
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POLPIS HARBOR MAINTENANCE DREDGING PROJECT 

NANTUCKET, MA 

 

SECTION 01100 

MEASUREMENT & PAYMENT 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Special 

Conditions and Technical Specification sections, apply to work of this section. 

1.02 RESOLUTION OF CONSTRUCTION CLAIMS 

A. For Construction claims, the Owner and Contractor expressly agree to utilize 

informal conferences, non-binding judicially supervised mediation, and if necessary 

judicial arbitration to resolve disputes on construction claims of $375,000 (three 

hundred and seventy five thousand dollars) or less. 

B. “Claim” means a separate demand by the Contractor for (1) a time extension, (2) 

payment of money or damages arising from work done by or on behalf of the 

Contractor pursuant to the Contract and payment of which is not otherwise 

expressly provided for or the Contractor is not otherwise entitled to, or (3) an 

amount the payment of which is disputed by the Owner. 

C. For any claim subject to this section, the following requirements apply: 

1. Claims, including those alleging an error or omission by the Owner, shall be 

referred initially to the Owner for decision.  An initial decision by the Owner 

shall be required as a condition precedent to mediation, arbitration, or litigation 

of all claims between the Contractor and Owner arising prior to the date final 

payment is due, unless 15 days have passed with the Owner failing to respond 

within the time prescribed.  The Owner will not decide disputes between the 

Contractor and persons or entities other than the Owner. 

2. The claim shall be in writing and include the documents necessary to 

substantiate the claim. Claims must be filed on or before the date of final 

payment. Nothing in this subsection is intended to extend the time limit or 

supersede notice requirements otherwise provided by contract for the filing of 

claims. 

3. For claims of less than $50,000 (fifty thousand dollars) 

a. The Owner shall respond in writing to any written claim within forty-five 

(45) days of receipt of the claim, or may request in writing within thirty (30) 
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days of receipt of the claim, any additional documentation supporting the 

claim or relating to defenses to the claim the Owner may have against the 

Contractor. 

b. If additional information is thereafter required, it shall be requested and 

provided upon mutual agreement of the Owner and the Contractor. 

c. The Owner’s written response to the claim, as further documented, shall be 

submitted to the Contractor within fifteen (15) days after receipt of the 

further documentation or within a period of time no greater than that taken 

by the Contractor in producing the additional information or requested 

documentation, whichever is greater. 

4. For claims of over fifty thousand dollars ($50,000) and less than or equal to 

three hundred seventy-five thousand dollars ($375,000) 

a. The Owner shall respond in writing to all written claims within sixty (60) 

days of receipt of the claim, or may request, in writing, within thirty (30) 

days of receipt of the claim, any additional documentation supporting the 

claim or relating to defenses to the claim the Owner may have against the 

Contractor. 

b. If additional information is thereafter required, it shall be requested and 

provided upon mutual agreement of the Owner and the Contractor. 

c. The Owner’s written response to the claim, as further documented, shall be 

submitted to the Contractor within thirty (30) days after receipt of the further 

documentation or within a period of time no greater than that taken by the 

Contractor in producing the additional information, whichever is greater. 

5. If the Contractor disputes the Owner’s written response, or the Owner’s’ fail to 

respond within the time prescribed, the Contractor may so notify the Owner, in 

writing, either within fifteen (15) days of receipt of the Owner’s response or 

within fifteen (15) days of the Owner’s failure to respond within the time 

prescribed, respectively, and demand an informal conference to meet and 

confer for settlement of the issues in dispute.  Upon a demand, the Owner shall 

schedule a meet and confer conference within thirty (30) days for settlement of 

the dispute. 

6. If following the meet and confer conference, the claim or any portion remains 

in dispute, the Contractor may file a claim.  For purposes of those provisions, 

the running of the period of time within which a claim must be filed shall be 

tolled from the time the Contractor submits his or her written claim pursuant to 

the aforementioned parameters until the time the claim is denied as a result of 

the meet and confer process, including any period of time utilized by the meet 

and confer process. 
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7. This section does not apply to tort claims and nothing in this section is intended 

nor shall be construed to change the statutory time period for filing tort claims 

or actions specified by Massachusetts State Law or any applicable Federal 

Statute.  

8. The following procedures are established for all civil actions filed to resolve 

claims subject to this section: 

a. Within sixty (60) days, but no earlier than thirty (30) days, following the 

filing or responsive pleadings, the court shall submit the matter to non-

binding mediation unless waived by mutual stipulation of both parties. The 

mediation process shall provide for the selection within fifteen (15) days 

by both parties of a disinterested third person as mediator, shall be 

commenced within thirty (30) days of the submittal, and shall be 

concluded within fifteen (15) days from the commencement of the 

mediation unless a time requirement is extended upon a good cause 

showing to the court or by stipulation of parties. If the parties fail to select 

a mediator within the fifteen (15) day period, any party may petition the 

court to appoint a mediator. 

b. If the matter remains in dispute, the case shall be submitted to arbitration.  

Notwithstanding any other provision of the law, upon stipulation of the 

parties, arbitrators appointed for purposes of this article shall be 

experienced in construction law, and, upon stipulation of the parties, 

mediators and arbitrators shall be paid. Necessary and reasonable hourly 

rates of pay not to exceed their customary rate, and such fees and expenses 

shall be paid equally by the parties, except in the case of arbitration where 

the arbitrator, for good cause, determines a different division. In no event 

shall these fees or expenses be paid by State or County funds. 

D. The Owner shall not fail to pay money as to any portion of a claim, which is 

undisputed except as otherwise provided in the Contract. 

1.03 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation 

of Contractor's Construction Schedule. 

 

1. Correlate line items in the Schedule of Values with other required 

administrative forms and schedules, including Application for Payment forms 

with Continuation Sheets Submittals Schedule and Contractor's Construction 

Schedule. 

2. Submit the Schedule of Values to Project Engineer at earliest possible date but 

no later than seven days before the date scheduled for submittal of initial 

Applications for Payment. 
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3. Sub-schedules:  Where the Work is separated into phases requiring separately 

phased payments, provide subschedules showing values correlated with each 

phase of payment. 

B. Format and Content:  Provide at least one line item for each Schedule of Values. 

1. Identification:  Include the following Project identification on the Schedule of 

Values: 

2. Provide a breakdown of the Contract Sum in enough detail to facilitate 

continued evaluation of Applications for Payment and progress reports.  

Coordinate with the Project Manual table of contents.  Provide several line 

items for principal subcontract amounts, where appropriate. 

3. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

4. For unit-price items, payment shall be based on the actual amount of work 

accepted and for the actual amount of materials in place, as shown by the final 

measurements. 

a.  All units of measurement shall be standard United States convention as 

applied to the specific items of work by tradition and interpreted by the 

Project Engineer. 

b. The Contractor’s Superintendent or other authorized representative of the 

Contractor shall meet with the Resident/Project Engineer and determine 

the quantities of unit price work accomplished and/or completed. 

c. The Contractor shall prepare “Daily Progress Reports” which shall be 

signed by the Contractor’s Representative and submitted on a weekly basis 

or as requested by the Project Engineer.  These completed reports will 

provide the basis of the Project Engineer’s monthly quantity estimate upon 

which payment shall be made.  Items not appearing on both the Daily 

Progress Reports will not be included for payment.  Items appearing on 

forms not properly signed by the Contractor will also not be included for 

payment. 

d. After the work is completed and before final payment is made therefore, 

the Project Engineer will make final measurements to determine the 

quantities of various items of work accepted as the basis for final 

settlement. 

5. Provide a separate line item in the Schedule of Values for each part of the 

Work where Applications for Payment may include materials or equipment 

purchased or fabricated and stored, but not yet installed. 

6. Provide separate line items in the Schedule of Values for initial cost of 

materials, for each subsequent stage of completion, and for total installed 

value of that part of the Work. 
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7. Allowances:  Provide a separate line item in the Schedule of Values for each 

allowance.  Show line-item value of unit-cost allowances, as a product of the 

unit cost, multiplied by measured quantity.  Use information indicated in the 

Contract Documents to determine quantities. 

8. Each item in the Schedule of Values and Applications for Payment shall be 

complete.  Include total cost and proportionate share of general overhead and 

profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of 

actual work-in-place may be shown either as separate line items in the 

Schedule of Values or distributed as general overhead expense, at 

Contractor's option. 

9. Schedule Updating:  Update and resubmit the Schedule of Values before the 

next Applications for Payment when Change Orders or Construction Change 

Directives result in a change in the Contract Sum 

1.04 EXTENT OF WORK  

D. BID ITEM 02000-1 Sediment Handling/Transfer Area:  This item includes 

all of the necessary work required for preparation, use, maintenance, protection, 

cleaning and restoration of the area identified on the Contract Drawings at 

Steamship Wharf for transferring dredge sediments from water to land and into 

trucks.  Work under this item shall include, but not limited to, Contractor 

operations, installation, maintenance and removal of sedimentation controls, 

installation, maintenance and removal of temporary barriers/signage as necessary to 

manage the designated work area in a safe manner, any required traffic control, 

cleaning and maintenance of work area(s) and equipment including sweeping and/or 

other appropriate measures to ensure that any/all dredge sediments that have spilled 

during the transfer from water to land and into trucks are properly cleaned up, the 

protection/restoration of work areas and any adjacent areas impacted during 

construction. 

E. BID ITEM 02405-1 Mobilization and Demobilization:  This item includes all 

work associated with project preparations, procurement and assembly of all 

equipment, materials, supplies and labor, movement of equipment, accomplishing 

the work required by the Permits with respect to the protection of the environment, 

and bonds required for the dredging, handling, transportation and upland disposal 

(stockpiling) of sediments, segregation/disposal of debris and prosecution of work 

not otherwise included in other bid items and upon completion of work as 

specified and/or directed, and the removal of all equipment, materials and supplies 

from the work area upon project completion. 

F. BID ITEM 02405-2 Mechanical Dredging:  This item includes all material 

dredged from the Polpis Harbor Entrance Channel by mechanical means using a 
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closed environmental bucket, in-water transportation of scow(s), transfer of 

sediments from water to land and into trucks at the designated off-loading area at 

Steamship Wharf, Contractor verification survey(s) and establishment of all 

required horizontal and vertical control.   

G. BID ITEM 02405-3 Upland Sediment Disposal at Stockpile Area:  This item 

includes the truck transportation of dredge sediments from Steamship Wharf to the 

designated stockpile area as shown on the Contract Drawings, preparation of 

MADEP material tracking logs, cleaning and maintenance of all roadways, access 

ways and equipment, and the unloading, handling, managing and stockpiling of 

dredge sediments. 

H. BID ITEM 02405-4 Debris Removal & Disposal:  This item includes all labor, 

equipment and materials required for the collection, storage, handling, removal, 

and proper disposal of debris at an approved upland location encountered during 

dredging operations and recovered from the harbor bottom and/or floating, 

including abandoned/derelict moorings and all objects which, in the opinion of the 

Project Engineer, are debris in accordance with Section 02405, Mechanical 

Dredging & Upland Disposal. 

I. BID ITEM 02405-5 Special Debris Removal & Disposal:  This item includes 

all labor, equipment and materials required for the collection, storage, handling, 

removal and proper disposal at an approved upland location of all creosote-treated 

timbers encountered during dredging operations. 

G. BID ITEM 02405-6 Site Preparation & Restoration Upland Disposal 

(Stockpile) Area:  All labor, equipment and materials necessary to safely access, 

unload, manage, maintain and stockpile sediments at the designated location 

shown on Contract Drawings, installation and maintenance of staked haybales, 

erosion/run-off protection measures, water control (as required) and all related site 

restoration as necessary.  

1.05 MEASUREMENT AND PAYMENT 

A. BID ITEM 02000-1 Sediment Handling/Transfer Area:  All work required 

for the preparation, use, maintenance, protection, cleaning and restoration of the 

area identified on the Contract Drawings at Steamship Wharf for transferring 

dredge sediments from water to land into and trucks.  Work under this item shall 

include, but not limited to, Contractor operations, installation, maintenance and 

removal of sedimentation controls, installation, maintenance and removal of 

temporary barriers/signage as necessary to manage the designated work area in a 

safe manner, any required traffic control, cleaning and maintenance of work area(s) 

and equipment including sweeping and/or other appropriate measures to ensure that 

any/all dredge sediments that have spilled during the transfer from water to land and 
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into trucks are properly cleaned up, the protection/restoration of work areas and any 

adjacent areas impacted during construction shall be measured as a LUMP SUM 

(LS) unit cost. 

B. BID ITEM 02405-1 Mobilization and Demobilization:  All costs in 

connection to all preparatory work for the project including materials and 

equipment to the project site, coordination and submittals as required, but not 

limited to obtaining any necessary permits and approvals for the work specified in 

accordance with the Contract; full reimbursement for the premiums actually paid 

for the payment and performance bonds and any other work that is necessary in 

advance of the actual construction operations.  Complete mobilization to the 

project site by the Contractor and all equipment necessary to complete the 

scheduled work as outlined in the plans and specifications to the satisfaction of 

the Owner.  Upon completion of the said work, demobilization shall include the 

complete removal of all equipment, plant and excess materials and clean-up of the 

site.  It shall also include any restoration of structures damaged by the 

Contractor’s operations to the satisfaction of the Owner.  All work performed 

under this bid item will be measured and paid as a LUMP SUM (LS) unit cost. 

There will only be one mobilization and one demobilization paid.  If for any other 

reason, the Contractor must shut down and remove his plant from the site, then re-

mobilize, the Owner will not be responsible for payment of any additional costs 

associated with such work.  If in the sole opinion of the Project Engineer, the 

Contractor’s bid price for Mobilization appears unbalanced, the Owner may 

request that the Contractor provide a detailed breakdown of all mobilization costs.  

If the Contractor cannot justify his mobilization costs based on standard cost 

accounting procedures, the Owner will only be obligated to make a mobilization 

payment equal to the accepted detailed costs, plus an amount of 20% for the 

Contractor’s overhead and profit, with the remaining costs being paid at the 

conclusion of the project.  The maximum allowable payment for mobilization 

shall be 60% of the Contractor’s accepted Bid Item for 

Mobilization/Demobilization or as substantiated by accounting data as set forth 

herein.  The remaining 40% or any remaining contract funds owed under the 

Contractor Bid Item for Mobilization/Demobilization shall be paid for 

Demobilization, and shall be paid upon complete demobilization from the site, 

which shall include all cleanup and restoration as set forth herein and in 

accordance with the Contract Documents.   

C. BID ITEM 02405-2 Mechanical Dredging: Material dredged from Polpis 

Harbor by mechanical methods and unloaded into trucks at Steamship Wharf shall 

be measured and paid based upon the CUBIC YARDS (CY) removed by 

computing the volume between the bottom surface shown by soundings of the 

Owner’s Pre-Dredge Survey made before dredging, and the bottom surface shown 

by soundings of the Owner’s Post-Dredge Survey made as soon as practicable 

after the entire work specified has been completed within the limits of the project 
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grade, less any deductions that may be required for dredging below the allowable 

overdredge depth described in Section 02405 1.02 SUMMARY OF WORK, 3.07 

MISPLACED MATERIAL and 3.09 OVERDREDGE AND SIDESPLOPES. 

Pre and Post-dredge payment surveys will be performed by the Owner’s Project 

Engineer using automated survey positioning systems, and standards established 

by the US Army Corps of Engineers for “Special Order” Hydrographic Survey as 

specified in Appendix B of the Hydrographic Surveys Manual EM-1110-2-1003 

(most recent edition).  All surveys conducted by the Project Engineer will be 

performed with a dual frequency, 200 KHz/24KHz (or approved equal) single 

beam acoustic survey system.  During survey events the proper survey acoustic 

frequency shall be selected by confirming acoustic depths with a number of 

manual soundings performed as indicated in the USACE Hydrographic Survey 

manual.  Measurement and payment will be based on the 200 KHz acoustic 

soundings. 

The maps and/or drawings already prepared are believed to represent accurately 

conditions existing on the date shown on the contract drawing(s).  Determination 

of quantities removed and the deductions made therefrom to determine quantities 

by place measurement to be paid in the area specified, after having once been 

made, will not be reopened except on evidence of collusion, fraud, or obvious 

error. 

D. BID ITEM 02405-3 Upland Sediment Disposal at Stockpile Area(s):  All 

labor, equipment and materials necessary to transport, handle, manage and 

stockpile dredge sediments at the designated stockpile area will be measured per 

CUBIC YARD (CY) as computed under Bid Item 02405-2 and less any 

deductions that may be required for transporting/disposal of dredge sediment 

removed outside of the authorized dredge prism and as described in Section 02405 

3.13 TRANSPORTING AND UPLAND DISPOSAL.   

 

E. BID ITEM 02405-4  Debris Removal & Disposal:  This item includes all labor, 

equipment and materials as required for the collection, storage, handling, removal, 

transportation and proper disposal of debris at an approved upland location 

encountered during dredging operations and recovered from the harbor bottom 

and/or floating, including abandoned/derelict moorings and all objects which, in 

the opinion of the Project Engineer, are debris in accordance with Section 02405, 

Mechanical Dredging & Upland Disposal of which shall be measured per TON 

disposed as per tonnage verified by certified weight slips. 

F. BID ITEM 02405-5 Special Debris Removal & Disposal:  This item includes 

all labor, equipment and materials required for the collection, storage, handling, 

removal, transportation and proper disposal at an approved upland location of all 

creosote-treated timbers encountered during dredging operations of which shall be 

measured per TON disposed as per tonnage verified by certified weight slips. 
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G. BID ITEM 02405-6 Site Preparation & Restoration Upland Disposal 

(Stockpile) Area:  This item includes all labor, equipment and materials 

necessary to safely access, unload, manage, maintain and stockpile sediments at 

the designated location shown on Contract Drawings, installation and 

maintenance of staked haybales, erosion/run-off protection measures, water 

control (as required) and all related site restoration as necessary.  All work 

performed under this bid item will be measured and paid as a LUMP SUM (LS) 

unit cost. 

1.06 PAYMENT 

A. The unit or lump sum prices for all items in the proposal schedule shall be full 

compensation for the work specified and shall include the cost of furnishing all 

supervision, materials, labor, tools, and equipment and all work and expenses 

incidental to and necessary to complete the work in accordance with the drawings 

and specifications. 

1.07 PARTIAL PAYMENT 

A. Unless otherwise agreed, Contractor shall submit to Owner, on or before the first 

day of each month, one (1) copy of a request for payment for the cost of the Work 

put in place during the period from the 1st day of the previous month to the 30th 

day of the previous month.  Such requests for progress payments shall be based 

upon prices of all labor and acceptable materials incorporated in the Work up until 

midnight of the last day of that one month period, less the aggregate of previous 

payments.  If the Contractor is late submitting its payment request, that payment 

request may be processed at any time during the succeeding one month period, 

resulting in processing of the Contractor’s payment request being delayed for more 

than a day for day basis. 

B. Acceptable materials shall be those materials, which will become a part of the 

finished construction work. The basis for partial payments of lump sum or other 

unit Contract items will be determined by agreement between the Owner and the 

Contractor. The Owner shall retain 5 percent of such estimated value of work done 

and 5 percent of the value of the materials so estimated to have been furnished and 

delivered and unused as aforesaid, and shall pay to the Contractor, while carrying 

on the Work, the balance not retained as aforesaid, after deducting therefrom all 

previous payments and all sums to be kept or retained under the provisions of the 

Contract.  

C. No such estimate or payment shall be required to be made when, in the judgment 

of the Owner, the Work is not proceeding in accordance with the provisions of the 

Contract, or when, in the Owner’ judgment, the total value of the Work done since 

the last estimate amounts to less than $1,000.  
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D. No such estimate or payment shall be considered to be an acceptance of any 

defective Work or improper materials. All progress estimates and payments shall be 

subject to correction in the final estimate. 

E. The Contractor shall, at the time any payment request is submitted, certify in 

writing the accuracy of the payment request and that the Contractor has fulfilled all 

scheduling requirements of this Section including updates and revisions.  The 

certification shall be executed by a responsible officer of the Contractor. 

1.08 FINAL PAYMENT 

A. Contractor shall request a post dredge survey from the Project Engineer to verify 

project completion of dredging.  As soon as practicable after Final Completion of 

the Work, the Contractor shall submit to the Owner a final request for payment for 

the cost of the Work, which request will show deductions for prior payments and 

any other amounts to be retained.   

B. The amount determined due less the amount retained, will be paid. This retained 

amount will not be due or payable until 35 days after the completion of the Work 

and the filing of Notice of Completion and Acceptance in the manner provided by 

law, and until after the Contractor has furnished the Owner a release of all claims by 

the Contractor or Subcontractors against the Owner arising by virtue of this 

Contract, except such claims in definite amounts as the Contractor may specifically 

exempt from the operation of the release and the furnishing of any guaranty. 

PART 2:  PRODUCTS  

NOT USED 

PART 3:  EXECUTION 

NOT USED 

 

***END OF SECTION***
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SECTION 01300 

SUBMITTALS 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and General Provisions of this Contract, including General and Special 

Conditions and Technical Specifications sections, apply to this Section. 

1.02 SUMMARY 

A. This Section specifies administrative and procedural requirements for submittals 

required for performance of the Work, including; 

1.03 SUBMITTALS 

A.  Submit the following reports directly to the Project Engineer: 

1. Submittal Schedule 

2. Request for Information (RFI) 

3. Project Schedule 

4. Verification of Underground Utilities 

5. Substitutions 

6. Work Plan  

7. Contractor’s Equipment List  

8. Equipment Inspections and Certifications (as applicable) 

9. Project Health and Safety/Accident Prevention Plan 

10. Environmental Protection/Contingency Plan (including Hazardous Material 

Response) 

11. Emergency Procedures Plan 

12. Contractor’s Quality Control Plan 

13. Daily Construction Reports (to be submitted weekly) 

14. List of all Subcontractors 

15. Dredging Plant (including environmental bucket specifications) 
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16. Re-fueling and Materials Control Plan/ Fuel Consumption Report 

17. Daily Progress Plan 

18. Project Tide Board Layout & Survey Data 

19. Notice to Mariners & U.S. Coast Guard 

20. Dredge Positioning System (including resume of individual who will be 

responsible for its setup, operation and maintenance) 

21. Solid Debris Management Plan 

22. Pre-Construction Photographs 

23. Itemized Breakdown of LUMP SUM items 

B. Administrative submittals: Refer to other Sections and other Contract Documents 

for requirements for administrative submittals.  Such submittals include, but are 

not limited to: 

1. Contractor Agreement 

2. Performance, Payment and Warrantee bonds 

3. Insurance certificates 

4. Surety Bonds 

5. Easements and Permits 

6. Applications for Payment(s) 

a. Lien Releases 

b. Field Quantities 

c. Certified Payrolls 

d. Payment Surveys 

e. Copies of Fathometer Rolls 

f. Plot of Soundings 

g. Digital Data Reduced to ASCII Format 

PART 2:  PRODUCTS 

NOT USED 

PART 3:  EXECUTION 

3.01 SUBMITTAL PROCEDURES 

A. Coordination: Coordinate preparation and processing of submittals with 

performance of construction activities.  Transmit each submittal sufficiently in 

advance of performance of related construction activities to avoid delay. 
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1. Coordinate each submittal with fabrication, purchasing, testing, delivery, 

other submittals and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related elements 

of the Work so processing will not be delayed by the need to review 

submittals concurrently for coordination. 

a. The Project Engineer reserves the right to withhold action on a 

submittal requiring coordination with other submittals until related 

submittals are received. 

B. Submittal Preparation: Place a permanent label or title block on each Submittal 

for identification.  Indicate the name of the entity that prepared each Submittal on 

the label or title block. 

1. Provide a space approximately 4" x 5" on the label or beside the title block 

on Shop Drawings to record the Contractor's review and approval markings 

and the action taken. 

2. Include the following information on the label for processing and recording 

action taken. 

a. Project name. 

b. Date. 

c. Name and address of the Owner. 

d. Name and address of Contractor. 

e. Name and address of Sub-Contractor. 

f. Name and address of supplier. 

g. Name of manufacturer. 

h. Number and title of appropriate Specification Section. 

i. Drawing number and detail references, as appropriate. 

C. Submittal Transmittal: Package each submittal appropriately for electronic 

transmittal to the Project Engineer.  Transmit each submittal from Contractor to 

Project Engineer using a transmittal form.  Submittals received from sources other 

than the Contractor will be returned without action. 

1. On the transmittal, record relevant information and requests for data.  On 

the form, or separate sheet, record deviations from Contract Document 

requirements, including minor variations and limitations.  Include 

Contractor's certification that information complies with Contract 

Document requirements. 

3.02 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Prepare a fully developed, bar type Contractor's construction schedule.  Submit 

within seven (7) days of the date established for the "Pre-construction Meeting".  

Contractor’s schedule shall be capable of electronic transmission and shall be in a 



 

 
SUBMITTALS  SECTION 01300-4 

POLPIS HARBOR MAINTENANCE DREDGING 

format substantially similar to project management software such as Microsoft 

Project® or other acceptable electronic media capable of providing the Project 

Engineer with electronic copies of any and all submitted schedules.   

1. Provide a separate time bar for each significant construction activity.  

Provide a continuous vertical line to identify the first working day of each 

week.  Use the same breakdown of units of the Work as indicated in the 

"Schedule of Values". 

2. Within each time bar indicate estimated completion percentage in twenty 

(20) percent increments.  As Work progresses, place a contrasting mark in 

each bar to indicate Actual Completion. 

3. Prepare the schedule on a sheet, or series of sheets, of stable transparency, 

or other reproducible media, of sufficient width to show data for the entire 

construction period. 

4. Secure time commitments for performing critical elements of the Work 

from parties involved.  Coordinate each element on the schedule with other 

construction activities; include minor elements involved in the sequence of 

the Work.  Show each activity in proper sequence.  Indicate graphically 

sequences necessary for completion of related portions of the Work. 

5. Coordinate the Contractor's construction schedule with the schedule of 

values, list of subcontracts, submittal schedule, progress reports, payment 

requests and other schedules. 

6. Indicate completion in advance of the date established for substantial 

Completion.  Indicate substantial Completion on the schedule to allow time 

for the Project Engineer’s procedures necessary for certification of 

substantial Completion. 

B. Phasing:  Provide notations on the schedule to show how the sequence of the 

Work is affected by requirements for phased completion to permit work by 

separate Contractors. 

C. Work Stages:  Indicate important stages of construction for each major portion of 

the Work, including testing and installation. 

D. Cost Correlation:  At the head of the schedule, provide a two item cost correlation 

line, indicating "pre-calculated" and "actual" costs.  On the line show dollar-

volume of Work performed as of the dates used for preparation of payment 

requests. 

E. Distribution:  Following response to the initial submittal, print and distribute 

copies to the Project Engineer, Sub-Contractors, and other parties required to 

comply with scheduled dates.  Post copies in the temporary field office if 

applicable. 
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1. When revisions are made, distribute to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed 

their assigned portion of the Work and are no longer involved in 

construction activities. 

F. Schedule Updating: Revise the schedule after each meeting or activity, where 

revisions have been recognized or made or milestones are reached in the project.  

Issue the updated schedule within three (3) days of such event, but in no 

circumstance less than weekly.   

3.03 WORK PLAN 

A. Within seven (7) days after receipt of Notice to Proceed, the Contractor shall 

furnish a detailed work plan to the Owner’s Engineer for review and approval.  

This plan shall include, but not limited to, dredging operations, sediment 

handling/transfer and management operations at Steamship Wharf, trucking route 

and daily truck traffic anticipated to haul sediments to the designated stockpile 

area, site preparation, sediment unloading, handling, management and stockpiling 

at the designated upland disposal site.  This plan shall include a description of all 

proposed water and land-based equipment to be utilized in performance of the 

contract work along with daily production rates anticipated for dredging and 

trucking of sediments to the designated stockpile area.  No dredging will not be 

permitted to commence until this plan, is approved by the Owner’s Project 

Engineer. 

3.04 SUBMITTAL SCHEDULE 

A. After development and acceptance of the Contractor's construction schedule, 

prepare a complete schedule of submittals.  Submit the schedule within seven (7) 

days of the date required for establishment of the Contractor's construction 

schedule. 

1. Prepare the schedule in chronological order; include submittals required 

during construction.  Provide the following information: 

a. Scheduled date for the first submittal. 

b. Submittal category. 

c. Name of Sub-Contractor. 

d. Description of the part of the Work covered. 

e. Scheduled date for re-submittal 

f. Scheduled date for final release or approval. 

B. Distribution:  Following response to initial submittal, print and distribute copies to 

the Project Engineer, Sub-Contractors, and other parties required to comply with 

submittal dates indicated.  Post copies in the temporary field office (if applicable). 
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1. When revisions are made, distribute to the same parties and post in the 

same locations.  Delete parties from distribution when they have 

completed their assigned portion of the work and are no longer involved 

in construction activities. 

3.05 DAILY CONSTRUCTION REPORTS 

A. The Contractor shall prepare a daily construction report, recording the following 

information concerning events at the site; and submit duplicate copies to the 

Project Engineer at weekly intervals or as requested: 

1. List of Sub-Contractors at the site. 

 

2. Approximate count of personnel at the site. 

 

3. High and low temperatures, general weather conditions. 

 

4. Accidents and unusual events. 

 

5. Meetings and significant decisions. 

 

6. Stoppages, delays, shortages, losses. 

 

7. Daily plan of areas worked. 

 

8. Emergency procedures. 

 

9. Any Orders and or requests of governing authorities. 

 

10. Change Orders received and implemented. 

 

11. Substantial Completions authorized. 

 

12. Digital photographs of project site prior to and following the completion 

of construction on CD. 

3.06 SHOP DRAWINGS 

A. The Contractor shall submit newly prepared information, drawn to accurate scale.  

Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  

Do not reproduce Contract Documents or copy standard information as the basis of 

Shop Drawings.  Standard information prepared without specific reference to the 

Project is not considered Shop Drawings. 
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B. The Contractor shall submit shop drawings, which include fabrication and 

installation drawings, setting diagrams, schedules, patterns, templates and similar 

drawings.  The following information must be included: 

1. Dimensions. 

 

2. Identification of products and materials included. 

 

3. Compliance with specified standards. 

 

4. Notation of coordination requirements. 

 

5. Notation of dimensions established by field measurement. 

 

6. Sheet Size: Except for templates, patterns and similar full- size Drawings, 

submit Shop Drawings on sheets at least 8-1/2" x 11" but no larger than 

36" x 48". 

 

7. Initial submittal: Submit one correctable translucent reproducible print 

and one blue line- or black-line print for the Project Engineer’s review; 

the reproducible print will be returned to the Contractor. 

 

8. Final submittal: Submit three (3) blue line- or black-line prints; Submit 

five (5) prints where required for maintenance manuals.  Two (2) prints 

will be retained; the remainder will be returned. 

 

a. One of the prints returned shall be marked-up and maintained as a 

"Record Document". 

 

9. Do not use Shop Drawings without an appropriate final stamp indicating 

action taken in connection with construction. 

3.07 PROJECT ENGINEER'S ACTION 

A. Except for submittals for the record, information or similar purposes, where action 

and return is required or requested, the Project Engineer will review each 

submittal, mark to indicate action taken, and return promptly. 

B. Action Stamp: The Project Engineer will stamp each submittal with a uniform, 

self-explanatory action stamp.  The stamp will be appropriately marked, as 

follows, to indicate the action taken: 

1. Final Unrestricted Release: Where submittals are marked "No Exception 

Taken," that part of the Work covered by the submittal may proceed 
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provided it complies with requirements of the Contract Documents; final 

acceptance will depend upon that compliance. 

2. Final-But-Restricted Release: When submittals are marked "Approved as 

Noted," that part of the Work covered by the submittal may proceed 

provided it complies with notations or corrections on the submittal and 

requirements of the Contract Documents; final acceptance will depend on 

that compliance. 

3. Returned for Re-submittal: When a submittal is marked "Revise and 

Resubmit," do not proceed with that part of the work covered by the 

submittal, including purchasing, fabrication, delivery, or other activity.  

The Contractor is to revise or prepare a new submittal in accordance with 

the notations; resubmit without delay to the Project Engineer.  The 

Contractor shall repeat if necessary to obtain a different action mark. 

a. Do not permit submittals marked "Revise and Resubmit" to be 

used at the Project site, or elsewhere where Work is in progress. 

4. Other Action: When a submittal is primarily for information or record 

purposes, special processing or other activity, the submittal will be 

returned to the Contractor, marked "Action Not Required". 

 

 

***END OF SECTION*** 
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SECTION 01500 

TEMPORARY FACILITIES 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Special 

Conditions and Technical Specifications sections, apply to this Section. 

1.02 SUMMARY 

A. This Section specifies requirements for temporary services and facilities, 

including utilities, construction and support facilities, security and protection. 

B. Temporary utilities may be required and include but are not limited to: 

1. Portable electric power and light. 

2. Cellular Telephone service. 

C. Temporary construction and support facilities required include but are not limited 

to: 

1. Sanitary facilities, including drinking water. 

D. Security and protection facilities required include but are not limited to: 

1. Environmental protection. 

2. Emergency Spill Response Kit. 

1.03 QUALITY ASSURANCE 

A. Regulations:  Comply with industry standards and applicable laws and regulations 

of authorities having jurisdiction, including but not limited to: 

1. Building Code requirements. 

2. Health and safety regulations. 

3. Utility company regulations. 

4. Police, Fire Department and Rescue Squad rules. 

5. Environmental protection regulations.   

1.04 PROJECT CONDITIONS 

A. Conditions of Use:  The Contractor shall keep temporary services and facilities 

clean and neat in appearance.  Operate in a safe and efficient manner. Take 

necessary fire prevention measures.  Do not overload facilities, or permit them to 
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interfere with progress.  Do not allow hazardous, dangerous or unsanitary 

conditions, or public nuisances to develop or persist on the site. 

PART 2:  PRODUCTS  

NOT USED 

 

PART 3:  EXECUTION 

3.01 INSTALLATION 

A. The Contractor shall use qualified personnel for installation of temporary 

facilities.  Locate facilities where they will serve the Project adequately and result 

in minimum interference with performance of the Work.  The Contractor shall 

relocate and modify facilities as required. 

B. The Contractor shall provide each facility ready for use when needed to avoid 

delay.  The Contractor shall maintain and modify as required. The Contractor shall 

not remove any facility until facilities are no longer needed, or are replaced by 

authorized use of completed permanent facilities. 

3.02 TEMPORARY CONSTRUCTION AND SUPPORT FACILITIES 

INSTALLATION 

A. The Contractor shall locate sanitary facilities and any other temporary 

construction and support facilities, as required, for easy access. 

B. The Contractor shall maintain temporary construction and support facilities until 

near Substantial Completion.  Remove prior to Substantial Completion.  

Personnel remaining after Substantial Completion will be permitted to use 

permanent facilities, under conditions acceptable to the Owner and/or Project 

Engineer. 

C. The Contractor shall install self-contained toilet units.  Shield toilets to ensure 

privacy.  Use of pit-type privies will not be permitted.  Provide toilet tissue, paper 

towels, paper cups and similar disposable materials for each facility.  Provide 

covered waste containers for used material. 

D. The Contractor shall provide containerized tap-dispenser bottled-water type 

drinking water units, including paper supply. 

3.03 PERMITS AND CODES 

A. Comply with all applicable codes, ordinances, rules, regulations and laws of all 

local, municipal, and state authorities having jurisdiction over the work, without 

additional cost to the Owner.    

***END OF SECTION*** 
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NANTUCKET, MA 

 

SECTION 01600 

ENVIRONMENTAL PROTECTION 

 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Special 

Conditions and Technical Specifications sections, apply to this Section. 

B. The Contractor must fully adhere to the provisions set forth in all permits and 

shall hold the Owner/Owner’ Engineer harmless for any failure to adhere to a 

permit condition.  Permits that have been issued for this project are included at the 

end of these specifications in Attachment B. 

1.02 SUMMARY 

A. This Section specifies requirements for environmental protection. 

1.03 SUB-CONTRACTORS 

A. Assurance of compliance with this specification by Sub-Contractors will be the 

responsibility of the Contractor. 

1.04 NOTIFICATION 

A. The Project Engineer shall notify the Contractor in writing of any observed non-

compliance with the Federal, State or local laws or regulations, permits and other 

elements of the Contractor’s environmental protection plan.  The Contractor shall, 

after receipt of such notice, inform the Project Engineer of proposed corrective 

actions and take such actions as may be approved.  If the Contractor fails to 

comply promptly, the Project Engineer may issue an order stopping all or part of 

the work until satisfactory corrective action has been taken.  No time extensions 

shall be granted, nor costs or damages allowed to the Contractor for any such 

suspension. 

1.05 FINES AND PENALTIES 

A. The Contractor shall be solely responsible for any and all permit violations and 

fines levied thereto as a result of their construction or operations.  The Contractor 

indemnifies the Owner and Project Engineer from any fines or penalties levied 

and shall defend said fines or penalties as its sole cost with the Owner’ cost 

relating to any defense of said fines or penalties to be assessed to the Contractor. 
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PART 2:  PRODUCTS  

NOT USED 

PART 3:  EXECUTION 

3.01 GENERAL 

A. The Commonwealth of Massachusetts along with other Municipal and Federal 

Agencies have issued permits, orders of conditions and strict regulations for 

construction in environmentally sensitive areas.  In addition to any orders, the 

following restrictions apply: 

1. Under no circumstance shall any equipment will be allowed to operate 

(including grounding of vessels and storage of materials) in or on any of the 

adjoining eelgrass beds, salt marshes, or mudflats.  In addition, no equipment 

will be operated in such a manner as to cause damage to these areas. 

2. Absolutely no release is allowed into any waterway of any petroleum product, 

epoxies, resins, admixtures, touch-up coatings, concrete, waste water of any 

kind, any foreign particular which is associated with any of the activities, or 

the like of the Contractor.  Accidental releases shall be reported to the 

appropriate authority, Harbormaster, and, if applicable, the U.S. Coast Guard.  

The Contractor assumes all responsibilities for fines or penalties levied and 

agrees to fully indemnify the Owner and Project Engineer for any accidental, 

negligent or intention discharge of any foreign material into any waterway 

associated with the work prescribed herein. 

3. Prior to beginning any work the Contractor shall submit, in writing, a 

contingency plan, subject to approval by the Project, which will set forth the 

procedures to be followed in the event of an accidental release.  This plan will 

require, as a minimum, that the Contractor have on-site, sufficient sorbant 

pads and booms to contain an accidental spill.  Absolutely no work shall begin 

on the project until this plan has been approved by the Owner and/or the 

Project Engineer. 

4. Debris from construction operations is to be cleaned up on a regular basis and 

disposed of off-site at a properly designated facility at the Contractor’s 

expense.  Any floating debris and cuttings shall be contained in the work area 

by floating booms or other suitable means as approved by the Project 

Engineer.  At no time shall debris/cuttings be allowed to drift about any 

waterway.  Organic debris (epoxies, etc.) are considered releases and shall be 

cleaned up immediately in accordance with the approved plan. 

5. In the event that wetland areas are destroyed in conjunction with the 

construction, it shall be replaced, at no cost to the Owner, by a firm 

experienced in restoration of such areas. 
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6. Any materials stored or stockpiled on the site will be assessed for its potential 

to create a run off problem.  Such materials shall be stored and/or protected in 

such a way that run off from the stockpiles will not create a nuisance or 

damage down gradient resource areas.  Any and all property located at or used 

in conjunction with this project shall be returned to pre-construction 

conditions prior to completion of project and release of demobilization 

retainage. 

3.02 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. The environmental resources within the project boundaries and those affected 

outside the limits of permanent work under this contract shall be protected during 

the entire period of this contract.  The Contractor shall confine his activities to 

areas defined by the drawings and specifications. 

B. Areas of eelgrass exist within Polpis Harbor and within the vicinity of areas that 

require dredging as shown on the Contract Drawings.  The Contractor shall install 

temporary buoys as required to sufficiently mark eelgrass within 500 feet of the 

construction footprint prior to the start of work to facilitate complete avoidance 

during dredging operations.  

C. Work and Staging Area Limits:  Prior to any construction the Contractor shall 

mark the areas that are required to accomplish all work to be performed under this 

contract.  Monuments and markers shall be protected before construction 

operations commence.  The Contractor shall convey to his personnel the purpose 

of marking and/or protection of all necessary objects. 

D. Best Management Practices (BMPs) shall be deployed to minimize turbidity. 

Dredging shall be carried out using closed, environmental bucket.  If a silt curtain 

is required to address turbidity issues, it shall be bottom-weighted and of suitable 

material/grade appropriate with the velocity of the current at the site and be placed 

at a location that does not bottom out during low tide.   

E. Disposal of Uncontaminated Solid Wastes:  Solid wastes shall be placed in 

containers, which are emptied on a regular schedule.  All handling and disposal 

shall be conducted to prevent contamination.   

F. Disposal of Solid Waste by Removal from the Work Site:  The Contractor shall 

transport all uncontaminated solid waste off of the work site and dispose of it in 

compliance with Federal, State and local requirements for solid waste disposal. 

G. Disposal of Discarded Materials:  Discarded materials other than those which can 

be included in the solid waste category will be handled as directed by the Project 

Engineer.  The Contractor shall comply with Title 40 CFR, Part 260-265. 
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H. Protection of Water Resources:  The Contractor shall keep construction activities 

under surveillance, management, and control to avoid pollution of surface and 

ground waters.  Special management techniques shall be implemented to control 

water pollution resulting from the construction activities, which are included in 

this contract. 

I. Protection of Fish and Wildlife Resources:  The Contractor shall keep 

construction activities under surveillance, management and control to minimize 

interference with, disturbance to, and damage of fish and wildlife. 

J. Protection of Air Resources:  The Contractor shall keep construction activities 

under surveillance, management, and control to minimize pollution of air 

resources.  All activities, equipment, processes, and work operated or performed 

by the Contractor in accomplishing the specified construction shall be in strict 

accordance with the Commonwealth of Massachusetts and all Federal emission 

and performance laws and standards.  Ambient Air Quality Standards set by the 

Environmental Protection Agency, specifically as they apply in the 

Commonwealth of Massachusetts shall be maintained for all construction 

operations and activities.   

K. Particulates:  Dust particles, aerosols, and gaseous by-products from all 

construction activities, processing and preparation of materials shall be controlled 

at all times, including weekends, holidays and hours when work is not in progress. 

L. Hydrocarbons and Carbon Monoxide:  Hydrocarbons and carbon monoxide 

emissions from equipment shall be controlled to Federal and Massachusetts 

allowable limits at all times. 

M. Odors:  Odors shall be controlled at all times for all construction activities, 

processing and preparation of materials. 

N. Protection of Sound Intrusions:  The Contractor shall keep construction activities 

under surveillance, and control to minimize damage to the environment by noise.  

The Contractor shall use methods and devices to control noise emitted by 

equipment.    

O. Ownership of any fuel on the project site at all times will be under the control of 

the Contractor.  The Contractor will contact, coordinate and comply with any 

local, county, state or federally mandated regulations, codes or rules set forth 

regarding the storage, use and or disposition of any petroleum products.  Under no 

circumstances are any permanent fuel facilities to be constructed on the project 

site.  Any fuel spills shall be the sole responsibility of the Contractor.  

P. Water Quality:  The Contractor is solely responsible for meeting all local, state 

and federal regulations and conditions set forth in the Contract specifications and 

permits.  
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Q. Environmental Window:  Contractor shall adhere to all environmental windows 

according to permits.  Dredging activities are prohibited from January 15th to 

October 3rd of any year.   

3.03 POST CONSTRUCTION CLEAN UP 

A. The Contractor shall clean up all areas affected by construction to pre-

construction conditions prior to completion of project. 

3.04 RESTORATION OF LANDSCAPE DAMAGE   

A. The Contractor shall restore all landscape features of staging, storing or other 

areas damaged or destroyed during construction operations outside the limits of 

the approved work areas.  Such restorations shall be in accordance with the plan 

submitted for the approval of the Project Engineer.  This work will be 

accomplished at the Contractor’s expense. 

3.05 MAINTENANCE OF POLLUTION CONTROL FACILITIES  

A. The Contractor shall maintain all constructed facilities and portable pollution 

control devices for the duration of the contract or for that length of time 

construction activities create the particular pollutants. 

3.06 TRAINING OF CONTRACTOR PERSONNEL   

A. The Contractor shall train his personnel in all phases of environmental protection.  

The training shall include methods of detecting and avoiding pollution, 

familiarization with pollution standards, both statutory and contractual, and 

installation and care of facilities to ensure adequate and continuous environmental 

pollution control. 

 

*** END OF SECTION *** 
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SECTION 01700 

GENERAL SAFETY REQUIREMENTS 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Special 

Conditions and Technical Specifications sections, apply to this Section. 

1.02 SUMMARY 

A. The work covered in this section consists of furnishing all plant, labor, 

equipment and appliances in performing all operations in connection with safety 

of persons and property during construction.  The safety requirements specified 

in this section are in addition to those contained in the sections pertaining to the 

specific items of work involved or indicated on the drawings.  Where there is a 

conflict between the requirements of this section and sections pertaining to the 

specific items of work, the requirements of this section shall govern.  Specific 

requirements of this section include: 

 The Contractor shall comply with all aspects of the Safety and 

Environmental Policies as applicable to each facility/site.   

 The Contractor shall provide safety controls for protection of persons and 

property in compliance with all applicable Federal, State and Municipal 

statutes and/or regulations. 

 The Contractor shall maintain accurate records and report to the Project 

Engineer exposure data and all accidents. 

 The Contractor shall promptly correct noncompliance with safety 

provisions where they are observed or when notified. 

 The Contractor shall develop a safety program and submit bids for 

effective accident prevention. 

 The Contractor shall attend project meetings relative to administration of 

the overall safety program. 

1.03 REFERENCES 

A. The most recent editions of the following publications listed below form a part of 

this specification to the extent referenced.    
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1. U.S. Army Corps of Engineers Manual (EM): Safety and Health 

Requirements Manual, EM 385-1-1 

2. ASME International B30.5 (2004) Mobile Crane 

3. ASME International B30.22 (2003) Articulating Boom Cranes 

4. U.S. National Archives and Records Administration (NARA) 29 CFR 

1910.94 Ventilation 

5. U.S. National Archives and Records Administration (NARA) 29 CFR 

1910.120 Hazardous Operations and Emergency Response 

6. U.S. National Archives and Records Administration (NARA) 29 CFR 

1926.65 Hazardous Operations and Emergency Response 

7. U.S. National Archives and Records Administration (NARA) 29 CFR 

1926.502 (f) Warning Line Systems 

8. National Fire Protection Association (NFPA) 10 (1995) Portable Fire 

Extinguishers 

9. NFPA 241 (1996) Safeguarding Construction, Alteration, and Demolition 

Operations 

10.  Occupational Safety and Health Act (OSHA) 

PART 2:  PRODUCTS 

NOT USED  

PART 3:  EXECUTION 

3.01 GENERAL SAFETY REQUIREMENTS - U.S. ARMY CORPS OF 

OWNER’S ENGINEERS MANUAL 

A. The Contractor shall comply with all pertinent provisions of the Corps of 

Engineers Manual, EM 385-1-1, and (most recent edition). 

B. The Contractor shall submit crane inspection reports as required in accordance 

with EM 385-1-1 with Daily Reports.   

3.02 HOT WORK 

A. No Hot Work (burning, welding, chipping, grinding, and electrical power tools) is 

allowed within 350 feet of a transfer operation.   

3.03 ACCIDENT PREVENTION 

A. The Contractor shall comply with the Massachusetts Occupational Safety and 

Health Act, and will also take, or cause to be taken, such additional measures as 

may be necessary for the prevention of accidents. 

B. Prior to commencement of Work the Contractor shall (1) submit proposals in 

writing for effectuating provisions for accident prevention, and (2) meet in 
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conference with the Project Engineer to discuss and develop mutual 

understandings relative to administration of an overall safety program. 

C. During the performance of Work under the Contract, the Contractor shall institute 

controls and procedures for the control and safety of persons visiting the job site. 

D. The Contractor shall maintain an accurate record of, and shall report to the Project 

Engineer in writing, exposure data and all accidents resulting in death, traumatic 

injury, occupational disease, or damage to property, materials, supplies, or 

equipment incident to Work performed under the Contract. 

E. The Project Engineer will notify the Contractor of any noncompliance with the 

foregoing provisions. The Contractor shall, after receipt of such notice, 

immediately take corrective action. If the Contractor fails or refuses to comply 

immediately, the matter will be referred to the proper authority. No part of the 

time lost due to any stop order issued by proper authority shall be made the 

subject or claim for extension of time or for extra costs or damages by the 

Contractor. 

F. Compliance with the provisions of this Part by Subcontractors will be the 

responsibility of the Contractor. 

3.04 CONTRACTOR’S SAFETY PROGRAM 

A. The Contractor shall have a written safety program in place for this project.  At a 

minimum, it shall include a drug and alcohol policy, accident reporting criteria 

and example forms along with an agenda for daily safety meetings safe operations 

practices for all trades associated in this project. 

B. A safety officer shall be appointed by an officer of the Contractor’s Corporation 

shall be named and charged with any and all safety activities relating the this 

project.   

C. The Project Engineer shall not be responsible for implementing and/or providing 

any safety training and/or direction regarding the Contractor’s operations as they 

relate to the project’s safety.   

D. Accident Prevention Program: Within five (5) calendar days after receipt of 

Notice to Proceed the Contractor shall furnish his Accident Prevention Program as 

part of the Project Health and Safety Plan to the Project Engineer for review and 

approval.  The program shall be prepared in the following format: 

1.  Administrative Plan 

2.  Job Hazard Analysis 

3.  A copy of company policy statement of accident prevention and any other 

guidance statements normally provided new employees. 
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4.  When marine plant and equipment are in use the Contractor shall assure that 

oil transfer operations to or from his plant comply with all Federal, State, 

county, and Municipal laws, codes and regulations. Particular attention is 

invited to 33 CFR Subchapter 0, Pollution.  The Contractor shall incorporate 

in his accident prevention program, sufficient information to demonstrate 

that all fuel transfers will be made in accordance with 33 CFR 156 and any 

other applicable laws, codes and regulations. (CENABEN 1984 APR)  

5.  The Contractor shall not commence physical work at the project site until 

the program has been received and acknowledged by the Owner or their 

authorized representative.  As an additional measure to implementation of 

the Accident Prevention Program, the Contractor shall meet with Owner 

and/or Project Engineer as soon as practicable after receipt of Notice to 

Proceed and before start of work to discuss and develop a mutual 

understanding relative to administration of the overall safety program.  

Minutes of the meeting shall be prepared, signed by the Contractor and the 

Owner or their authorized representative. At the Project Engineer’s 

discretion, the Contractor may submit his Job Hazard Analysis only for the 

phases of construction.  All remaining phases shall be submitted and 

accepted prior to the beginning of work in each phase. EM 385-1-1, Section 

1. 

3.05 ACCIDENT INVESTIGATION AND REPORTING 

A. Accidents shall be investigated by immediate supervisor of the employee(s) 

involved and reported to the Project Engineer within one working day after the 

accident. Paragraph 01.D, EM 385-1-1. 

B. The Contractor shall insure that all accidents which involve loss of life, 

occupational disease of the employee, injury incapacitating any person for normal 

work beyond the day of injury, or damage to property, materials, supplies, or 

equipment, of $1,000.00 or more, and which relate to the dredge, any attendant 

plant, the dredge and sediment transfer/hauling area and disposal areas, shall be 

recorded, investigated, and reported to the Owner or their authorized 

representative. 

C. Each accident shall be verbally reported to the Project Engineer at the earliest 

practicable time, but within 24 hours.  Each accident involving loss of life or 

traumatic injury to any person shall be reported to the Project Engineer verbally, 

telephonically, or by radio immediately. 

D. The Contractor shall promptly investigate each accident and submit a written, 

signed report on ENG Form 3394 or other approved form to the Project Engineer 

within 48 hours. 

E. A factual record of each accident shall be entered in the Contractor's official daily 

log book. 
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3.06 DAILY INSPECTIONS 

A. The Contractor shall institute a daily inspection program to assure all safety 

requirements are being fulfilled.  Reports of daily inspections shall be maintained 

in the Contractor's official daily log book.  The reports shall be records of the 

daily inspections and resulting actions. Each report shall include, as a minimum, 

the following: 

1. Phase(s) of construction underway during the inspection. 

2. Locations of areas inspections were made. 

3. Results of inspection, including nature of deficiencies observed and 

corrective actions taken, or to be taken, date, and signature of the person 

responsible for its contents. 

3.07 MEANS OF ESCAPE FOR PERSONNEL QUARTERED OR WORKING ON  

FLOATING PLANT 

A. Two means of escape shall be provided for assembly, sleeping, and messing areas 

on floating plants.  For areas involving 10 or more persons, both means of egress 

shall be through standard size doors opening to different exit routes.  Where 9 or 

fewer persons are involved, one of the means of escape may be a window 

(minimum dimensions 24-inch by 36-inch), which leads to a different exit route. 

EM 385-1-1, Section 19. 

3.08 CERTIFICATE OF COMPLIANCE 

A. Contractor shall submit copies of all applicable inspections and certifications for 

all floating plant and equipment.   

3.09 EMERGENCY ALARMS AND SIGNALS 

A. Alarms. Emergency alarms shall be installed and maintained on all floating plant 

requiring a crew where it is possible for either a passenger or crewman to be out 

of sight or hearing from any other person. The alarm system shall be operated 

from the primary electrical system with standby batteries on trickle charge that 

will automatically furnish the required energy during an electrical-system failure. 

B. Signals 

1. Fire Alarm Signals: The general fire alarm signal shall be in accordance with 

paragraph 97.13-15b of the Coast Guard Rules and Regulations for Cargo 

and Miscellaneous Vessels, Subchapter I, 1 Sep 77 (CG 257). 

2. Abandon Ship Signals: The signal for abandon ship shall be in accordance 

with paragraph 97.13-15c of referenced cited in (a) above. 

3. Man-Overboard Signal: Hail and pass the word to the bridge. All personnel 

and vessels capable of rendering assistance shall respond. 
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4. Mooring Lines: Eye loops on mooring lines shall be equipped with brackets 

or handling ropes to protect the hands of deckhands. 

 

 

 

 

*** END OF SECTION *** 
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SECTION 02000 

SITE PREPARATION AND RESTORATION 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Supplemental General 

and Special Conditions, apply to this Section. 

1.02 SUMMARY 

A. This Section includes the following: 

1.  Preparation, maintenance and restoration of the sediment handling and transfer 

area located at Steamship Wharf and as required for transferring dredge 

material from water to land and into trucks;  

2.  Temporary sedimentation control(s); and 

3.  Traffic control and temporary barriers and/or signage. 

 

B. Related Sections include the following: 

Section 02450, Mechanical Dredging and Upland Disposal 

1.03 MATERIAL OWNERSHIP 

A. Except for materials indicated to remain Owner's property, materials shall become 

Contractor's property and shall be removed from Project site. 

1.04 SUBMITTALS 

A. As part of the Contractor’s Work Plan submittal, he/she shall include details that 

describe the proposed means/methods that will be used for the transfer of dredge 

material from water to land for placement into trucks as required for the 

transporting of sediments to the designated upland disposal (stockpile) area which 

shall include, but not be limited, description of equipment to be utilized, how 

operations will be performed at Steamship Wharf, the means/methods that will be 

used to protect existing water resources and land areas from sedimentation and 

discharge of any soil-bearing water runoff during transfer operations. 

1.05 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1.  Provide temporary sediment control system(s) as required at the sediment 

handling and transfer area to protect working and adjacent land areas and 

water resources from sedimentation during the handling/transfer of sediments 

from land to water and into trucks for hauling to the designated upland 

disposal (stockpile) area. 
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1.06 PROJECT CONDITIONS 

A. Traffic:  Avoid and minimize interference with daily operations at Steamship 

Wharf, adjoining roads, streets, walks, and other adjacent occupied or used 

facilities during site preparation, use and restoration operations. 

1.  Do not close or obstruct streets, walks, or other adjacent occupied or used 

facilities without permission from Owner and authorities having jurisdiction. 

2.  Provide alternate routes around closed or obstructed traffic ways if required by 

authorities having jurisdiction. 

B. Salvable Materials:  Carefully remove all materials to be re-installed and store on 

Owner's premises as directed. 

C. Utility Locator Service:  Notify utility locator service for area where Project is 

located before site preparation. 

D. Do not commence dredging operations until temporary sedimentation control 

measures are in place to the satisfaction of the Owner and Project Engineer. 

PART 2:  PRODUCTS 

NOT USED 

PART 3:  EXECUTION 

3.01 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance 

during construction. 

1.  Protect area prepared for sediment handling and transfer from damage during 

construction.  The Contractor will be responsible for restoring any/all 

damaged areas to their original condition, as acceptable to Owner. 

3.02 TEMPORARY SEDIMENTATION CONTROL 

A. Provide temporary sedimentation control measures to prevent dredge material that 

is transferred from water to land and into trucks from impacting existing structures, 

walkways, occupied and surrounding land and water areas, adjacent/surrounding 

properties from any discharge of any sediment, soil-bearing water runoff or 

airborne dust.  

B. The Contractor shall prevent sediment run-off into existing catch basins that may 

be located within the vicinity of the Steamship Wharf area.  Catch basin silt 

screens shall be utilized by the Contractor to prevent sediment run-off.  The Town 

will perform pre- and post-construction inspection of catch basins to determine if 

sedimentation run-off has occurred as a result of sediment handling operations.  

The Contractor will be responsible for cleaning out catch basins should the Town’s 

inspection prove it necessary. 
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C. Inspect, repair, and maintain sedimentation control measures through the duration 

of construction. 

D. Remove sedimentation controls and restore all areas disturbed during construction. 

3.03 SITE PREPARATION, MANAGEMENT AND RESTORATION 

A. Sediment Handling and Transfer Area  

1. Reference is made to the Contract Drawings for the area available to off-load 

sediments from water to land. 

2. Protect and restore any existing walkways, paved areas, drainage/utilities and 

any/all other areas impacted by sediment handling and transfer operations. 

Install required temporary barriers/signage as required to clearly identify work 

area. 

3. Provide any/all traffic control measures required to ensure that the work area 

is secured from public access and that there is no interference with daily 

operations.  

4. Work under this item shall include, but not limited to, installation, 

maintenance and removal of sedimentation controls.  Cleaning and 

maintenance of work area(s) and equipment, including sweeping and/or other 

appropriate measures to ensure that any/all dredge sediments that have spilled 

during the transfer from water to land and into trucks are properly cleaned up, 

the protection/restoration of work areas and any adjacent areas impacted 

during construction. 

3.04 DISPOSAL 

A. Disposal:  Remove surplus materials, pavement, demolished materials, and waste 

materials including trash and debris, and legally dispose of them off Owner's 

property. 

B. Separate recyclable materials produced during site clearing from other non-

recyclable materials.  Store or stockpile without intermixing with other materials 

and transport them to recycling facilities. 

 

*** END OF SECTION ** 
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SECTION 02405 

MECHANICAL DREDGING & UPLAND DISPOSAL  

 

PART 1:  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Special 

Conditions and Technical Specifications sections, apply to this Section. 

1.02 SUMMARY OF WORK 

A. The work includes labor, materials, equipment and services required for 

completion of the work under this Section; all as shown on the drawings and as 

specified herein. 

1. Equipment mobilization; 

2. Perform dredging using mechanical methods; 

3. Sediment handling/transfer from water to land at Steamship Wharf; 

4. Trucking sediments to designated upland disposal (stockpile) area; 

5. Site preparation, management and restoration of designated upland 

(stockpile) area; and 

6. Equipment demobilization.  

B. This Section includes all water control, manpower, fueling, maintenance, 

operation, positioning systems, progress/verification surveys, engineering, 

environmental protection, and all other work incidental to the dredging and 

disposal operations required to perform/complete the project.   

C. Based upon review of available record documents, the material to be removed to 

establish the depth within the channel limits shown on the Contract Drawings 

consists of maintenance dredging.  In general, sediments are anticipated to 

primarily consist of sand.  Minor variations in the subsurface materials are to be 

expected and, if encountered, shall not be considered as being materially 

different.  Bidders are expected to examine the site of the work along with the 

sediment grain size data provided in Attachment C and decide for themselves 

the character of the materials.  
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D. The depths that are sought within the Polpis Harbor Entrance Channel will 

require a dredge depth of six feet below Mean Low Water (-6.0 feet MLW) and a 

one (1) foot allowable over dredge (-7.0 feet MLW) as noted on the Contract 

Drawings.  It is estimated that a total of ±10,885 CY of sediment will be dredged, 

including the allowable overdredge depth and sideslopes.  No payment will be 

made for any material removed from a depth greater than -7.0 feet MLW as 

stated above in these areas or beyond the sideslopes shown on the Contract 

Drawings.  Payment will be deducted for the transportation/disposal of the 

sediment volume removed below the allowable overdredge depth and 

beyond the limits of the dredge prism as shown on the Contract Drawings.   

 

E. The above stated quantity shall only be considered an estimate.  The actual 

amount removed will be dependent on the amount of material the Contractor 

removes to the payment limit from within the established dredge areas as shown 

on the Contract Drawings. 

1.03 QUALITY ASSURANCE - CONTRACTOR QUALITY CONTROL 

A. Contractor Quality Control is the means by which the Contractor verifies that his 

construction/dredging work complies with the requirements of the contract 

specifications.  Contractor Quality Control shall be adequate to cover all 

construction, including dredging and disposal operations. 

B. General: The Contractor shall provide and maintain an effective quality control 

program.  The Contractor's Quality Control Program through inspection, testing, 

equipment/system operation, and reporting shall demonstrate and document the 

extent of compliance of all work with the standards and quality established by the 

contract documents.  Inspection and test reports shall make reference to specific 

drawing and/or specification requirements and shall state inspection/test 

procedures with both expected and actual results. The burden-of-proof of contract 

compliance is placed on the Contractor and not assumed by the Project Engineer.  

The Contractor's Quality Control will not be accepted without question. 

C. Quality Control Plan: Within seven (7) calendar days after receipt of Notice to 

Proceed the Contractor shall furnish his Quality Control Plan to the Project 

Engineer for review and approval. The plan shall cover in detail each feature of 

the project including dredging and disposal operations.  Copies of the Quality 

Control Plan shall be made available on the dredge.  The Quality Control Plan the 

Contractor proposes to implement shall identify the personnel, procedures, 

instructions, records, and forms, and as a minimum, shall include: 

1. A description of the quality management organization. 

2. The number, classifications, qualifications, duties, responsibilities and 

authorities of personnel. A copy of the letter signed by an authorized official 
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of the firm, which describes the responsibilities and delegates the authorities 

of the system manager, shall be furnished. 

3. Procedures for processing reports, samples and other submittals. 

4. Quality control activities to be performed, including those of subcontractors. 

5. Compliance inspections recorded on a Daily Quality Control Report and the 

Dredging Report.  Construction or dredging will be permitted to begin only 

after approval of the Quality Control Plan, or approval of that portion of the 

plan applicable to the particular feature of work to be started.  As an additional 

measure to the implementation of the Quality Control Plan, the Contractor 

shall meet with representatives of the Owner as soon as practicable after 

receipt of Notice to Proceed and before start of construction or dredging to 

discuss the Contractor's quality control system.  The meeting shall develop a 

mutual understanding relative to details of his Quality Control Program 

including the forms for recording the quality control operations; control 

activities, testing, administration of the system for both onsite and offsite, and 

the interrelationship of Contractor and Project Engineer’s control and 

surveillance.  Minutes of the meeting shall be prepared, signed by both the 

Contractor and the Owner or their authorized representative and shall become 

a part of the contract file.  There may also be occasions when subsequent 

conferences will be called to reconfirm understandings. 

D. Notification of Changes:  After approval of the Quality Control Plan, the 

Contractor shall notify the Project Engineer in writing of any proposed change. 

E. Work Deficiencies:  The Contractor shall not build upon or conceal any work 

containing uncorrected defects.  If deficiencies indicate that the Contractor's 

quality control system is not adequate or does not produce the desired results, 

corrective actions in both the quality control system and the work shall be taken 

by the Contractor.  If the Contractor does not promptly make the necessary 

corrections, the Project Engineer may issue an order stopping all or any part of 

the work until satisfactory corrective action has been taken.  Payment for 

deficient work will be withheld until work has been satisfactorily corrected.  If 

the above does not obtain effective improvement in the Contractor's quality 

control system, the Project Engineer may direct changes be made in the quality 

control system and/or organization, including but not limited to, the removal and 

replacement of unsatisfactory quality control representatives at any level or the 

addition of quality control personnel or services.  Any additional cost to the 

Owner for providing quality control services that are not satisfactorily performed 

by the Contractor will be deducted from payment due the Contractor. If recurring 

deficiencies in an item or items indicate that the quality control system is not 

adequate, such corrective actions shall be taken as directed by the Project 

Engineer. 
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F. Quality Control Organization: 

1. System Manager:  The Contractor shall identify an individual within his 

organization at the site of the work, who shall be responsible for overall 

management and have the authority to act in all Contractor quality control 

matters for the Contractor. 

2. Personnel:  Staff shall be maintained under the direction of the system 

manager to perform all quality control activities. The actual strength of the 

staff during any specific work period may vary to cover work phase needs, 

shifts, and rates of dredging.  The personnel of this staff shall be fully 

qualified by experience and technically trained to perform their assigned 

responsibilities. 

G. Control:  The Contractor's quality control system shall include at least the 

following three phases of control and management for definable features of 

work: 

1. Preparatory:  Twenty-four (24) hours in advance of beginning any 

definable features of work, the Contractor's quality control manager shall 

review with the Project Engineer the applicable provisions of the 

specifications and Quality Control Plan and confirm the methods to assure 

compliance. 

2. Initial:  This phase of control must be accomplished at the time of arrival 

to the disposal area and dredging personnel on site to accomplish a 

definable feature of work and at any time new workmen or crews arrive 

for assignment to the work.  The Contractor's control system must permit 

the transfer of information on quality requirements specified in this 

contract to each workman before he starts, demonstration from each 

workman that he can provide the specified quality of work, and motivate 

him to continue.  It is also during this phase that control testing to prove 

the adequacy of the Contractor's control procedures shall be initiated and 

verified.  The Project Engineer shall be notified at least 24 hours in 

advance of each initial activity. 

3. Follow-up:  The follow-up phase shall be performed continuously to verify 

that control procedures are providing an end product which complied with 

contract requirements.  Adjustments to control procedures may be required 

based upon the results of this phase and compliance inspections. 

H. Completion:  At the completion of the work, the Contractor's quality control 

representative shall conduct a joint completion review with the Project Engineer.  

During this review the work shall be examined, quality control shall be reviewed, 

and a list shall be developed of work not properly completed or not conforming to 

plans and specifications.  This list shall be included in the quality control 
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documentation with an estimated date for correction of each deficiency.  The 

Contractor shall make sure that deficiencies have been corrected prior to the 

specified completion date. Payment will be withheld for defective or deficient 

features until they are satisfactorily corrected. 

I. Quality Control Records:  The Contractor shall maintain current records, on an 

appropriate approved form, of quality control operations, activities, and tests 

performed including the work of suppliers and subcontractors.  These records 

shall include factual evidence that the required activities or tests have been 

performed, including but not limited to the following: 

1. Type and number of control activities and compliance inspections. 

2. Results of control activities or inspections. 

3. Nature of defects, causes for rejection, etc. 

4. Proposed remedial action. 

5. Corrective actions taken. 

These records shall cover both conforming and defective or deficient features and 

shall include a statement that supplies and materials incorporated in the work comply 

with the contract.  The Contractor shall submit legible, daily quality control reports to 

the Project Engineer on the day following the report period.  The records shall cover 

disposal activities and dredging performed during the time period for which the 

records are furnished.  These records shall be verified by person so designated by the 

Contractor. Failure to follow these procedures will be considered a breach of the 

Quality Control Program and portions of the progress payment may be withheld until 

it is demonstrated by the Contractor that the construction activities covered by the 

delinquent reports meet the requirements of the plans and specifications. 

1.04 PROJECT CONDITIONS 

A. Information and data furnished or referred to below are furnished for information 

only and it is expressly understood that the Owner will not be responsible for any 

interpretations or conclusions drawn therefore by the Contractor. 

B. Weather Conditions:  Complete weather records and reports may be obtained from 

the U.S. Weather Bureau.  The Contractor shall satisfy himself as to the hazards 

likely to arise from weather conditions during the construction period.  A portion of 

the site of work is exposed, and suspension of work may at times be necessary 

during extreme storm periods.  Tidal currents are not expected to have an adverse 

effect on dredging operations; however, the project site includes harbor areas that 

may be prone to freezing and ice build-up during the winter months. 

C. Transportation Facilities:  The Contractor shall make his own investigation of 

existing transportation facilities located within the vicinity of the work. 
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D. Conditions of Dredge Areas: The best information available as to the present 

conditions of the project site is shown on the Contract Drawings, described by the 

specifications provided herein and based upon sediment grain size data provided in 

Attachment C.   

E. Utilities:  The Contractor shall coordinate with the local utility companies for 

locations of underwater utility cables which could obstruct dredging operations and 

any utilities that may interfere with sediment handling/transfer operations at the 

Steamship Wharf.   

F. Anticipated Debris/Obstructions within Dredge Areas:  The Contractor shall assume 

that miscellaneous debris may be encountered as this site supports local commercial 

fishing and moorings.  The Contractor shall report any possible obstructions to the 

Project Engineer for instruction prior to starting work.  

G. The proposed dredging material encountered is believed to consist primarily of 

sand.  Some of the dredging within previously dredged areas may be "similar to new 

dredging" as this can occur when previous dredging projects missed areas, caused 

irregular shapes on the bottom, used an inadequate survey for project limits or other 

such causes.  Minor variations in subsurface materials are to be expected and, if 

encountered, shall not be considered as being materially different.  Bidders are 

expected to examine the site of the work and decide for themselves the character of 

the material.  The Contractor is required to remove all materials within the areas 

shown on the Contract Drawings.   

H. Hours of Operation:  It is anticipated that dredging operations will be dependent on 

tides; therefore, dredging will be allowed 24 hours per day, seven (7) days per 

week, excluding holidays, for the entire specified construction period.  The 

Contractor will be responsible for coordinating with the Steamship Authority, 

(Elaine Mooney, Nantucket Terminal Manager at (508) 548-5011 ext. 259) to 

determine available times for the off-loading of dredge sediments at the Steamship 

Wharf.  Off-loading operations will be limited to the hours of 7:00 AM and 10:00 

PM and must accommodate daily operations of the Steamship Authority. 

I. Vessel Traffic:  The project includes performing work within active/working harbor 

areas.  The Contractor shall be responsible for coordinating with the Project 

Engineer, Harbormaster and Owner to determine site access relative to uses/daily 

needs and shall be responsible for moving the dredge barge and/or scow(s) from 

project areas if so required.  In addition, the areas are also subject to traffic from 

commercial boats, recreational craft, etc. and may cause minor delays to the 

contractor operations.  No additional compensation shall be made for any required 

moves or minor delays.   

J. Obstruction of Channel: There will be no efforts made to keep channels free from 

vessels or other obstructions, except to the extent of such regulations, if any, as may 

be prescribed by the Secretary of the Army, in accordance with the provisions of 
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Section 7 of the River and Harbor Act approved 8 August 1917.  The Contractor 

shall be required to conduct the work in such manner as to obstruct navigation as 

little as possible, and in case the Contractor's operations so obstructs the channel as 

to make difficult or endanger the passage of vessels, said equipment shall be 

promptly moved on the approach of any vessels to such an extent as may be 

necessary to afford a safe practicable passage.  Upon completion of the work, the 

Contractor shall promptly remove his equipment, including ranges, buoys, piles, and 

other marks placed by him under the contract in navigable waters or on-shore. 

K. Navigation Aids: The Contractor shall not relocate or move any aids to navigation 

that have been established by the U.S. Coast Guard (USCG).  If it becomes 

necessary to have any aid to navigation moved by the Contractor in order to 

complete dredging operations under this contract, the Contractor shall notify the 

Commander AON, Office of Aids to Navigation, in writing with a copy to the 

Project Engineer not less than 30 days prior to such need for movement.  The 

Contractor shall notify the USCGS of the approximate time the navigation aid may 

be relocated to its original position. 

L. Notice To Mariners: Should the Contractor, during dredging operations, encounter 

any objects on the channel bottom which could be a hazard to navigation, he/she 

shall immediately notify Project Engineer as to the location of said object and any 

other pertinent information necessary for the Project Engineer to put out a Notice to 

Mariners. 

M. Bridge-to-Bridge Radio Communication: The Contractor is required to monitor both 

channels 13 and 16.  

N. Channel 13:  The master, operator, or designated pilot of the vessel must maintain a 

listening watch on the designated bridge-to-bridge frequency while underway on the 

navigable waters of the United States.  The designated frequency is VHF-FM 

Channel 13. The person maintaining the watch also must be able to communicate in 

English. 

O. Channel 16:  In addition to the Channel 13 watch, vessels must keep a continuous 

watch on VHF-FM Channel 16 (International Distress and Calling Channel) while 

underway, except when transmitting or receiving traffic on other VHF-FM channels 

(e.g., vessels may switch to other channels to pass traffic, listen to weather reports, 

etc.) or when participating in and monitoring a VTS channel. While not required to 

have a VHF-FM radio onboard (Voluntary Ship Stations), vessels not subject to the 

bridge-to-bridge regulations must maintain a watch on Channel 16 whenever the 

radio, if onboard, is operating (i.e., energized) and is not being used to communicate 

on other channels. 

P. Notification of the USCG:  Prior to commencement of work on this contract, the 

Contractor shall notify the USCG Commander, First District of his intended 

operations to dredge and request that it be published in the Local Notice to 
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Mariners.  This notification must be given in sufficient time so that it appears in the 

Notice to Mariners at least one week prior to the commencement of this dredging 

operation. 

Q. Proximity of Existing Shoreline Structures to Dredge Areas:  The Contractor is 

made aware of existing shoreline structures that directly abut or are close proximity 

to the dredge area as shown on the Contract Drawings.  The Contractor shall take 

extreme care when dredging within/in close proximity of these areas.  The 

Contractor’s work plan shall include a detailed description of the means/methods 

that will be utilized to protect the integrity of existing structures. 

1.05 SURVEY BENCH MARKS, LINES AND GRADES 

A. The Contractor shall employ, with the Contract Price, a competent Professional 

Engineer or Surveyor licensed in Massachusetts and may also be an A.C.S.M. 

Certified Hydrographer who has a minimum of 5-years experience in hydrographic 

survey to perform work.  In addition, Quality Control surveys, and dredge 

positioning system installation and setup shall be performed by an individual with at 

least five (5) years experience in automated hydrographic surveys and dredge 

positioning. 

B. The Contractor shall be responsible for the layout of his work.  The Project 

Engineer will furnish the coordinates of the dredge footprint.  The Project Engineer 

will furnish the coordinates and the monument descriptions of existing horizontal 

and vertical control available within the project area.  Should the existing control 

provided by the Project Engineer be deemed inadequate by the Contractor to 

perform operations, he/she will be responsible for establishing additional control, 

and this work shall be performed by a Professional Land Surveyor (PLS) licensed in 

the State of Massachusetts and having a minimum of five (5) years experience.  The 

Contractor shall be responsible, by utilizing this data, to dredge within the dredging 

prisms that are shown on the Contract Drawings.  The Contractor shall maintain, 

preserve, repair or replace, at his own expense, any gages or location markers that 

are lost, damaged or destroyed for any reason subsequent to their initial 

establishment until authorized to remove them.  The Contractor may, at his option, 

establish offset stakes, back-up stakes, and gages to be utilized in re-establishing 

any baseline, ranges and gages that are lost, damaged or destroyed.  The contract 

completion time will not be increased due to work delays that result from the failure 

of the Contractor to maintain, repair or replace the established baselines, ranges and 

gages. 

C. Datum and Bench Marks:  The plane of reference Mean Lower Water (MLW) shall 

be used in these specifications for dredging operations. The Contractor shall be 

responsible for the placement and maintenance of tidal reference points for their tide 

boards (or electronic gauges) at such a frequency that there will always be an 

available tidal reference within 500 feet of the dredge and until all dredging has 

been accepted as complete.  
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D. Horizontal and Vertical Control:  Prior to the commencement of work, the 

Contractor shall submit details of his/her proposed dredge positioning system for 

the Project Engineer’s review.  All dredge control and positioning for this project 

shall be accomplished by means of dredge mounted GPS controlled positioning 

systems.  The Dredge Positioning shall consist of, as a minimum, a Differential 

GPS positioning system, an on-board computer with MS Windows XP or higher, an 

azimuth determination system (GPS or electronic compass), a depth sensing device 

and positioning system software.  In lieu of a depth sensing device with depths 

being displayed in real time, the Contractor may propose use of alternative 

method(s) provided that he/she can demonstrate that such method(s) will provide 

adequate control during construction so that required depths are achieved but excess 

dredging beyond authorized depths/limits is avoided/minimized. The operator shall 

have a full “heads up” computer monitor display within easy view for control of his 

work.  The software shall be “Dredge Pack” package as manufactured by Hypack, 

“WinOps” as manufactured by Lyman Burke Associates, or approved equal.  

Positioning systems shall be Differential GPS with sub-meter accuracy, and one 

second or less update capability.  The Operator’s display shall have an outline of the 

project area and the limits of dredging areas.  The dredging areas shall be sectioned 

into individual cuts which represent the real swing width of the dredge, and shall be 

stationed at a minimum of 50 foot increments along the direction of dredge travel. 

The true horizontal position of the dredge bucket shall be visible in real time on the 

display, and the depth of the bucket shall also be displayed.  The on-board computer 

shall have the ability to store real-time dredge positions – this data shall be made 

available to the Project Engineer from time to time on CD ROM format as he/she 

may request from time to time.  Available horizontal control data will be provided 

to the Contractor on request, by the Project Engineer for purposes of preparing 

his/her layout.   

E. The Contractor shall have an individual on site at least four (4) hours per day, who 

has at least five (5) years experience in the set up, operation, calibration and 

maintenance of on-board marine electronic position systems.  This individual shall 

have a working knowledge of electronic positioning systems, and accepted survey 

procedures and practices.  Prior to the commencement of work, the Contractor shall 

submit details of his/her proposed dredge positioning system, and the resume of the 

individual who will be in responsible charge of its setup, operation and 

maintenance.  No dredging work will be allowed to commence until the 

Contractor’s dredge positioning system is approved by the Project Engineer, 

operational, calibrated and properly functioning.  Prior to the commencement of 

dredging, the Contractor shall demonstrate to the Project Engineer that the 

positioning system has been properly calibrated, and shall proof all azimuth and 

offsets by checking against the stationary position of the dredge utilizing 

conventional land survey methods.  Mean horizontal deviation shall be one meter or 

less, maximum vertical deviation shall be 0.20 feet.  If during dredging operations, 

the system should malfunction, dredging operations shall cease until such a time 

that the system is repaired and back in proper operation. 
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1.06 CODES 

A. Comply with all applicable permits, codes, ordinances, rules, regulations and laws 

of all local, municipal, and state authorities having jurisdiction over the work, 

without additional cost to the Owner. 

1.07 CONTRACTOR'S RESPONSIBILITY 

A. The Contractor shall be responsible that his employees strictly comply with all 

Federal, State, and municipal laws that may apply to operations under the 

contract; and it is understood and agreed that the Contractor assumes full 

responsibility for the safety of his employees, plant, and materials, and for any 

damage or injury done by or to them from any source or cause, except damage 

caused to the plant or equipment by acts of the Owner, its officers, agents or 

employees, in which event such damages will be the responsibility of the Owner 

in accordance with applicable Federal laws. For the purpose of this clause, the 

terms "officers, agents or employees" of the Owner shall not include persons who 

are employed by the Contractor and whose services have been furnished to the 

Owner pursuant to this or any other contract. The Owner will not be responsible 

for the dredge and attendant plant, any property aboard the dredge and attendant 

plant, or any accidental damage thereto during the period of the contract. The 

Contractor shall release the Owner and agents from all responsibility for damages 

to dock facilities, submerged and aerial crossings, bridges, moored vessels, or 

other damages ordinarily covered by fire and marine insurance.  

1. Warranty:  The Contractor warrants to the Owner the quiet and peaceable 

use of the aforesaid property, and in case of any disturbance, by suit or 

otherwise, will defend the same free of charge to the Owner in or before 

the proper State or United States courts. 

2. Delays:  If the Contractor refuses or fails to make delivery of the project 

within the time specified or any extension thereof, as provided in 

specifications, or to maintain the property in serviceable condition and 

diligently and competently to conduct the specified operations, the Owner 

may, by written notice terminate the right of the Contractor to proceed 

with delivery or with further performance under the contract or such parts 

or parts thereof affected by the contract or otherwise and the Contractor 

shall be liable to the Owner for any excess cost occasioned thereby. 

3. Disclaimer:  The Contractor shall hold and save harmless the Owner, 

agents and employees, from all claims that may arise resulting from the 

Contractor's negligence in connection with the work to be performed under 

the contract, or from noncompliance by the Contractor with the provisions 

of the contract, Contract Drawings, and specifications and/or the 

instructions of the Project Engineer. 
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PART 2:   PRODUCTS 

2.01 MECHANICAL DREDGE 

A.  Dredge shall be equipped with a closed environmental bucket.  

B.  A physical barricade must be positioned to prevent personnel from entering the 

counterweight swing (tail swing) area of the dredge. 

C.  A substantial and durable rating chart containing legible letters and figures shall 

be provided with each dredge and securely mounted onto the dredge cab in a 

location allowing easy reading by the operator while seated in the control station. 

D.  Certification records, which include the date of inspection, signature of the person 

performing the inspection, and the serial number or other identifier of the dredge 

that was inspected shall always be available for review by Contracting Officer 

personnel. 

E.  Written reports listing the load test procedures used along with any repairs or 

alterations performed on the dredge shall be available for review by Contracting 

Officer personnel. 

F.  The Contractor shall certify that all dredge operators have been trained in proper 

use of all safety devices. 

2.02  DREDGING PLANT 

A. All dredging under this contract shall be performed using a mechanical type 

dredge with a closed environmental bucket.  If a silt curtain is used to minimize 

turbidity, it shall be bottom-weighted and of suitable material/grade appropriate 

with the velocity of the current at the site and be placed at a location that does not 

bottom out during low tide.   

B. Contractor shall demonstrate that the dredge operator has sufficient control over 

bucket depth in the water and bucket closure so that sediment re-suspension from 

bucket contact with the bottom and due to bucket over-filling can be minimized.   

C. The plant and equipment list submitted with the Contractor’s Proposal shall be the 

minimum which the Contractor shall place and keep on the job unless otherwise 

determined by the Project Engineer.  The listing of plant and equipment is not to 

be construed as an agreement on the part of the Owner or the Project Engineer that 

the equipment is adequate to perform the work.   

D. Plant and equipment employed on the work shall be in satisfactory operating 

condition and capable of safely and efficiently performing the work under exposed 

environmental conditions and as set forth in the specification and shall be subject 

to inspection by the Project Engineer at all times.  No reduction in the capacity of 
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the plant employed on the work shall be made except by written permission of the 

Project Engineer.  The measure of the "Capacity of Plant" shall be its actual 

performance on the work to which these specifications apply.   

2.03 CRANES 

A. Cranes must be equipped with:  

1. Load indicating devices (LIDs) and a boom angle or radius indicator, or load 

moment indicating devices (LMIs).  Anti-two block prevention devices. 

2. Boom hoist hydraulic relief valve, disconnect, or shutoff (stops hoist when 

boom reaches a predetermined high angle). 

3. Boom length indicator (for telescoping booms). 

4. Device to prevent uncontrolled lowering of a telescoping hydraulic boom. 

5. Device to prevent uncontrolled retraction of a telescoping hydraulic boom. 

6. If the crane system to be utilized by the Contractor does not include the 

aforementioned devices identified under items 1 and 2 above, he/she shall 

provide the appropriate documentation, inspection(s) and certification(s) to 

the Project Engineer as required to fully demonstrate that his/her equipment 

is capable of being operated safely and that all applicable OSHA and 

industry safety standards will be met. 

B. The Contractor shall notify the Contracting Officer 15 days in advance of any 

cranes entering the activity so that necessary quality assurance spot checks can be 

coordinated.  Contractor's operator shall remain with the crane during the spot 

check. 

C. The Contractor shall comply with the crane manufacturer's specifications and 

limitations for erection and operation of cranes and hoists used in support of the 

work.  Erection shall be performed under the supervision of a designated person 

(as defined in ASME B30.5).  All testing shall be performed in accordance with 

the manufacturer's recommended procedures. 

D. The Contractor shall comply with ASME B30.5 for mobile and locomotive 

cranes, ASME B30.22 for articulating boom cranes and ASME B30.8 for floating 

cranes and floating derricks. 

E. The presence of the Owner or Project Engineer does not relieve the Contractor of 

an obligation to comply with all applicable safety regulations.  The Government 

will investigate all complaints of unsafe or unhealthful working conditions 

received in writing from contractor employees, federal civilian employees, or 

military personnel. 



 

 

MECHANICAL DREDGING & UPLAND DISPOSAL SECTION 02405-13 

POLPIS HARBOR MAINTENANCE DREDGING 

F. Each load shall be rigged/attached independently to the hook/master-link in such a 

fashion that the load cannot slide or otherwise become detached. Christmas-tree 

lifting (multiple rigged materials) is not allowed. 

G. Under no circumstance shall a Contractor make a lift at or above 90% of the 

cranes rated capacity in any configuration. 

H. When operating in the vicinity of overhead transmission lines, operators and 

riggers shall be alert to this special hazard and shall follow the requirements of 

USACE EM 385-1-1 section 11 and ASME B30.5 or ASME B30.22 (latest 

editions) as applicable. 

I. Crane suspended personnel work platforms (baskets) shall not be used unless the 

Contractor proves that using any other access to the work location would provide 

a greater hazard to the workers or is impossible.  Personnel shall not be lifted with 

a line hoist or friction crane. 

J. A fire extinguisher having a minimum rating of 10BC and a minimum nominal 

capacity of 5lb of extinguishing agent shall be available at all operator stations or 

crane cabs.  Portable fire extinguishers shall be inspected, maintained, and 

recharged as specified in NFPA 10, Standard for Portable Fire Extinguishers. 

K. All employees shall be kept clear of loads about to be lifted and of suspended 

loads. 

L. A weight handling equipment operator shall not leave his position at the controls 

while a load is suspended. 

M. Only Contractor crane operators who have met the requirements of 29 CFR 

1910.94, 29 CFR 1910.120, 29 CFR 1926.65, 29 CFR 1926.500, USACE EM 

385-1-1, ASME B30.5, and ASME B30.22 and other local and state requirements 

shall be authorized to operate the crane. 

N. The Contractor shall use cribbing when performing lifts on outriggers. 

O. The crane hook/block must be positioned directly over the load.  Side loading of 

the crane is prohibited. 

P. A physical barricade must be positioned to prevent personnel from entering the 

counterweight swing (tail swing) area of the crane. 

Q. A substantial and durable rating chart containing legible letters and figures shall 

be provided with each crane and securely mounted onto the crane cab in a location 

allowing easy reading by the operator while seated in the control station. 
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R. Certification records, which include the date of inspection, signature of the person 

performing the inspection, and the serial number or other identifier of the crane 

that was inspected shall always be available for review by Contracting Officer 

personnel. 

S. Written reports listing the load test procedures used along with any repairs or 

alterations performed on the crane shall be available for review by Contracting 

Officer personnel. 

T. The Contractor shall certify that all crane operators have been trained in proper 

use of all safety devices (e.g. anti-two block devices). 

2.04 SCOWS 

A. Water and dredged material shall not be permitted to overflow or spill out of 

scows.  Failure to repair leaks or change the method of operation which is 

resulting in overflow or spillage will result in suspension of dredging operations 

and require prompt repair or change of operation to prevent overflow or spillage 

as a prerequisite to the resumption of dredging.   

PART 3:  EXECUTION 

3.01 SIGNAL LIGHTS 

A. The Contractor shall display lights and conduct his operations in accordance with 

the General Regulations of the USACE and U.S. Coast Guard (USCG) governing 

lights and day signals to be displayed by towing vessels with tows on which no 

signals can be displayed, vessels working on wrecks, dredges, and vessels 

engaged in laying cables or pipe or in submarine or bank protection operations, 

lights to be displayed on dredge pipe lines, and day signals to be displayed by 

vessels of more than 65-feet in length moored or anchored in a fairway or channel, 

and the passing by other vessels of floating plant working in navigable channels, 

as set forth in Commandant USGS Instruction M16672.2, Navigation Rules: 

International-Inland (Comdtinst M16672.2), or 33 CFR 81 Appendix A 

(International) and 33 CFR 84 through 33 CFR 89 (Inland) as applicable. (DAEN-

PRP-1984 JUL). 

3.02 FUEL USAGE 

A. The Contractor shall furnish the Project Engineer a report, to be received on or 

before the last day of the calendar month, listing the totals of fuels consumed by 

the dredging plant and supporting vessels.  The report shall list the quantities of 

different fuels separately.  The report shall cover the period from the 25th of the 

preceding month to the 25th of the current month.  This information may be 

included in the Contractor's Daily Report of Operations. 
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3.03 ENVIRONMENTAL LITIGATION: (1974 NOV OCE) 

A. If the performance of all or any part of the work is suspended, delayed, or 

interrupted due to an order of a court of competent jurisdiction as a result of 

environmental litigation, as defined below, the Project Engineer, at the request of 

the Contractor, shall determine whether the order is due in any part to the acts or 

omissions of the Contractor or a Subcontractor at any tier not required by the 

terms of this contract. If it is determined that the order is not due in any part to 

acts or omissions of the Contractor or a Subcontractor at any tier other than as 

required by the terms of this contract, such suspension, delay, or interruption shall 

be considered as if ordered by the Project Engineer in the administration of this 

contract under the terms of the “Suspension Of Work”.  The period of such 

suspension, delay or interruption shall be considered unreasonable, and an 

adjustment shall be made for any increase in the cost of performance of this 

contract (excluding profit) as provided in that clause, subject to all the provisions 

thereof.  

B. The term "environmental litigation", as used herein, means a lawsuit alleging that 

the work will have an adverse effect on the environment or that the Owner has not 

duly considered, either substantively or procedurally, the effect of the work on the 

environment. 

3.04 LICENSE REQUIREMENTS 

A. Each vessel exceeding twenty six feet in length, excluding sheer, which is used for 

pushing, hauling alongside, or any other method of towing, and not required by 

law to have a valid Certificate of Inspection by the USCGS, shall be under the 

actual direction and control of a person licensed for towing in the geographic area 

of the work by the USCGS.  Licensed persons shall not perform command or 

other duties in excess of twelve hours in any consecutive twenty-four hour period 

except in an emergency.   

3.05 RADIO COMMUNICATIONS 

A. The Contractor is responsible and required to provide any and all equipment 

necessary to maintain 24-hour oral communication between the dredge operator, 

Quality Control System Manager, and the USACE inspector on site.  For this 

purpose, the Contractor shall provide and maintain at his expense a marine band 

walkie-talkie radio for use by the Project Engineer.  The Contractor is responsible 

for any and all circumstances not conforming to the plans and specifications 

resulting from the inadequate operation of the equipment. 

3.06 CONTINUITY OF WORK  

A. No payment will be made for work done in any area designated by the Project 

Engineer until the full depth required under the contract is secured in the whole of 
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such area, unless prevented by ledge rock, nor will payment be made for 

excavation in any area not adjacent to and in prolongation of areas where full 

depth has been secured except by decision of the Project Engineer.  Should any 

such nonadjacent area be excavated to full depth during the operations carried on 

under the contract, payment for all work therein may be deferred until the required 

depth has been made in the area intervening.   

3.07 MISPLACED MATERIAL 

A. Should the Contractor during the progress of the work, lose, dump, throw 

overboard, sink, or misplace any material, plant machinery, or appliance, which in 

the opinion of the Project Engineer may be dangerous to or obstruct navigation, 

the Contractor shall recover and remove the same with the utmost dispatch.  The 

Contractor shall give immediate notice, with description and location of such 

obstructions, to the Project Engineer, and when required, shall mark or buoy such 

obstructions until the same are removed.  Should the Contractor refuse, neglect, or 

delay compliance with the above requirements, such obstructions may be removed 

by the Owner, and the cost of such removal may be deducted from any money due 

or to become due to the Contractor, or may be recovered under his bond.  The 

liability of the Contractor of the removal of a vessel wrecked or sunk without fault 

or negligence shall be limited to that provided in Section 15, 19, and 20 of the 

River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et seq.). 

3.08 SHOALING 

A. If, before the contract is completed, shoaling occurs in any section previously 

accepted, including shoaling in the finished dredge area, because of the natural 

lowering of the side slopes, re-dredging at contract price may be done if agreeable 

to both the Contractor and the Owner.   

3.09 OVERDEPTH AND SIDE SLOPES 

A. Overdepth:  The Contractor shall control and monitor his dredging operations 

carefully to limit any excess dredging and ensure compliance with environmental 

permits.  A one (1) foot allowable overdredge depth is authorized for dredging at 

the project site.  No payment will be made for any material removed from a depth 

greater than the authorized overdredge depths within these areas or beyond the 

sideslopes and as shown on the Contract Drawings.   

B. Sideslopes:  Material actually removed, within limits approved by the Project 

Engineer, to provide for final sideslopes not flatter than 1 vertical on 3 horizontal, 

but not in excess of the amount originally lying above this limiting side slope will 

be estimated and paid for, whether dredged in original position or by dredging 

space below the pay slope plane at the bottom of the slope for upslope material 

capable of falling into the cut.   
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C.  Excessive dredging:  Payment will not be made for material taken from beyond 

the authorized dredge prism and limits as shown on the Contract Drawings.  If 

limits are dredged by the Contractor and determined to be excessive beyond the 

limits as extended in the provisions of paragraphs A and B, the Owner and/or the 

Project Engineer reserves the right to deduct this volume from the total amount 

dredged as excessive overdepth dredging, or excessive side slope dredging for 

which payment will not be made.  Nothing herein shall be construed to prevent 

payment for the removal of shoals performed in accordance with the applicable 

provisions of Section 3.08 SHOALING and Section 3.18 FINAL 

EXAMINATION AND ACCEPTANCE. 

3.10 PRE- AND POST-DREDGE SURVEY 

A. Prior to the start of dredging and at the completion of work (or any section 

thereof), the Owner’s Project Engineer will conduct a pre- and post-dredge survey, 

respectively.  These surveys will be used to determine the final payment volume 

removed and disposed by the Contractor.  Dredge volumes will be determined 

based upon survey lines spaced at a maximum of 25-foot intervals and calculated 

using Average-End-Method or by the Triangulated Irregular Network (TIN) 

method as agreed upon by the Contractor and Project Engineer prior to the start of 

work. 

B. Pre- and Post- Dredge surveys shall be performed using precision equipment 

accurate to 0.10 feet. 

3.11 WORK IN THE VICINITY OF PROTECTED HABITAT, STRUCTURES 

AND UTILITY CROSSINGS 

A. The Contractor shall exercise caution when working in the vicinity of protected 

habitat, structures and utility crossings.  The Contractor shall constantly monitor 

operations, and the position of the dredge cut, as well as the natural caving of side 

slopes.  Repair of any damage resulting from excessive or improper excavation in 

the bottom or side slopes of the dredge cut shall be the responsibility of the 

Contractor.  Where dredging to the required elevation might endanger any 

structure, the Project Engineer may reduce the required excavation in the vicinity 

of such structure.   

B. The Contractor shall provide dimensions over all utility crossings as applicable.  

The Contractor shall submit for approval by the Project Engineer a detailed plan 

of operation at each pipeline or utility crossing.  The plan shall contain emergency 

measures to be taken in the event of an accident. The Contractor shall notify the 

Owner(s) of pipelines or utilities at least three (3) calendar days prior to operating 

within 150 feet of a pipeline or utility.  The Owner will not be responsible for any 

damage to structures or utilities due to the Contractor's deviation from the 

approved plan. 
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C. The Contractor will not be allowed to spud down within any mapped areas of 

eelgrass as shown on the Contract Drawings.   

D. Any unidentified pipelines or structures, which may be found within the limits of 

work shall not be disturbed nor shall dredging or the disposal of dredged material 

be performed at these locations unless, and until, approved by the Project 

Engineer. 

E. The Contractor shall take extreme care when conducting work around existing 

structures located within/close proximity of the dredge areas that will not 

be/cannot be removed.  Any damage to existing structures will be at the sole 

expense of the Contractor. 

3.12 SEDIMENT HANDLING & TRANSFER  

A. Sediments to be disposed (stockpiled) at the designated upland area shall be 

transferred from water to land and into trucks at the designated Sediment 

Handling and Transfer Area located at Steamship Wharf and as shown on the 

Contract Drawings.   
 

B. The Contractor is responsible for installing/utilizing the appropriate sediment 

control measures to prevent the loss of dredge material when transferring 

sediments from water to land. 

C. Prior to loading sediments into truck for upland disposal, the Contractor shall 

demonstrate that sediments have sufficiently dewatered such that no free liquid is 

observed through performance of the Paint Filter Test (or suitable analogous 

method approved by MA DEP). 

3.13 TRANSPORTING AND UPLAND DISPOSAL 

A. Sediments shall be transported in sealed trucks as necessary to prevent any loss of 

material/leakage during trucking.  Work areas and hauling routes used to transport 

sediments to the upland disposal (stockpile) area shall be kept clean/free of 

sediments and swept/cleaned daily (or as required).  All trucks tires shall be rinsed 

clean of dredge sediment as necessary and at the end of each day.   

 

B. The Contractor shall follow the designated trucking route, as provided in 

Attachment D, when hauling sediments from Steamship Wharf to the designated 

upland (stockpiling) disposal area.  

 

C. A MADEP Material Shipping Record and Logs (MSR) shall be completed as 

required to document that all sediments have been properly transported and 

stockpiled at the designated upland location(s).  Copies of the MSR logs 

completed by the Contractor shall be provided to the Owner upon completion of 

trucking operations.  
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D. Payment will be deducted for the transportation and disposal of the volume 

sediment determined to be removed from beyond the dredge template shown on 

the Contract Drawings as determined from the Owner’s post-dredge survey. 

3.14 MISPLACED EXCAVATED MATERIAL 

A. Any material that is deposited elsewhere other than in places designated or 

approved by the Project Engineer will not be paid for and the Contractor may be 

required to remove such misplaced material and deposit it where directed at his 

expense.  Misplaced excavated material may constitute a violation of applicable 

Federal, State, and Local statutes, and the Contractor shall be liable for any civil 

and/or criminal penalties imposed by these statutes. 

3.15 WATER QUALITY 

A. The Contractor is responsible for meeting all water quality standards and 

requirements as stated in the permits issued for the project and in accordance with 

all local, state and federal regulations throughout the duration of construction 

operations.  Should the Contractor’s construction operations result in turbidity 

levels that do not met applicable standards/conditions, the Contractor will be 

required to implement corrective measures. 

3.16 RESTORATION OF LANDSCAPE DAMAGE 

A. Any tree, grassed area or other landscape scarred or damaged by the Contractor's 

equipment shall be restored as nearly as possible to its original condition at the 

Contractor's expense.  The Project Engineer shall determine the methods of 

restoration to be used. 

3.17 NON-COMPLIANCE 

A. The Project Engineer will notify the Contractor in writing of any non-compliance 

with the foregoing provisions.  Such notice, when delivered to the Contractor or 

his authorized representative at the site of the work, shall be deemed sufficient for 

the purpose.  Within 24 hours after the receipt of such notice, the Contractor shall 

mail, or personally deliver to the Project Engineer, a complete proposal of the 

prompt correction of the noncompliance.  The Project Engineer will review the 

proposal and return it to the Contractor approved, subject to such changes or 

conditions as he finds necessary to assure correction of noncompliance. 

Immediately upon receipt of such approval, the Contractor shall begin the 

corrective work and shall carry it to completion. If the Contractor fails or refuses 

to submit his proposal or to proceed with the corrective work, the Project 

Engineer may suspend all or any part of the work until satisfactory corrective 

action has been taken.  No part of the time lost due to any such suspension shall 

be made the subject of a claim for extension of time, nor for excess costs or 

damages by the Contractor.  If so elected, the Project Engineer may cause the 

corrective work to be accomplished by others, in which event the cost thereof 
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shall be chargeable against any monies otherwise due the Contractor from the 

Owner. 

3.18 INSPECTION 

A. Inspection:  The work will be conducted under the general direction of the Project 

Engineer and will be subject to inspection by his appointed inspector(s) to insure 

strict compliance with the specifications.  The Project Engineer will direct the 

maintenance of the navigation system, gages, ranges, location marks, and limit 

marks in proper order.  Portable lighting shall be provided upon request of the 

Project Engineer for more detailed inspection of potential trouble areas. 

B. The Project Engineer will direct suspension of operations at any unit of work 

where the Contractor upon request does not correct: 

1. A safety hazard, which is so grave as to endanger life, limb, or property or 

cause serious damage to the work.  This includes but is not limited to a 

failure on the part of the Contractor (a.) to have a full-time quality control 

person present and fully alert and awake on the disposal area at all times 

pumping operations are in progress or (b.) provide and maintain the 

required marine band radio for use by Project and/or (c.) provide and 

maintain the approved lighting on the disposal area for safe night 

operations are all basis for Project Engineer to direct suspension of work. 

C. The Project Engineer will direct the maintenance of the gauges, ranges, location 

marks and limit marks in proper order and position; but the presence of the 

Project Engineer shall not relieve the Contractor of responsibility for the proper 

execution of the work in accordance with the specifications.  The Contractor shall 

be required: 

1. To furnish, on the request of the Project Engineer, the use of such boats, 

boatmen, laborers, and material forming a part of the ordinary and usual 

equipment and crew of the dredging plant as may be reasonably necessary 

in inspecting and supervising the work. However, the Contractor will not 

be required to furnish such facilities for the surveys prescribed. 

2. To furnish, on the request of the Project Engineer, suitable transportation 

from all points on shore designated by the Project Engineer to and from 

the various pieces of plant, and to and from the disposal site. 

3. Should the Contractor refuse, neglect, or delay compliance with these 

requirements, the specific facilities may be furnished and maintained by 

the Project Engineer, and the cost thereof will be deducted from any 

amounts due or to become due the Contractor. 
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D. As part of the Contractor’s daily Quality Control Plan, he/she shall take daily 

soundings behind the dredge to ascertain the accuracy of their dredging operations.  

The means and methods used for the purposes of quality control shall be described 

in detail in the Contractor’s Quality Control Plan.   

E. Any/all pre- or post-dredge verification surveys performed by the Contractor shall 

be performed by a Massachusetts Registered Professional Engineer or Professional 

Land Surveyor and may also be an A.C.S.M. Certified Hydrographer.  Sounding 

lines shall be made parallel to the direction of the dredge cut at 25-foot offsets for 

the width of the dredge cut.  The Contractor shall employ a competent Professional 

Engineer or Surveyor licensed in Massachusetts who may also be an A.C.S.M. 

Certified Hydrographer and has a minimum of five (5) years experience in 

hydrographic survey.  Surveys shall be performed by an individual with at least five 

(5) years experience in hydrographic surveying in a vessel properly outfitted for 

hydrographic surveying.  Surveys shall be “Special Order” Hydrographic Survey as 

specified in Appendix B of the USACE Hydrographic Surveys Manual EM-1110-2-

1003 (latest edition).  All surveys conducted by the Contractor shall be performed 

with a dual frequency, 200 KHz/24KHz (or approved equal) single beam acoustic 

survey system.  During survey events the proper survey acoustic frequency shall be 

selected by confirming acoustic depths with a number of manual soundings 

performed as indicated in the USACE Hydrographic Survey manual.  Minimal 

equipment shall include Differential GPS-sub meter positioning system, on-board 

computer, digital survey grade fathometer with 200/24 kHz transducer and survey 

software such as Hypack, Trimble or WinOps.  Within three (3) days of performing 

these surveys, they shall be submitted to the Project Engineer for review, along with 

a plan and schedule for correcting any unsatisfactory work.  The submittal package 

shall include as a minimum, copies of the fathometer charts, a plot of the soundings, 

and all digital data reduced to ASCII format.  Final grades for payment purposes 

shall be determined by comparing the pre-dredge and post-dredge surveys as 

performed by the Project Engineer.  Payment quantities will be based on the 200 

KHz acoustic soundings. 

3.19 FINAL EXAMINATION AND ACCEPTANCE 

A. As soon as practicable after the completion of the entire work or any section 

thereof (if the work is divided into sections) as in the opinion of the Project 

Engineer, such work will be thoroughly examined at the cost and expense of the 

Owner by sounding or by sweeping, or both, as determined by the Project 

Engineer by performing a final (post-dredge) hydrographic survey.  Prior to the 

Project Engineer conducting the final survey, the Contractor shall conduct a 

verification survey and provide the results to the Project Engineer for review to 

determine if the site has been adequately cleared.  Should any shoals, lumps, or 

other lack of contract depth be disclosed by this examination, the Contractor shall 

be required to remove same by dredging at no additional cost to the Owner, but if 

the bottom is soft and the shoal areas are small and form no material obstruction 
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to navigation, the removal of such shoal may be waived by the discretion of the 

Project Engineer.  The Contractor or his authorized representative will be notified 

when soundings and/or sweepings are to be made by the Project Engineer, and 

he/she will be permitted to accompany the survey party.  When the area is found 

to be in a satisfactory condition, it will be accepted finally.  Should more than two 

(2) sounding or sweeping operations by the Project Engineer over an area be 

necessary by reason of work for the removal of shoals disclosed at a prior 

sounding or sweeping, the cost of such third and any subsequent sounding or 

sweeping operations will be charged against the Contractor at the rate of 

$8,500.00 dollars per day for each day in which the Project Engineer’s plant is 

engaged in sounding or sweeping and/ or is enroute to or from the site or held at 

or near the said site for such operations. 

B. The Contractor shall allow sufficient time for the confirmation of dredging by the 

Project Engineer and any associated clean-up of areas to be performed within the 

established environmental windows for dredging and unconfined offshore 

disposal activities.  If it is determined that the Contractor has not satisfactorily 

completed/performed dredging to the required limits/depth shown on the Contract 

Drawings and the established dredge and disposal window closes, then Contractor 

will be responsible for returning the following season to complete all required 

dredging, at his own expense.   

C. Final acceptance of the whole or a part of the work and the deductions or 

corrections of deductions made thereon will not be reopened after having once 

been made, except on evidence of collusion, fraud, or obvious error, and the 

acceptance of a completed section shall not change the time of payment of the 

retained percentages of the whole or any part of the work. 

***END OF SECTION** 
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THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
CHARLES D. BAKER ROSALIN ACOSTA

SecretaryGovernor

WILLIAM D MCKINNEY

Polpis Harbor- Dredging of the existing entrance channel using mechanical methods. Approximately 12,000 cubic 

yards will be dredged & temporarily stockpiled at the designated on-island upland location

Director

Awarding Authority: Town of Nantucket

City/Town:Contract Number: NANTUCKET

Description of Work:

Job Location: Polpis Harbor

Wage Request Number:    20180926-013Issue Date: 09/26/2018

               Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

• This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the 

“Wage Request Number” on all pages of this schedule.  

• An Awarding Authority must request an updated wage schedule from the Department of Labor Standards (“DLS”) if it has 

not opened bids or selected a contractor within 90 days of the date of issuance of the wage schedule.  For CM AT RISK 

projects (bid pursuant to G.L. c.149A), the earlier of:  (a) the execution date of the GMP Amendment, or (b) the bid for the first 

construction scope of work must be within 90-days of the wage schedule issuance date.

• The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, 

§ 27.  The wage schedule shall be made a part of the contract awarded for the project.  The wage schedule must be posted in a 

conspicuous place at the work site for the life of the project in accordance with M.G.L. c. 149 § 27.  The wages listed on the 

wage schedule must be paid to employees performing construction work on the project whether they are employed by the prime 

contractor, a filed sub-bidder, or any sub-contractor.  

• All apprentices working on the project are required to be registered with the Massachusetts Department of Labor 

Standards, Division of Apprentice Standards (DLS/DAS).   Apprentice must keep his/her apprentice identification card on 

his/her person during all work hours on the project.   An apprentice registered with DAS may be paid the lower apprentice 

wage rate at the applicable step as provided on the prevailing wage schedule.  Any apprentice not registered with DLS/DAS 

regardless of whether or not they are registered with any other federal, state, local, or private agency  must be paid the 

journeyworker's rate for the trade.

• The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction 

projects.  For construction projects lasting longer than one year, awarding authorities must request an updated wage schedule.  

Awarding authorities are required to request these updates no later than two weeks before the anniversary of the date the 

contract was executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, awarding 

authority must request an annual update no later than two weeks before the anniversary date, determined as the earlier of:  (a) 

the execution date of the GMP Amendment, or (b) the execution date of the first amendment to permit procurement of 

construction services. Contractors are required to obtain the wage schedules from awarding authorities, and to pay no less than 

these rates to covered workers.  The annual update requirement is not applicable to 27F “rental of equipment” contracts. 

• Every contractor or subcontractor which performs construction work on the project is required to submit weekly payroll 

reports and a Statement of Compliance directly to the awarding authority by mail or email and keep them on file for three years.  

Each weekly payroll report must contain:  the employee’s name, address, occupational classification, hours worked, and wages 

paid.  Do not submit weekly payroll reports to DLS.  A sample of a payroll reporting form may be obtained at 

http://www.mass.gov/dols/pw. 

• Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at (617) 626-6953. 

• Employees not receiving the prevailing wage rate set forth on the wage schedule may report the violation to the Fair Labor 

Division of the office of the Attorney General at (617) 727-3465.

• Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the wage schedule to all employees who 

perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and 

KARYN E. POLITO

Lt. Governor



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$53.95 12/01/2016 $10.91 $0.00 $32.15 $10.89

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.02 12/01/2016 $10.91 $0.00 $32.22 $10.89

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.14 12/01/2016 $10.91 $0.00 $32.34 $10.89

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 1)

$128.85 08/01/2018 $9.90 $0.00 $97.80 $21.15

$133.83 08/01/2019 $9.90 $0.00 $102.78 $21.15
For apprentice rates see "Apprentice- PILE DRIVER"

AIR TRACK OPERATOR
LABORERS - ZONE 2

$55.72 06/01/2018 $7.70 $0.00 $34.00 $14.02

$56.56 12/01/2018 $7.70 $0.00 $34.84 $14.02

$57.43 06/01/2019 $7.70 $0.00 $35.71 $14.02

$58.29 12/01/2019 $7.70 $0.00 $36.57 $14.02

$59.18 06/01/2020 $7.70 $0.00 $37.46 $14.02

$60.07 12/01/2020 $7.70 $0.00 $38.35 $14.02

$60.99 06/01/2021 $7.70 $0.00 $39.27 $14.02

$61.90 12/01/2021 $7.70 $0.00 $40.18 $14.02
For apprentice rates see "Apprentice- LABORER"

ASBESTOS WORKER (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$55.50 06/01/2018 $11.50 $0.00 $36.90 $7.10

$56.50 12/01/2018 $11.50 $0.00 $37.90 $7.10

$57.50 06/01/2019 $11.50 $0.00 $38.90 $7.10

$58.50 12/01/2019 $11.50 $0.00 $39.90 $7.10

$59.50 06/01/2020 $11.50 $0.00 $40.90 $7.10

$60.50 12/01/2020 $11.50 $0.00 $41.90 $7.10

ASPHALT RAKER
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$55.72 06/01/2018 $7.70 $0.00 $34.00 $14.02

$56.56 12/01/2018 $7.70 $0.00 $34.84 $14.02

$57.43 06/01/2019 $7.70 $0.00 $35.71 $14.02

$58.29 12/01/2019 $7.70 $0.00 $36.57 $14.02

$59.18 06/01/2020 $7.70 $0.00 $37.46 $14.02

$60.07 12/01/2020 $7.70 $0.00 $38.35 $14.02

$60.99 06/01/2021 $7.70 $0.00 $39.27 $14.02

$61.90 12/01/2021 $7.70 $0.00 $40.18 $14.02
For apprentice rates see "Apprentice- LABORER"

BOILER MAKER
BOILERMAKERS LOCAL 29

$68.10 03/01/2018 $7.07 $0.00 $43.57 $17.46

$69.50 01/01/2019 $7.07 $0.00 $44.71 $17.72

$71.15 01/01/2020 $7.07 $0.00 $46.10 $17.98
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BOILERMAKER - Local 29Apprentice -

03/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $28.32 $7.07 $11.37 $0.00 $46.76 65

 2 $28.32 $7.07 $11.37 $0.00 $46.76 65

 3 $30.50 $7.07 $12.23 $0.00 $49.80 70

 4 $32.68 $7.07 $13.11 $0.00 $52.86 75

 5 $34.86 $7.07 $13.97 $0.00 $55.90 80

 6 $37.03 $7.07 $14.86 $0.00 $58.96 85

 7 $39.21 $7.07 $15.72 $0.00 $62.00 90

 8 $41.39 $7.07 $16.61 $0.00 $65.07 95

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.06 $7.07 $11.52 $0.00 $47.65 65

 2 $29.06 $7.07 $11.52 $0.00 $47.65 65

 3 $31.30 $7.07 $12.40 $0.00 $50.77 70

 4 $33.53 $7.07 $13.30 $0.00 $53.90 75

 5 $35.77 $7.07 $14.18 $0.00 $57.02 80

 6 $38.00 $7.07 $15.07 $0.00 $60.14 85

 7 $40.24 $7.07 $15.95 $0.00 $63.26 90

 8 $42.47 $7.07 $16.84 $0.00 $66.38 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$84.32 08/01/2018 $10.75 $0.00 $52.91 $20.66

$84.96 02/01/2019 $10.75 $0.00 $53.55 $20.66

$86.45 08/01/2019 $10.75 $0.00 $54.90 $20.80

$87.09 02/01/2020 $10.75 $0.00 $55.54 $20.80

$88.59 08/01/2020 $10.75 $0.00 $56.89 $20.95

$89.23 02/01/2021 $10.75 $0.00 $57.53 $20.95

$90.79 08/01/2021 $10.75 $0.00 $58.93 $21.11

$91.38 02/01/2022 $10.75 $0.00 $59.52 $21.11
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/PLASTER/CEMENT MASON - Local 3 New BedfordApprentice -

08/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.46 $10.75 $20.66 $0.00 $57.87 50

 2 $31.75 $10.75 $20.66 $0.00 $63.16 60

 3 $37.04 $10.75 $20.66 $0.00 $68.45 70

 4 $42.33 $10.75 $20.66 $0.00 $73.74 80

 5 $47.62 $10.75 $20.66 $0.00 $79.03 90

02/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.78 $10.75 $20.66 $0.00 $58.19 50

 2 $32.13 $10.75 $20.66 $0.00 $63.54 60

 3 $37.49 $10.75 $20.66 $0.00 $68.90 70

 4 $42.84 $10.75 $20.66 $0.00 $74.25 80

 5 $48.20 $10.75 $20.66 $0.00 $79.61 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$62.20 06/01/2018 $7.70 $0.00 $39.10 $15.40

$63.15 12/01/2018 $7.70 $0.00 $40.05 $15.40

$64.15 06/01/2019 $7.70 $0.00 $41.05 $15.40

$65.15 12/01/2019 $7.70 $0.00 $42.05 $15.40

$66.14 06/01/2020 $7.70 $0.00 $43.04 $15.40

$67.12 12/01/2020 $7.70 $0.00 $44.02 $15.40

$68.14 06/01/2021 $7.70 $0.00 $45.04 $15.40

$69.15 12/01/2021 $7.70 $0.00 $46.05 $15.40
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$61.05 06/01/2018 $7.70 $0.00 $37.95 $15.40

$62.00 12/01/2018 $7.70 $0.00 $38.90 $15.40

$63.00 06/01/2019 $7.70 $0.00 $39.90 $15.40

$64.00 12/01/2019 $7.70 $0.00 $40.90 $15.40

$64.99 06/01/2020 $7.70 $0.00 $41.89 $15.40

$65.97 12/01/2020 $7.70 $0.00 $42.87 $15.40

$66.99 06/01/2021 $7.70 $0.00 $43.89 $15.40

$68.00 12/01/2021 $7.70 $0.00 $44.90 $15.40
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$61.05 06/01/2018 $7.70 $0.00 $37.95 $15.40

$62.00 12/01/2018 $7.70 $0.00 $38.90 $15.40

$63.00 06/01/2019 $7.70 $0.00 $39.90 $15.40

$64.00 12/01/2019 $7.70 $0.00 $40.90 $15.40

$64.99 06/01/2020 $7.70 $0.00 $41.89 $15.40

$65.97 12/01/2020 $7.70 $0.00 $42.87 $15.40

$66.99 06/01/2021 $7.70 $0.00 $43.89 $15.40

$68.00 12/01/2021 $7.70 $0.00 $44.90 $15.40
For apprentice rates see "Apprentice- LABORER"

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS -ZONE 1 (Metro Boston)

$76.09 09/01/2018 $9.90 $0.00 $48.69 $17.50

$77.24 03/01/2019 $9.90 $0.00 $49.84 $17.50
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER - Zone 1 Metro BostonApprentice -

09/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.35 $9.90 $1.73 $0.00 $35.98 50

 2 $29.21 $9.90 $1.73 $0.00 $40.84 60

 3 $34.08 $9.90 $12.31 $0.00 $56.29 70

 4 $36.52 $9.90 $12.31 $0.00 $58.73 75

 5 $38.95 $9.90 $14.04 $0.00 $62.89 80

 6 $38.95 $9.90 $14.04 $0.00 $62.89 80

 7 $43.82 $9.90 $15.77 $0.00 $69.49 90

 8 $43.82 $9.90 $15.77 $0.00 $69.49 90

03/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.92 $9.90 $1.73 $0.00 $36.55 50

 2 $29.90 $9.90 $1.73 $0.00 $41.53 60

 3 $34.89 $9.90 $12.31 $0.00 $57.10 70

 4 $37.38 $9.90 $12.31 $0.00 $59.59 75

 5 $39.87 $9.90 $14.04 $0.00 $63.81 80

 6 $39.87 $9.90 $14.04 $0.00 $63.81 80

 7 $44.86 $9.90 $15.77 $0.00 $70.53 90

 8 $44.86 $9.90 $15.77 $0.00 $70.53 90

Notes: 

     % Indentured After 10/1/17; 45/45/55/55/70/70/80/80

     Step 1&2 $33.54/ 3&4 $40.08/ 5&6 $58.02/ 7&8 $64.62

Apprentice to Journeyworker Ratio:1:5

CARPENTER WOOD FRAME
CARPENTERS -ZONE 1 (Wood Frame)

$46.47 04/01/2018 $7.07 $0.00 $31.54 $7.86

$46.94 10/01/2018 $7.07 $0.00 $32.01 $7.86

$47.42 04/01/2019 $7.07 $0.00 $32.49 $7.86

$47.90 10/01/2019 $7.07 $0.00 $32.97 $7.86
All Aspects of New Wood Frame Work - As of 9/1/09 Carpentry work on wood-frame WEATHERIZATION projects shall be paid the WOOD FRAME CARPENTER 

rate.
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER (Wood Frame) - Zone 1Apprentice -

04/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.92 $7.07 $0.00 $0.00 $25.99 60

 2 $18.92 $7.07 $0.00 $0.00 $25.99 60

 3 $20.50 $7.07 $7.86 $0.00 $35.43 65

 4 $22.08 $7.07 $7.86 $0.00 $37.01 70

 5 $23.66 $7.07 $7.86 $0.00 $38.59 75

 6 $25.23 $7.07 $7.86 $0.00 $40.16 80

 7 $26.81 $7.07 $7.86 $0.00 $41.74 85

 8 $28.39 $7.07 $7.86 $0.00 $43.32 90

10/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.21 $7.07 $0.00 $0.00 $26.28 60

 2 $19.21 $7.07 $0.00 $0.00 $26.28 60

 3 $20.81 $7.07 $7.86 $0.00 $35.74 65

 4 $22.41 $7.07 $7.86 $0.00 $37.34 70

 5 $24.01 $7.07 $7.86 $0.00 $38.94 75

 6 $25.61 $7.07 $7.86 $0.00 $40.54 80

 7 $27.21 $7.07 $7.86 $0.00 $42.14 85

 8 $28.81 $7.07 $7.86 $0.00 $43.74 90

Notes: 

     % Indentured After 10/1/17; 45/45/55/55/70/70/80/80

     Step 1&2 $21.26/ 3&4 $29.17/ 5&6 $37.01/ 7&8 $40.16

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$81.33 07/01/2018 $12.42 $0.30 $46.20 $22.41

$82.71 01/01/2019 $12.42 $0.30 $47.58 $22.41

$83.45 07/01/2019 $12.42 $0.30 $48.32 $22.41

$84.85 01/01/2020 $12.42 $0.30 $49.72 $22.41
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - Eastern Mass (New Bedford)Apprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.10 $12.42 $15.41 $0.00 $50.93 50

 2 $27.72 $12.42 $17.41 $0.30 $57.85 60

 3 $30.03 $12.42 $18.41 $0.30 $61.16 65

 4 $32.34 $12.42 $19.41 $0.30 $64.47 70

 5 $34.65 $12.42 $20.41 $0.30 $67.78 75

 6 $36.96 $12.42 $21.41 $0.30 $71.09 80

 7 $41.58 $12.42 $22.41 $0.30 $76.71 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.79 $12.42 $15.41 $0.00 $51.62 50

 2 $28.55 $12.42 $17.41 $0.30 $58.68 60

 3 $30.93 $12.42 $18.41 $0.30 $62.06 65

 4 $33.31 $12.42 $19.41 $0.30 $65.44 70

 5 $35.69 $12.42 $20.41 $0.30 $68.82 75

 6 $38.06 $12.42 $21.41 $0.30 $72.19 80

 7 $42.82 $12.42 $22.41 $0.30 $77.95 90

Notes: 

     Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.

     

Apprentice to Journeyworker Ratio:1:3

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$96.17 06/01/2018 $11.00 $0.00 $69.67 $15.50

$97.80 12/01/2018 $11.00 $0.00 $71.30 $15.50

$99.37 06/01/2019 $11.00 $0.00 $72.87 $15.50

$101.00 12/01/2019 $11.00 $0.00 $74.50 $15.50

$102.56 06/01/2020 $11.00 $0.00 $76.06 $15.50

$104.19 12/01/2020 $11.00 $0.00 $77.69 $15.50

$105.75 06/01/2021 $11.00 $0.00 $79.25 $15.50

$107.38 12/01/2021 $11.00 $0.00 $80.88 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$58.40 06/01/2018 $11.00 $0.00 $31.90 $15.50

$59.18 12/01/2018 $11.00 $0.00 $32.68 $15.50

$59.93 06/01/2019 $11.00 $0.00 $33.43 $15.50

$60.72 12/01/2019 $11.00 $0.00 $34.22 $15.50

$61.47 06/01/2020 $11.00 $0.00 $34.97 $15.50

$62.25 12/01/2020 $11.00 $0.00 $35.75 $15.50

$63.00 06/01/2021 $11.00 $0.00 $36.50 $15.50

$63.79 12/01/2021 $11.00 $0.00 $37.29 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$78.31 07/01/2018 $8.15 $0.00 $50.01 $20.15

$79.36 01/01/2019 $8.15 $0.00 $50.36 $20.85

$80.46 07/01/2019 $8.15 $0.00 $51.46 $20.85

$81.56 01/01/2020 $8.15 $0.00 $52.56 $20.85

$82.66 07/01/2020 $8.15 $0.00 $53.66 $20.85

$83.76 01/01/2021 $8.15 $0.00 $54.76 $20.85

PAINTER Local 35  - BRIDGES/TANKSApprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.01 $8.15 $0.00 $0.00 $33.16 50

 2 $27.51 $8.15 $5.34 $0.00 $41.00 55

 3 $30.01 $8.15 $5.82 $0.00 $43.98 60

 4 $32.51 $8.15 $6.31 $0.00 $46.97 65

 5 $35.01 $8.15 $17.24 $0.00 $60.40 70

 6 $37.51 $8.15 $17.73 $0.00 $63.39 75

 7 $40.01 $8.15 $18.21 $0.00 $66.37 80

 8 $45.01 $8.15 $19.18 $0.00 $72.34 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.18 $8.15 $0.00 $0.00 $33.33 50

 2 $27.70 $8.15 $5.64 $0.00 $41.49 55

 3 $30.22 $8.15 $6.15 $0.00 $44.52 60

 4 $32.73 $8.15 $6.66 $0.00 $47.54 65

 5 $35.25 $8.15 $17.78 $0.00 $61.18 70

 6 $37.77 $8.15 $18.29 $0.00 $64.21 75

 7 $40.29 $8.15 $18.80 $0.00 $67.24 80

 8 $45.32 $8.15 $19.83 $0.00 $73.30 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DEMO: ADZEMAN
LABORERS - ZONE 2

$61.05 06/01/2018 $7.70 $0.00 $38.15 $15.20

$62.00 12/01/2018 $7.70 $0.00 $39.10 $15.20

$63.00 06/01/2019 $7.70 $0.00 $40.10 $15.20

$64.00 12/01/2019 $7.70 $0.00 $41.10 $15.20
For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$62.05 06/01/2018 $7.70 $0.00 $39.15 $15.20

$63.00 12/01/2018 $7.70 $0.00 $40.10 $15.20

$64.00 06/01/2019 $7.70 $0.00 $41.10 $15.20

$65.00 12/01/2019 $7.70 $0.00 $42.10 $15.20
For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$61.80 06/01/2018 $7.70 $0.00 $38.90 $15.20

$62.75 12/01/2018 $7.70 $0.00 $39.85 $15.20

$63.75 06/01/2019 $7.70 $0.00 $40.85 $15.20

$64.75 12/01/2019 $7.70 $0.00 $41.85 $15.20
For apprentice rates see "Apprentice- LABORER"

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$62.05 06/01/2018 $7.70 $0.00 $39.15 $15.20

$63.00 12/01/2018 $7.70 $0.00 $40.10 $15.20

$64.00 06/01/2019 $7.70 $0.00 $41.10 $15.20

$65.00 12/01/2019 $7.70 $0.00 $42.10 $15.20
For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$61.80 06/01/2018 $7.70 $0.00 $38.90 $15.20

$62.75 12/01/2018 $7.70 $0.00 $39.85 $15.20

$63.75 06/01/2019 $7.70 $0.00 $40.85 $15.20

$64.75 12/01/2019 $7.70 $0.00 $41.85 $15.20
For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$61.05 06/01/2018 $7.70 $0.00 $38.15 $15.20

$62.00 12/01/2018 $7.70 $0.00 $39.10 $15.20

$63.00 06/01/2019 $7.70 $0.00 $40.10 $15.20

$64.00 12/01/2019 $7.70 $0.00 $41.10 $15.20
For apprentice rates see "Apprentice- LABORER"

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$96.25 08/01/2018 $9.90 $0.00 $65.20 $21.15

$99.57 08/01/2019 $9.90 $0.00 $68.52 $21.15
For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 1)

$77.62 08/01/2018 $9.90 $0.00 $46.57 $21.15

$79.99 08/01/2019 $9.90 $0.00 $48.94 $21.15
For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$100.91 08/01/2018 $9.90 $0.00 $69.86 $21.15

$104.46 08/01/2019 $9.90 $0.00 $73.41 $21.15
For apprentice rates see "Apprentice- PILE DRIVER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$128.85 08/01/2018 $9.90 $0.00 $97.80 $21.15

$133.83 08/01/2019 $9.90 $0.00 $102.78 $21.15
For apprentice rates see "Apprentice- PILE DRIVER"

ELECTRICIAN
ELECTRICIANS LOCAL 223

$63.42 09/01/2018 $9.65 $0.00 $41.03 $12.74

$64.69 03/01/2019 $9.90 $0.00 $41.64 $13.15

$65.95 09/01/2019 $10.15 $0.00 $42.26 $13.54

$67.21 03/01/2020 $10.40 $0.00 $42.87 $13.94

ELECTRICIAN - Local 223Apprentice -

09/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.41 $9.65 $0.49 $0.00 $26.55 40

 2 $17.23 $9.65 $0.52 $0.00 $27.40 42

 3 $18.46 $9.65 $0.58 $0.00 $28.69 45

 4 $19.69 $9.65 $4.35 $0.00 $33.69 48

 5 $20.52 $9.65 $4.45 $0.00 $34.62 50

 6 $22.57 $9.65 $4.75 $0.00 $36.97 55

 7 $24.62 $9.65 $5.04 $0.00 $39.31 60

 8 $26.67 $9.65 $5.34 $0.00 $41.66 65

 9 $28.72 $9.65 $5.63 $0.00 $44.00 70

 10 $30.77 $9.65 $5.87 $0.00 $46.29 75

03/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.66 $9.90 $0.50 $0.00 $27.06 40

 2 $17.49 $9.90 $0.52 $0.00 $27.91 42

 3 $18.74 $9.90 $0.58 $0.00 $29.22 45

 4 $19.99 $9.90 $4.64 $0.00 $34.53 48

 5 $20.82 $9.90 $4.68 $0.00 $35.40 50

 6 $22.90 $9.90 $5.04 $0.00 $37.84 55

 7 $24.98 $9.90 $5.34 $0.00 $40.22 60

 8 $27.07 $9.90 $5.64 $0.00 $42.61 65

 9 $29.15 $9.90 $5.93 $0.00 $44.98 70

 10 $31.23 $9.90 $6.18 $0.00 $47.31 75

Notes: 

     Steps are 750 hours

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$89.66 01/01/2018 $15.43 $0.00 $57.62 $16.61

$92.56 01/01/2019 $15.58 $0.00 $59.47 $17.51

$95.56 01/01/2020 $15.73 $0.00 $61.42 $18.41

$98.66 01/01/2021 $15.88 $0.00 $63.47 $19.31

$101.86 01/01/2022 $16.03 $0.00 $65.62 $20.21

Issue Date: Wage Request Number:09/26/2018 Page 12 of 4720180926-013



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $28.81 $15.43 $0.00 $0.00 $44.24 50

 2 $31.69 $15.43 $16.61 $0.00 $63.73 55

 3 $37.45 $15.43 $16.61 $0.00 $69.49 65

 4 $40.33 $15.43 $16.61 $0.00 $72.37 70

 5 $46.10 $15.43 $16.61 $0.00 $78.14 80

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.74 $15.58 $0.00 $0.00 $45.32 50

 2 $32.71 $15.58 $17.51 $0.00 $65.80 55

 3 $38.66 $15.58 $17.51 $0.00 $71.75 65

 4 $41.63 $15.58 $17.51 $0.00 $74.72 70

 5 $47.58 $15.58 $17.51 $0.00 $80.67 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$72.37 01/01/2018 $15.43 $0.00 $40.33 $16.61

$74.72 01/01/2019 $15.58 $0.00 $41.63 $17.51

$77.13 01/01/2020 $15.73 $0.00 $42.99 $18.41

$79.62 01/01/2021 $15.88 $0.00 $44.43 $19.31

$82.17 01/01/2022 $16.03 $0.00 $45.93 $20.21
For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & GUARD RAIL ERECTOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$68.84 05/01/2018 $10.50 $0.00 $42.84 $15.50

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$70.31 05/01/2018 $10.50 $0.00 $44.31 $15.50

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$48.51 05/01/2018 $10.50 $0.00 $22.51 $15.50

For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 223

$63.42 09/01/2018 $9.65 $0.00 $41.03 $12.74

$64.69 03/01/2019 $9.90 $0.00 $41.64 $13.15

$65.95 09/01/2019 $10.15 $0.00 $42.26 $13.54

$67.21 03/01/2020 $10.40 $0.00 $42.87 $13.94
For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 223

$55.22 09/01/2018 $9.65 $0.00 $34.76 $10.81

$56.29 03/01/2019 $9.90 $0.00 $35.25 $11.14

$57.38 09/01/2019 $10.15 $0.00 $35.78 $11.45

$58.45 03/01/2020 $10.40 $0.00 $36.27 $11.78
For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$65.33 06/01/2018 $11.00 $0.00 $38.83 $15.50

$66.28 12/01/2018 $11.00 $0.00 $39.78 $15.50

$67.19 06/01/2019 $11.00 $0.00 $40.69 $15.50

$68.14 12/01/2019 $11.00 $0.00 $41.64 $15.50

$69.05 06/01/2020 $11.00 $0.00 $42.55 $15.50

$70.00 12/01/2020 $11.00 $0.00 $43.50 $15.50

$70.91 06/01/2021 $11.00 $0.00 $44.41 $15.50

$71.86 12/01/2021 $11.00 $0.00 $45.36 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FLAGGER & SIGNALER
LABORERS - ZONE 2

$43.22 06/01/2018 $7.70 $0.00 $21.50 $14.02

$44.22 12/01/2018 $7.70 $0.00 $22.50 $14.02

$44.22 06/01/2019 $7.70 $0.00 $22.50 $14.02

$45.22 12/01/2019 $7.70 $0.00 $23.50 $14.02

$45.22 06/01/2020 $7.70 $0.00 $23.50 $14.02

$46.22 12/01/2020 $7.70 $0.00 $24.50 $14.02

$46.22 06/01/2021 $7.70 $0.00 $24.50 $14.02

$46.22 12/01/2021 $7.70 $0.00 $24.50 $14.02
For apprentice rates see "Apprentice- LABORER"

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE I

$69.55 03/01/2016 $9.80 $0.00 $42.13 $17.62
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FLOORCOVERER - Local 2168 Zone IApprentice -

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.07 $9.80 $1.79 $0.00 $32.66 50

 2 $23.17 $9.80 $1.79 $0.00 $34.76 55

 3 $25.28 $9.80 $12.25 $0.00 $47.33 60

 4 $27.38 $9.80 $12.25 $0.00 $49.43 65

 5 $29.49 $9.80 $14.04 $0.00 $53.33 70

 6 $31.60 $9.80 $14.04 $0.00 $55.44 75

 7 $33.70 $9.80 $15.83 $0.00 $59.33 80

 8 $35.81 $9.80 $15.83 $0.00 $61.44 85

Notes: Steps are 750 hrs.

     % After 09/1/17; 45/45/55/55/70/70/80/80 (1500hr Steps)

     Step 1&2 $30.55/ 3&4 $36.49/ 5&6 $53.33/ 7&8 $59.33

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$58.40 06/01/2018 $11.00 $0.00 $31.90 $15.50

$59.18 12/01/2018 $11.00 $0.00 $32.68 $15.50

$59.93 06/01/2019 $11.00 $0.00 $33.43 $15.50

$60.72 12/01/2019 $11.00 $0.00 $34.22 $15.50

$61.47 06/01/2020 $11.00 $0.00 $34.97 $15.50

$62.25 12/01/2020 $11.00 $0.00 $35.75 $15.50

$63.00 06/01/2021 $11.00 $0.00 $36.50 $15.50

$63.79 12/01/2021 $11.00 $0.00 $37.29 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 1333

$56.93 06/01/2018 $10.40 $0.00 $37.18 $9.35

$58.68 06/01/2019 $10.60 $0.00 $38.18 $9.90

$60.43 06/01/2020 $10.80 $0.00 $39.18 $10.45
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GLAZIER - Local 1333Apprentice -

06/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.59 $10.40 $1.60 $0.00 $30.59 50

 2 $20.91 $10.40 $1.60 $0.00 $32.91 56

 3 $23.24 $10.40 $2.10 $0.00 $35.74 63

 4 $25.56 $10.40 $2.10 $0.00 $38.06 69

 5 $27.89 $10.40 $2.60 $0.00 $40.89 75

 6 $30.21 $10.40 $2.60 $0.00 $43.21 81

 7 $32.53 $10.40 $9.35 $0.00 $52.28 88

 8 $34.86 $10.40 $9.35 $0.00 $54.61 94

06/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.09 $10.60 $1.80 $0.00 $31.49 50

 2 $21.48 $10.60 $1.80 $0.00 $33.88 56

 3 $23.86 $10.60 $2.40 $0.00 $36.86 63

 4 $26.25 $10.60 $2.40 $0.00 $39.25 69

 5 $28.64 $10.60 $2.90 $0.00 $42.14 75

 6 $31.02 $10.60 $2.90 $0.00 $44.52 81

 7 $33.41 $10.60 $9.90 $0.00 $53.91 88

 8 $35.79 $10.60 $9.90 $0.00 $56.29 94

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

06/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.89 $11.00 $0.00 $0.00 $36.89 55

 2 $28.25 $11.00 $15.50 $0.00 $54.75 60

 3 $30.60 $11.00 $15.50 $0.00 $57.10 65

 4 $32.96 $11.00 $15.50 $0.00 $59.46 70

 5 $35.31 $11.00 $15.50 $0.00 $61.81 75

 6 $37.66 $11.00 $15.50 $0.00 $64.16 80

 7 $40.02 $11.00 $15.50 $0.00 $66.52 85

 8 $42.37 $11.00 $15.50 $0.00 $68.87 90

12/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.53 $11.00 $0.00 $0.00 $37.53 55

 2 $28.94 $11.00 $15.50 $0.00 $55.44 60

 3 $31.35 $11.00 $15.50 $0.00 $57.85 65

 4 $33.76 $11.00 $15.50 $0.00 $60.26 70

 5 $36.17 $11.00 $15.50 $0.00 $62.67 75

 6 $38.58 $11.00 $15.50 $0.00 $65.08 80

 7 $41.00 $11.00 $15.50 $0.00 $67.50 85

 8 $43.41 $11.00 $15.50 $0.00 $69.91 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - B

$65.36 04/01/2018 $12.20 $1.90 $34.96 $16.30

$65.86 10/01/2018 $12.20 $1.90 $35.46 $16.30

$66.36 04/01/2019 $12.20 $1.90 $35.96 $16.30
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 223

$63.42 09/01/2018 $9.65 $0.00 $41.03 $12.74

$64.69 03/01/2019 $9.90 $0.00 $41.64 $13.15

$65.95 09/01/2019 $10.15 $0.00 $42.26 $13.54

$67.21 03/01/2020 $10.40 $0.00 $42.87 $13.94
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - B

$65.36 04/01/2018 $12.20 $1.90 $34.96 $16.30

$65.86 10/01/2018 $12.20 $1.90 $35.46 $16.30

$66.36 04/01/2019 $12.20 $1.90 $35.96 $16.30
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PLUMBERS & PIPEFITTERS LOCAL 51

$70.24 09/01/2018 $10.00 $0.00 $42.04 $18.20

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PLUMBERS & PIPEFITTERS LOCAL 51

$70.24 09/01/2018 $10.00 $0.00 $42.04 $18.20

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HYDRAULIC DRILLS
LABORERS - ZONE 2

$55.72 06/01/2018 $7.70 $0.00 $34.00 $14.02

$56.56 12/01/2018 $7.70 $0.00 $34.84 $14.02

$57.43 06/01/2019 $7.70 $0.00 $35.71 $14.02

$58.29 12/01/2019 $7.70 $0.00 $36.57 $14.02

$59.18 06/01/2020 $7.70 $0.00 $37.46 $14.02

$60.07 12/01/2020 $7.70 $0.00 $38.35 $14.02

$60.99 06/01/2021 $7.70 $0.00 $39.27 $14.02

$61.90 12/01/2021 $7.70 $0.00 $40.18 $14.02
For apprentice rates see "Apprentice- LABORER"

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$70.35 09/01/2018 $11.75 $0.00 $44.40 $14.20

$72.60 09/01/2019 $11.75 $0.00 $46.65 $14.20

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 Southern MAApprentice -

09/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.20 $11.75 $10.45 $0.00 $44.40 50

 2 $26.64 $11.75 $11.20 $0.00 $49.59 60

 3 $31.08 $11.75 $11.95 $0.00 $54.78 70

 4 $35.52 $11.75 $12.70 $0.00 $59.97 80

09/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.33 $11.75 $10.45 $0.00 $45.53 50

 2 $27.99 $11.75 $11.20 $0.00 $50.94 60

 3 $32.66 $11.75 $11.95 $0.00 $56.36 70

 4 $37.32 $11.75 $12.70 $0.00 $61.77 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 37

$62.71 09/16/2018 $7.70 $0.00 $37.91 $17.10

$63.61 03/16/2019 $7.70 $0.00 $38.81 $17.10

$64.51 09/16/2019 $7.70 $0.00 $39.71 $17.10

$65.41 03/16/2020 $7.70 $0.00 $40.61 $17.10

$66.31 09/16/2020 $7.70 $0.00 $41.51 $17.10

$67.26 03/16/2021 $7.70 $0.00 $42.46 $17.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 37Apprentice -

09/16/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.54 $7.70 $17.10 $0.00 $51.34 70

 2 $28.43 $7.70 $17.10 $0.00 $53.23 75

 3 $30.33 $7.70 $17.10 $0.00 $55.13 80

 4 $32.22 $7.70 $17.10 $0.00 $57.02 85

 5 $34.12 $7.70 $17.10 $0.00 $58.92 90

 6 $36.01 $7.70 $17.10 $0.00 $60.81 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$54.97 06/01/2018 $7.70 $0.00 $33.25 $14.02

$55.81 12/01/2018 $7.70 $0.00 $34.09 $14.02

$56.68 06/01/2019 $7.70 $0.00 $34.96 $14.02

$57.54 12/01/2019 $7.70 $0.00 $35.82 $14.02

$58.43 06/01/2020 $7.70 $0.00 $36.71 $14.02

$59.32 12/01/2020 $7.70 $0.00 $37.60 $14.02

$60.24 06/01/2021 $7.70 $0.00 $38.52 $14.02

$61.15 12/01/2021 $7.70 $0.00 $39.43 $14.02
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

06/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.95 $7.70 $14.02 $0.00 $41.67 60

 2 $23.28 $7.70 $14.02 $0.00 $45.00 70

 3 $26.60 $7.70 $14.02 $0.00 $48.32 80

 4 $29.93 $7.70 $14.02 $0.00 $51.65 90

12/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.45 $7.70 $14.02 $0.00 $42.17 60

 2 $23.86 $7.70 $14.02 $0.00 $45.58 70

 3 $27.27 $7.70 $14.02 $0.00 $48.99 80

 4 $30.68 $7.70 $14.02 $0.00 $52.40 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$54.97 06/01/2018 $7.70 $0.00 $33.25 $14.02

$55.81 12/01/2018 $7.70 $0.00 $34.09 $14.02

$56.68 06/01/2019 $7.70 $0.00 $34.96 $14.02

$57.54 12/01/2019 $7.70 $0.00 $35.82 $14.02

$58.43 06/01/2020 $7.70 $0.00 $36.71 $14.02

$59.32 12/01/2020 $7.70 $0.00 $37.60 $14.02

$60.24 06/01/2021 $7.70 $0.00 $38.52 $14.02

$61.15 12/01/2021 $7.70 $0.00 $39.43 $14.02
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$54.97 06/01/2018 $7.70 $0.00 $33.25 $14.02

$55.81 12/01/2018 $7.70 $0.00 $34.09 $14.02

$56.68 06/01/2019 $7.70 $0.00 $34.96 $14.02

$57.54 12/01/2019 $7.70 $0.00 $35.82 $14.02

$58.43 06/01/2020 $7.70 $0.00 $36.71 $14.02

$59.32 12/01/2020 $7.70 $0.00 $37.60 $14.02

$60.24 06/01/2021 $7.70 $0.00 $38.52 $14.02

$61.15 12/01/2021 $7.70 $0.00 $39.43 $14.02
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$55.12 06/01/2018 $7.70 $0.00 $33.45 $13.97

$55.96 12/01/2018 $7.70 $0.00 $34.29 $13.97

$56.83 06/01/2019 $7.70 $0.00 $35.16 $13.97

$57.69 12/01/2019 $7.70 $0.00 $36.02 $13.97
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: MASON TENDER
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$54.97 06/01/2018 $7.70 $0.00 $33.25 $14.02

$55.81 12/01/2018 $7.70 $0.00 $34.09 $14.02

$56.68 06/01/2019 $7.70 $0.00 $34.96 $14.02

$57.54 12/01/2019 $7.70 $0.00 $35.82 $14.02

$58.43 06/01/2020 $7.70 $0.00 $36.71 $14.02

$59.32 12/01/2020 $7.70 $0.00 $37.60 $14.02

$60.24 06/01/2021 $7.70 $0.00 $38.52 $14.02

$61.15 12/01/2021 $7.70 $0.00 $39.43 $14.02
For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 2

$54.97 06/01/2018 $7.70 $0.00 $33.25 $14.02

$55.81 12/01/2018 $7.70 $0.00 $34.09 $14.02

$56.68 06/01/2019 $7.70 $0.00 $34.96 $14.02

$57.54 12/01/2019 $7.70 $0.00 $35.82 $14.02

$58.43 06/01/2020 $7.70 $0.00 $36.71 $14.02

$59.32 12/01/2020 $7.70 $0.00 $37.60 $14.02

$60.24 06/01/2021 $7.70 $0.00 $38.52 $14.02

$61.15 12/01/2021 $7.70 $0.00 $39.43 $14.02
This classification applies to all tree work associated with the removal of standing trees, and trimming and removal of branches and limbs when the work is not done for 

a utility company for the purpose of operation, maintenance or repair of utility company equipment. For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$70.12 08/01/2018 $10.75 $0.00 $40.40 $18.97

$70.63 02/01/2019 $10.75 $0.00 $40.91 $18.97

$71.85 08/01/2019 $10.75 $0.00 $41.99 $19.11

$72.36 02/01/2020 $10.75 $0.00 $42.50 $19.11

$73.59 08/01/2020 $10.75 $0.00 $43.58 $19.26

$74.10 02/01/2021 $10.75 $0.00 $44.09 $19.26

$75.38 08/01/2021 $10.75 $0.00 $45.21 $19.42

$75.85 02/01/2022 $10.75 $0.00 $45.68 $19.42
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

08/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.20 $10.75 $18.97 $0.00 $49.92 50

 2 $24.24 $10.75 $18.97 $0.00 $53.96 60

 3 $28.28 $10.75 $18.97 $0.00 $58.00 70

 4 $32.32 $10.75 $18.97 $0.00 $62.04 80

 5 $36.36 $10.75 $18.97 $0.00 $66.08 90

02/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.46 $10.75 $18.97 $0.00 $50.18 50

 2 $24.55 $10.75 $18.97 $0.00 $54.27 60

 3 $28.64 $10.75 $18.97 $0.00 $58.36 70

 4 $32.73 $10.75 $18.97 $0.00 $62.45 80

 5 $36.82 $10.75 $18.97 $0.00 $66.54 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$84.36 08/01/2018 $10.75 $0.00 $52.95 $20.66

$84.98 02/01/2019 $10.75 $0.00 $53.57 $20.66

$86.47 08/01/2019 $10.75 $0.00 $54.92 $20.80

$87.10 02/01/2020 $10.75 $0.00 $55.55 $20.80

$88.60 08/01/2020 $10.75 $0.00 $56.90 $20.95

$89.24 02/01/2021 $10.75 $0.00 $57.54 $20.95

$90.80 08/01/2021 $10.75 $0.00 $58.94 $21.11

$91.37 02/01/2022 $10.75 $0.00 $59.51 $21.11
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

08/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.48 $10.75 $20.66 $0.00 $57.89 50

 2 $31.77 $10.75 $20.66 $0.00 $63.18 60

 3 $37.07 $10.75 $20.66 $0.00 $68.48 70

 4 $42.36 $10.75 $20.66 $0.00 $73.77 80

 5 $47.66 $10.75 $20.66 $0.00 $79.07 90

02/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.79 $10.75 $20.66 $0.00 $58.20 50

 2 $32.14 $10.75 $20.66 $0.00 $63.55 60

 3 $37.50 $10.75 $20.66 $0.00 $68.91 70

 4 $42.86 $10.75 $20.66 $0.00 $74.27 80

 5 $48.21 $10.75 $20.66 $0.00 $79.62 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$65.57 04/01/2018 $9.90 $0.00 $37.17 $18.50

$66.42 10/01/2018 $9.90 $0.00 $38.02 $18.50

$67.27 04/01/2019 $9.90 $0.00 $38.87 $18.50
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MILLWRIGHT - Local 1121 Zone 2Apprentice -

04/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.44 $9.90 $5.31 $0.00 $35.65 55

 2 $24.16 $9.90 $15.13 $0.00 $49.19 65

 3 $27.88 $9.90 $16.10 $0.00 $53.88 75

 4 $31.59 $9.90 $17.06 $0.00 $58.55 85

10/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.91 $9.90 $5.31 $0.00 $36.12 55

 2 $24.71 $9.90 $15.13 $0.00 $49.74 65

 3 $28.52 $9.90 $16.10 $0.00 $54.52 75

 4 $32.32 $9.90 $17.06 $0.00 $59.28 85

Notes: 

     

     Steps are 2,000 hours

Apprentice to Journeyworker Ratio:1:5

MORTAR MIXER
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$49.64 06/01/2018 $11.00 $0.00 $23.14 $15.50

$50.21 12/01/2018 $11.00 $0.00 $23.71 $15.50

$50.76 06/01/2019 $11.00 $0.00 $24.26 $15.50

$51.33 12/01/2019 $11.00 $0.00 $24.83 $15.50

$51.88 06/01/2020 $11.00 $0.00 $25.38 $15.50

$52.45 12/01/2020 $11.00 $0.00 $25.95 $15.50

$53.00 06/01/2021 $11.00 $0.00 $26.50 $15.50

$53.58 12/01/2021 $11.00 $0.00 $27.08 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$53.90 06/01/2018 $11.00 $0.00 $27.40 $15.50

$54.57 12/01/2018 $11.00 $0.00 $28.07 $15.50

$55.22 06/01/2019 $11.00 $0.00 $28.72 $15.50

$55.89 12/01/2019 $11.00 $0.00 $29.39 $15.50

$56.54 06/01/2020 $11.00 $0.00 $30.04 $15.50

$57.22 12/01/2020 $11.00 $0.00 $30.72 $15.50

$57.86 06/01/2021 $11.00 $0.00 $31.36 $15.50

$58.54 12/01/2021 $11.00 $0.00 $32.04 $15.50
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$78.31 07/01/2018 $8.15 $0.00 $50.01 $20.15

$79.36 01/01/2019 $8.15 $0.00 $50.36 $20.85

$80.46 07/01/2019 $8.15 $0.00 $51.46 $20.85

$81.56 01/01/2020 $8.15 $0.00 $52.56 $20.85

$82.66 07/01/2020 $8.15 $0.00 $53.66 $20.85

$83.76 01/01/2021 $8.15 $0.00 $54.76 $20.85

PAINTER Local 35  - BRIDGES/TANKSApprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.01 $8.15 $0.00 $0.00 $33.16 50

 2 $27.51 $8.15 $5.34 $0.00 $41.00 55

 3 $30.01 $8.15 $5.82 $0.00 $43.98 60

 4 $32.51 $8.15 $6.31 $0.00 $46.97 65

 5 $35.01 $8.15 $17.24 $0.00 $60.40 70

 6 $37.51 $8.15 $17.73 $0.00 $63.39 75

 7 $40.01 $8.15 $18.21 $0.00 $66.37 80

 8 $45.01 $8.15 $19.18 $0.00 $72.34 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.18 $8.15 $0.00 $0.00 $33.33 50

 2 $27.70 $8.15 $5.64 $0.00 $41.49 55

 3 $30.22 $8.15 $6.15 $0.00 $44.52 60

 4 $32.73 $8.15 $6.66 $0.00 $47.54 65

 5 $35.25 $8.15 $17.78 $0.00 $61.18 70

 6 $37.77 $8.15 $18.29 $0.00 $64.21 75

 7 $40.29 $8.15 $18.80 $0.00 $67.24 80

 8 $45.32 $8.15 $19.83 $0.00 $73.30 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$69.21 07/01/2018 $8.15 $0.00 $40.91 $20.15

$70.26 01/01/2019 $8.15 $0.00 $41.26 $20.85

$71.36 07/01/2019 $8.15 $0.00 $42.36 $20.85

$72.46 01/01/2020 $8.15 $0.00 $43.46 $20.85

$73.56 07/01/2020 $8.15 $0.00 $44.56 $20.85

$74.66 01/01/2021 $8.15 $0.00 $45.66 $20.85

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.46 $8.15 $0.00 $0.00 $28.61 50

 2 $22.50 $8.15 $5.34 $0.00 $35.99 55

 3 $24.55 $8.15 $5.82 $0.00 $38.52 60

 4 $26.59 $8.15 $6.31 $0.00 $41.05 65

 5 $28.64 $8.15 $17.24 $0.00 $54.03 70

 6 $30.68 $8.15 $17.73 $0.00 $56.56 75

 7 $32.73 $8.15 $18.21 $0.00 $59.09 80

 8 $36.82 $8.15 $19.18 $0.00 $64.15 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.63 $8.15 $0.00 $0.00 $28.78 50

 2 $22.69 $8.15 $5.64 $0.00 $36.48 55

 3 $24.76 $8.15 $6.15 $0.00 $39.06 60

 4 $26.82 $8.15 $6.66 $0.00 $41.63 65

 5 $28.88 $8.15 $17.78 $0.00 $54.81 70

 6 $30.95 $8.15 $18.29 $0.00 $57.39 75

 7 $33.01 $8.15 $18.80 $0.00 $59.96 80

 8 $37.13 $8.15 $19.83 $0.00 $65.11 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$67.27 07/01/2018 $8.15 $0.00 $38.97 $20.15

$68.32 01/01/2019 $8.15 $0.00 $39.32 $20.85

$69.42 07/01/2019 $8.15 $0.00 $40.42 $20.85

$70.52 01/01/2020 $8.15 $0.00 $41.52 $20.85

$71.62 07/01/2020 $8.15 $0.00 $42.62 $20.85

$72.72 01/01/2021 $8.15 $0.00 $43.72 $20.85
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.49 $8.15 $0.00 $0.00 $27.64 50

 2 $21.43 $8.15 $5.34 $0.00 $34.92 55

 3 $23.38 $8.15 $5.82 $0.00 $37.35 60

 4 $25.33 $8.15 $6.31 $0.00 $39.79 65

 5 $27.28 $8.15 $17.24 $0.00 $52.67 70

 6 $29.23 $8.15 $17.73 $0.00 $55.11 75

 7 $31.18 $8.15 $18.21 $0.00 $57.54 80

 8 $35.07 $8.15 $19.18 $0.00 $62.40 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.66 $8.15 $0.00 $0.00 $27.81 50

 2 $21.63 $8.15 $5.64 $0.00 $35.42 55

 3 $23.59 $8.15 $6.15 $0.00 $37.89 60

 4 $25.56 $8.15 $6.66 $0.00 $40.37 65

 5 $27.52 $8.15 $17.78 $0.00 $53.45 70

 6 $29.49 $8.15 $18.29 $0.00 $55.93 75

 7 $31.46 $8.15 $18.80 $0.00 $58.41 80

 8 $35.39 $8.15 $19.83 $0.00 $63.37 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (TRAFFIC MARKINGS)
LABORERS - ZONE 2

$54.97 06/01/2018 $7.70 $0.00 $33.25 $14.02

$55.81 12/01/2018 $7.70 $0.00 $34.09 $14.02

$56.68 06/01/2019 $7.70 $0.00 $34.96 $14.02

$57.54 12/01/2019 $7.70 $0.00 $35.82 $14.02

$58.43 06/01/2020 $7.70 $0.00 $36.71 $14.02

$59.32 12/01/2020 $7.70 $0.00 $37.60 $14.02

$60.24 06/01/2021 $7.70 $0.00 $38.52 $14.02

$61.15 12/01/2021 $7.70 $0.00 $39.43 $14.02
For Apprentice rates see "Apprentice- LABORER"

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$67.81 07/01/2018 $8.15 $0.00 $39.51 $20.15

$68.86 01/01/2019 $8.15 $0.00 $39.86 $20.85

$69.96 07/01/2019 $8.15 $0.00 $40.96 $20.85

$71.06 01/01/2020 $8.15 $0.00 $42.06 $20.85

$72.16 07/01/2020 $8.15 $0.00 $43.16 $20.85

$73.25 01/01/2021 $8.15 $0.00 $44.25 $20.85
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.76 $8.15 $0.00 $0.00 $27.91 50

 2 $21.73 $8.15 $5.34 $0.00 $35.22 55

 3 $23.71 $8.15 $5.82 $0.00 $37.68 60

 4 $25.68 $8.15 $6.31 $0.00 $40.14 65

 5 $27.66 $8.15 $17.24 $0.00 $53.05 70

 6 $29.63 $8.15 $17.73 $0.00 $55.51 75

 7 $31.61 $8.15 $18.21 $0.00 $57.97 80

 8 $35.56 $8.15 $19.18 $0.00 $62.89 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.93 $8.15 $0.00 $0.00 $28.08 50

 2 $21.92 $8.15 $5.64 $0.00 $35.71 55

 3 $23.92 $8.15 $6.15 $0.00 $38.22 60

 4 $25.91 $8.15 $6.66 $0.00 $40.72 65

 5 $27.90 $8.15 $17.78 $0.00 $53.83 70

 6 $29.90 $8.15 $18.29 $0.00 $56.34 75

 7 $31.89 $8.15 $18.80 $0.00 $58.84 80

 8 $35.87 $8.15 $19.83 $0.00 $63.85 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$65.87 07/01/2018 $8.15 $0.00 $37.57 $20.15

$66.92 01/01/2019 $8.15 $0.00 $37.92 $20.85

$68.02 07/01/2019 $8.15 $0.00 $39.02 $20.85

$69.12 01/01/2020 $8.15 $0.00 $40.12 $20.85

$70.22 07/01/2020 $8.15 $0.00 $41.22 $20.85

$71.32 01/01/2021 $8.15 $0.00 $42.32 $20.85
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

07/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.79 $8.15 $0.00 $0.00 $26.94 50

 2 $20.66 $8.15 $5.34 $0.00 $34.15 55

 3 $22.54 $8.15 $5.82 $0.00 $36.51 60

 4 $24.42 $8.15 $6.31 $0.00 $38.88 65

 5 $26.30 $8.15 $17.24 $0.00 $51.69 70

 6 $28.18 $8.15 $17.73 $0.00 $54.06 75

 7 $30.06 $8.15 $18.21 $0.00 $56.42 80

 8 $33.81 $8.15 $19.18 $0.00 $61.14 90

01/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.96 $8.15 $0.00 $0.00 $27.11 50

 2 $20.86 $8.15 $5.64 $0.00 $34.65 55

 3 $22.75 $8.15 $6.15 $0.00 $37.05 60

 4 $24.65 $8.15 $6.66 $0.00 $39.46 65

 5 $26.54 $8.15 $17.78 $0.00 $52.47 70

 6 $28.44 $8.15 $18.29 $0.00 $54.88 75

 7 $30.34 $8.15 $18.80 $0.00 $57.29 80

 8 $34.13 $8.15 $19.83 $0.00 $62.11 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.35 12/01/2012 $9.07 $0.00 $30.28 $8.00

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 1)

$77.62 08/01/2018 $9.90 $0.00 $46.57 $21.15

$79.99 08/01/2019 $9.90 $0.00 $48.94 $21.15

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$77.62 08/01/2018 $9.90 $0.00 $46.57 $21.15

$79.99 08/01/2019 $9.90 $0.00 $48.94 $21.15
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 1Apprentice -

08/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.29 $9.90 $21.15 $0.00 $54.34 50

 2 $27.94 $9.90 $21.15 $0.00 $58.99 60

 3 $32.60 $9.90 $21.15 $0.00 $63.65 70

 4 $34.93 $9.90 $21.15 $0.00 $65.98 75

 5 $37.26 $9.90 $21.15 $0.00 $68.31 80

 6 $37.26 $9.90 $21.15 $0.00 $68.31 80

 7 $41.91 $9.90 $21.15 $0.00 $72.96 90

 8 $41.91 $9.90 $21.15 $0.00 $72.96 90

08/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.47 $9.90 $21.15 $0.00 $55.52 50

 2 $29.36 $9.90 $21.15 $0.00 $60.41 60

 3 $34.26 $9.90 $21.15 $0.00 $65.31 70

 4 $36.71 $9.90 $21.15 $0.00 $67.76 75

 5 $39.15 $9.90 $21.15 $0.00 $70.20 80

 6 $39.15 $9.90 $21.15 $0.00 $70.20 80

 7 $44.05 $9.90 $21.15 $0.00 $75.10 90

 8 $44.05 $9.90 $21.15 $0.00 $75.10 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

PIPELAYER
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

PLUMBER & PIPEFITTER
PLUMBERS & PIPEFITTERS LOCAL 51

$70.24 09/01/2018 $10.00 $0.00 $42.04 $18.20
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PLUMBER/PIPEFITTER - Local 51Apprentice -

09/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.82 $10.00 $2.50 $0.00 $29.32 40

 2 $21.02 $10.00 $2.50 $0.00 $33.52 50

 3 $25.22 $10.00 $7.85 $0.00 $43.07 60

 4 $29.43 $10.00 $12.56 $0.00 $51.99 70

 5 $33.63 $10.00 $15.70 $0.00 $59.33 80

Notes: 

     Steps 2000hrs. Prior 9/1/05; 40/40/45/50/55/60/65/75/80/85

     

Apprentice to Journeyworker Ratio:1:3

PNEUMATIC CONTROLS (TEMP.)
PLUMBERS & PIPEFITTERS LOCAL 51

$70.24 09/01/2018 $10.00 $0.00 $42.04 $18.20

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER
LABORERS - ZONE 2

$55.97 06/01/2018 $7.70 $0.00 $34.25 $14.02

$56.81 12/01/2018 $7.70 $0.00 $35.09 $14.02

$57.68 06/01/2019 $7.70 $0.00 $35.96 $14.02

$58.54 12/01/2019 $7.70 $0.00 $36.82 $14.02

$59.43 06/01/2020 $7.70 $0.00 $37.71 $14.02

$60.32 12/01/2020 $7.70 $0.00 $38.60 $14.02

$61.24 06/01/2021 $7.70 $0.00 $39.52 $14.02

$62.15 12/01/2021 $7.70 $0.00 $40.43 $14.02
For apprentice rates see "Apprentice- LABORER"

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$58.40 06/01/2018 $11.00 $0.00 $31.90 $15.50

$59.18 12/01/2018 $11.00 $0.00 $32.68 $15.50

$59.93 06/01/2019 $11.00 $0.00 $33.43 $15.50

$60.72 12/01/2019 $11.00 $0.00 $34.22 $15.50

$61.47 06/01/2020 $11.00 $0.00 $34.97 $15.50

$62.25 12/01/2020 $11.00 $0.00 $35.75 $15.50

$63.00 06/01/2021 $11.00 $0.00 $36.50 $15.50

$63.79 12/01/2021 $11.00 $0.00 $37.29 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS LOCAL 59

$28.31 06/01/2008 $5.10 $0.00 $19.00 $4.21

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$69.61 08/01/2018 $11.35 $0.00 $42.36 $15.90

$70.76 02/01/2019 $11.35 $0.00 $43.51 $15.90

ROOFER - Local 33Apprentice -

08/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.18 $11.35 $3.69 $0.00 $36.22 50

 2 $25.42 $11.35 $15.90 $0.00 $52.67 60

 3 $27.53 $11.35 $15.90 $0.00 $54.78 65

 4 $31.77 $11.35 $15.90 $0.00 $59.02 75

 5 $36.01 $11.35 $15.90 $0.00 $63.26 85

02/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.76 $11.35 $3.69 $0.00 $36.80 50

 2 $26.11 $11.35 $15.90 $0.00 $53.36 60

 3 $28.28 $11.35 $15.90 $0.00 $55.53 65

 4 $32.63 $11.35 $15.90 $0.00 $59.88 75

 5 $36.98 $11.35 $15.90 $0.00 $64.23 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     (Hot Pitch Mechanics' receive $1.00 hr. above ROOFER)

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$69.86 08/01/2018 $11.35 $0.00 $42.61 $15.90

$71.01 02/01/2019 $11.35 $0.00 $43.76 $15.90
For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - B

$65.36 04/01/2018 $12.20 $1.90 $34.96 $16.30

$65.86 10/01/2018 $12.20 $1.90 $35.46 $16.30

$66.36 04/01/2019 $12.20 $1.90 $35.96 $16.30
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SHEET METAL WORKER - Local 17-BApprentice -

04/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.98 $12.20 $4.02 $0.92 $31.12 40

 2 $15.73 $12.20 $4.52 $0.99 $33.44 45

 3 $17.48 $12.20 $10.48 $1.23 $41.39 50

 4 $19.23 $12.20 $10.48 $1.28 $43.19 55

 5 $20.98 $12.20 $13.37 $1.40 $47.95 60

 6 $22.72 $12.20 $13.61 $1.46 $49.99 65

 7 $24.47 $12.20 $13.85 $1.52 $52.04 70

 8 $26.22 $12.20 $14.10 $1.58 $54.10 75

 9 $27.97 $12.20 $14.34 $1.64 $56.15 80

 10 $29.72 $12.20 $14.58 $1.70 $58.20 85

10/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.18 $12.20 $4.02 $0.93 $31.33 40

 2 $15.96 $12.20 $4.52 $1.00 $33.68 45

 3 $17.73 $12.20 $10.48 $1.23 $41.64 50

 4 $19.50 $12.20 $10.48 $1.29 $43.47 55

 5 $21.28 $12.20 $13.37 $1.41 $48.26 60

 6 $23.05 $12.20 $13.61 $1.47 $50.33 65

 7 $24.82 $12.20 $13.85 $1.53 $52.40 70

 8 $26.60 $12.20 $14.10 $1.59 $54.49 75

 9 $28.37 $12.20 $14.34 $1.65 $56.56 80

 10 $30.14 $12.20 $14.58 $1.71 $58.63 85

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

SIGN ERECTOR
PAINTERS LOCAL 35 - ZONE 2

$39.93 06/01/2013 $7.07 $0.00 $25.81 $7.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SIGN ERECTOR - Local 35 Zone 2Apprentice -

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.91 $7.07 $0.00 $0.00 $19.98 50

 2 $14.20 $7.07 $2.45 $0.00 $23.72 55

 3 $15.49 $7.07 $2.45 $0.00 $25.01 60

 4 $16.78 $7.07 $2.45 $0.00 $26.30 65

 5 $18.07 $7.07 $7.05 $0.00 $32.19 70

 6 $19.36 $7.07 $7.05 $0.00 $33.48 75

 7 $20.65 $7.07 $7.05 $0.00 $34.77 80

 8 $21.94 $7.07 $7.05 $0.00 $36.06 85

 9 $23.23 $7.07 $7.05 $0.00 $37.35 90

Notes: 

     Steps are 4 mos.

     

Apprentice to Journeyworker Ratio:1:1

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.53 12/01/2016 $10.91 $0.00 $32.73 $10.89

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section B) Zone 2

$79.27 03/01/2018 $9.12 $0.00 $52.00 $18.15

$80.70 10/01/2018 $9.12 $0.00 $52.68 $18.90

$80.75 01/01/2019 $9.47 $0.00 $52.18 $19.10

$82.10 03/01/2019 $9.47 $0.00 $53.53 $19.10

$83.45 10/01/2019 $9.47 $0.00 $54.88 $19.10

$84.80 03/01/2020 $9.47 $0.00 $56.23 $19.10

$86.15 10/01/2020 $9.47 $0.00 $57.58 $19.10

$87.50 03/01/2021 $9.47 $0.00 $58.93 $19.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER - Local 550 (Section B) Zone 2Apprentice -

03/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.20 $9.12 $8.90 $0.00 $36.22 35

 2 $20.80 $9.12 $8.90 $0.00 $38.82 40

 3 $23.40 $9.12 $8.90 $0.00 $41.42 45

 4 $26.00 $9.12 $8.90 $0.00 $44.02 50

 5 $28.60 $9.12 $8.90 $0.00 $46.62 55

 6 $31.20 $9.12 $10.40 $0.00 $50.72 60

 7 $33.80 $9.12 $10.40 $0.00 $53.32 65

 8 $36.40 $9.12 $10.40 $0.00 $55.92 70

 9 $39.00 $9.12 $10.40 $0.00 $58.52 75

 10 $41.60 $9.12 $10.40 $0.00 $61.12 80

10/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.44 $9.12 $8.90 $0.00 $36.46 35

 2 $21.07 $9.12 $8.90 $0.00 $39.09 40

 3 $23.71 $9.12 $8.90 $0.00 $41.73 45

 4 $26.34 $9.12 $8.90 $0.00 $44.36 50

 5 $28.97 $9.12 $8.90 $0.00 $46.99 55

 6 $31.61 $9.12 $10.40 $0.00 $51.13 60

 7 $34.24 $9.12 $10.40 $0.00 $53.76 65

 8 $36.88 $9.12 $10.40 $0.00 $56.40 70

 9 $39.51 $9.12 $10.40 $0.00 $59.03 75

 10 $42.14 $9.12 $10.40 $0.00 $61.66 80

Notes: Apprentice entered prior 9/30/10:

     40/45/50/55/60/65/70/75/80/85

     Steps are 850 hours

Apprentice to Journeyworker Ratio:1:3

STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 223

$55.22 09/01/2018 $9.65 $0.00 $34.76 $10.81

$56.29 03/01/2019 $9.90 $0.00 $35.25 $11.14

$57.38 09/01/2019 $10.15 $0.00 $35.78 $11.45

$58.45 03/01/2020 $10.40 $0.00 $36.27 $11.78

TELECOMMUNICATION TECHNICIAN - Local 223Apprentice -

09/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: See Electrician Apprentice Wages

     Steps are 750hrs

     Telecom Apprentice Wages shall be the same as the Electrician Apprentice Wages

Apprentice to Journeyworker Ratio:2:3***

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$83.26 08/01/2018 $10.75 $0.00 $51.85 $20.66

$83.90 02/01/2019 $10.75 $0.00 $52.49 $20.66

$85.39 08/01/2019 $10.75 $0.00 $53.84 $20.80

$86.03 02/01/2020 $10.75 $0.00 $54.48 $20.80

$87.53 08/01/2020 $10.75 $0.00 $55.83 $20.95

$88.17 02/01/2021 $10.75 $0.00 $56.47 $20.95

$89.73 08/01/2021 $10.75 $0.00 $57.87 $21.11

$90.32 02/01/2022 $10.75 $0.00 $58.46 $21.11
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TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

08/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.93 $10.75 $20.03 $0.00 $56.71 50

 2 $31.11 $10.75 $20.03 $0.00 $61.89 60

 3 $36.30 $10.75 $20.03 $0.00 $67.08 70

 4 $41.48 $10.75 $20.03 $0.00 $72.26 80

 5 $46.67 $10.75 $20.03 $0.00 $77.45 90

02/01/2019

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.25 $10.75 $20.03 $0.00 $57.03 50

 2 $31.49 $10.75 $20.03 $0.00 $62.27 60

 3 $36.74 $10.75 $20.03 $0.00 $67.52 70

 4 $41.99 $10.75 $20.03 $0.00 $72.77 80

 5 $47.24 $10.75 $20.03 $0.00 $78.02 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$62.45 06/01/2018 $7.70 $0.00 $39.35 $15.40

$63.40 12/01/2018 $7.70 $0.00 $40.30 $15.40

$64.40 06/01/2019 $7.70 $0.00 $41.30 $15.40

$65.40 12/01/2019 $7.70 $0.00 $42.30 $15.40

$66.39 06/01/2020 $7.70 $0.00 $43.29 $15.40

$67.37 12/01/2020 $7.70 $0.00 $44.27 $15.40

$68.39 06/01/2021 $7.70 $0.00 $45.29 $15.40

$69.40 12/01/2021 $7.70 $0.00 $46.30 $15.40
For apprentice rates see "Apprentice- LABORER"

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$61.17 06/01/2018 $7.70 $0.00 $38.07 $15.40

$62.12 12/01/2018 $7.70 $0.00 $39.02 $15.40

$63.12 06/01/2019 $7.70 $0.00 $40.02 $15.40

$64.12 12/01/2019 $7.70 $0.00 $41.02 $15.40

$65.11 06/01/2020 $7.70 $0.00 $42.01 $15.40

$66.09 12/01/2020 $7.70 $0.00 $42.99 $15.40

$67.11 06/01/2021 $7.70 $0.00 $44.01 $15.40

$68.12 12/01/2021 $7.70 $0.00 $45.02 $15.40
For apprentice rates see "Apprentice- LABORER"
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TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$61.05 06/01/2018 $7.70 $0.00 $37.95 $15.40

$62.00 12/01/2018 $7.70 $0.00 $38.90 $15.40

$63.00 06/01/2019 $7.70 $0.00 $39.90 $15.40

$64.00 12/01/2019 $7.70 $0.00 $40.90 $15.40

$64.99 06/01/2020 $7.70 $0.00 $41.89 $15.40

$65.97 12/01/2020 $7.70 $0.00 $42.87 $15.40

$66.99 06/01/2021 $7.70 $0.00 $43.89 $15.40

$68.00 12/01/2021 $7.70 $0.00 $44.90 $15.40
For apprentice rates see "Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$73.11 06/01/2018 $11.00 $0.00 $46.61 $15.50

$74.25 12/01/2018 $11.00 $0.00 $47.75 $15.50

$75.34 06/01/2019 $11.00 $0.00 $48.84 $15.50

$76.48 12/01/2019 $11.00 $0.00 $49.98 $15.50

$77.56 06/01/2020 $11.00 $0.00 $51.06 $15.50

$78.70 12/01/2020 $11.00 $0.00 $52.20 $15.50

$79.79 06/01/2021 $11.00 $0.00 $53.29 $15.50

$80.93 12/01/2021 $11.00 $0.00 $54.43 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.82 12/01/2016 $10.91 $0.00 $33.02 $10.89

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$73.73 06/01/2018 $7.70 $0.00 $50.23 $15.80

$74.68 12/01/2018 $7.70 $0.00 $51.18 $15.80

$75.68 06/01/2019 $7.70 $0.00 $52.18 $15.80

$76.68 12/01/2019 $7.70 $0.00 $53.18 $15.80

$77.67 06/01/2020 $7.70 $0.00 $54.17 $15.80

$78.65 12/01/2020 $7.70 $0.00 $55.15 $15.80

$79.67 06/01/2021 $7.70 $0.00 $56.17 $15.80

$80.68 12/01/2021 $7.70 $0.00 $57.18 $15.80
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$75.73 06/01/2018 $7.70 $0.00 $52.23 $15.80

$76.68 12/01/2018 $7.70 $0.00 $53.18 $15.80

$77.68 06/01/2019 $7.70 $0.00 $54.18 $15.80

$78.68 12/01/2019 $7.70 $0.00 $55.18 $15.80

$79.67 06/01/2020 $7.70 $0.00 $56.17 $15.80

$80.65 12/01/2020 $7.70 $0.00 $57.15 $15.80

$81.67 06/01/2021 $7.70 $0.00 $58.17 $15.80

$82.68 12/01/2021 $7.70 $0.00 $59.18 $15.80
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$65.80 06/01/2018 $7.70 $0.00 $42.30 $15.80

$66.75 12/01/2018 $7.70 $0.00 $43.25 $15.80

$67.75 06/01/2019 $7.70 $0.00 $44.25 $15.80

$68.75 12/01/2019 $7.70 $0.00 $45.25 $15.80

$69.74 06/01/2020 $7.70 $0.00 $46.24 $15.80

$70.72 12/01/2020 $7.70 $0.00 $47.22 $15.80

$71.74 06/01/2021 $7.70 $0.00 $48.24 $15.80

$72.75 12/01/2021 $7.70 $0.00 $49.25 $15.80
For apprentice rates see "Apprentice- LABORER"
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TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$67.80 06/01/2018 $7.70 $0.00 $44.30 $15.80

$68.75 12/01/2018 $7.70 $0.00 $45.25 $15.80

$69.75 06/01/2019 $7.70 $0.00 $46.25 $15.80

$70.75 12/01/2019 $7.70 $0.00 $47.25 $15.80

$71.74 06/01/2020 $7.70 $0.00 $48.24 $15.80

$72.72 12/01/2020 $7.70 $0.00 $49.22 $15.80

$73.74 06/01/2021 $7.70 $0.00 $50.24 $15.80

$74.75 12/01/2021 $7.70 $0.00 $51.25 $15.80
For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

WAGON DRILL OPERATOR
LABORERS - ZONE 2

$55.22 06/01/2018 $7.70 $0.00 $33.50 $14.02

$56.06 12/01/2018 $7.70 $0.00 $34.34 $14.02

$56.93 06/01/2019 $7.70 $0.00 $35.21 $14.02

$57.79 12/01/2019 $7.70 $0.00 $36.07 $14.02

$58.68 06/01/2020 $7.70 $0.00 $36.96 $14.02

$59.57 12/01/2020 $7.70 $0.00 $37.85 $14.02

$60.49 06/01/2021 $7.70 $0.00 $38.77 $14.02

$61.40 12/01/2021 $7.70 $0.00 $39.68 $14.02
For apprentice rates see "Apprentice- LABORER"

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$73.58 06/01/2018 $11.00 $0.00 $47.08 $15.50

$74.73 12/01/2018 $11.00 $0.00 $48.23 $15.50

$75.83 06/01/2019 $11.00 $0.00 $49.33 $15.50

$76.98 12/01/2019 $11.00 $0.00 $50.48 $15.50

$78.08 06/01/2020 $11.00 $0.00 $51.58 $15.50

$79.23 12/01/2020 $11.00 $0.00 $52.73 $15.50

$80.33 06/01/2021 $11.00 $0.00 $53.83 $15.50

$81.48 12/01/2021 $11.00 $0.00 $54.98 $15.50
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & PIPEFITTERS LOCAL 51

$70.24 09/01/2018 $10.00 $0.00 $42.04 $18.20

For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Op Eng Marine (Dredging Work)

BOAT OPERATOR
OPERATING ENGINEERS - MARINE DIVISION

$40.19 10/01/2017 $7.63 $0.00 $29.26 $3.30

CERTIFIED WELDER
OPERATING ENGINEERS - MARINE DIVISION

$42.32 10/01/2017 $7.63 $0.00 $31.09 $3.60

CHIEF WELDER/ CHIEF MATE
OPERATING ENGINEERS - MARINE DIVISION

$44.25 10/01/2017 $7.63 $0.00 $33.02 $3.60

DERRICK / SPIDER / SPILLBARGE OPERATOR
OPERATING ENGINEERS - MARINE DIVISION

$44.25 10/01/2017 $7.63 $0.00 $33.02 $3.60

DRAG BARGE OPERATOR / WELDER / MATE
OPERATING ENGINEERS - MARINE DIVISION

$41.17 10/01/2017 $7.63 $0.00 $30.24 $3.30

ENGINEER / ELECTRICIAN
OPERATING ENGINEERS - MARINE DIVISION

$44.25 10/01/2017 $7.63 $0.00 $33.02 $3.60

LICENSED BOAT OPERATOR
OPERATING ENGINEERS - MARINE DIVISION

$44.25 10/01/2017 $7.63 $0.00 $33.02 $3.60
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LICENSED TUG OPERATOR OVER 1000HP
OPERATING ENGINEERS - MARINE DIVISION

$49.41 10/01/2017 $7.63 $0.00 $38.18 $3.60

MAINTENANCE ENGINEER
OPERATING ENGINEERS - MARINE DIVISION

$44.26 10/01/2017 $7.63 $0.00 $33.03 $3.60

OILER - MARINE DIVISION
OPERATING ENGINEERS - MARINE DIVISION

$34.93 10/01/2017 $7.63 $0.00 $24.30 $3.00

OPERATOR / LEVERMAN
OPERATING ENGINEERS - MARINE DIVISION

$49.41 10/01/2017 $7.63 $0.00 $38.18 $3.60

RODMAN / SCOWMAN
OPERATING ENGINEERS - MARINE DIVISION

$34.93 10/01/2017 $7.63 $0.00 $24.30 $3.00

SHOREMAN / DECKHAND
OPERATING ENGINEERS - MARINE DIVISION

$34.93 10/01/2017 $7.63 $0.00 $24.30 $3.00

Rental of Equipment - East

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.06 12/01/2016 $10.91 $0.00 $32.15 $0.00

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.13 12/01/2016 $10.91 $0.00 $32.22 $0.00

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.25 12/01/2016 $10.91 $0.00 $32.34 $0.00

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 1)

$107.70 08/01/2018 $9.90 $0.00 $97.80 $0.00

$112.68 08/01/2019 $9.90 $0.00 $102.78 $0.00
For apprentice rates see "Apprentice- PILE DRIVER"

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$58.08 06/01/2018 $11.00 $0.00 $47.08 $0.00

$59.23 12/01/2018 $11.00 $0.00 $48.23 $0.00

$60.33 06/01/2019 $11.00 $0.00 $49.33 $0.00

$61.48 12/01/2019 $11.00 $0.00 $50.48 $0.00

$62.58 06/01/2020 $11.00 $0.00 $51.58 $0.00

$63.73 12/01/2020 $11.00 $0.00 $52.73 $0.00

$64.83 06/01/2021 $11.00 $0.00 $53.83 $0.00

$65.98 12/01/2021 $11.00 $0.00 $54.98 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$58.08 06/01/2018 $11.00 $0.00 $47.08 $0.00

$59.23 12/01/2018 $11.00 $0.00 $48.23 $0.00

$60.33 06/01/2019 $11.00 $0.00 $49.33 $0.00

$61.48 12/01/2019 $11.00 $0.00 $50.48 $0.00

$62.58 06/01/2020 $11.00 $0.00 $51.58 $0.00

$63.73 12/01/2020 $11.00 $0.00 $52.73 $0.00

$64.83 06/01/2021 $11.00 $0.00 $53.83 $0.00

$65.98 12/01/2021 $11.00 $0.00 $54.98 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$57.61 06/01/2018 $11.00 $0.00 $46.61 $0.00

$58.75 12/01/2018 $11.00 $0.00 $47.75 $0.00

$59.84 06/01/2019 $11.00 $0.00 $48.84 $0.00

$60.98 12/01/2019 $11.00 $0.00 $49.98 $0.00

$62.06 06/01/2020 $11.00 $0.00 $51.06 $0.00

$63.20 12/01/2020 $11.00 $0.00 $52.20 $0.00

$64.29 06/01/2021 $11.00 $0.00 $53.29 $0.00

$65.43 12/01/2021 $11.00 $0.00 $54.43 $0.00
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For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$80.67 06/01/2018 $11.00 $0.00 $69.67 $0.00

$82.30 12/01/2018 $11.00 $0.00 $71.30 $0.00

$83.87 06/01/2019 $11.00 $0.00 $72.87 $0.00

$85.50 12/01/2019 $11.00 $0.00 $74.50 $0.00

$87.06 06/01/2020 $11.00 $0.00 $76.06 $0.00

$88.69 12/01/2020 $11.00 $0.00 $77.69 $0.00

$90.25 06/01/2021 $11.00 $0.00 $79.25 $0.00

$91.88 12/01/2021 $11.00 $0.00 $80.88 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$42.90 06/01/2018 $11.00 $0.00 $31.90 $0.00

$43.68 12/01/2018 $11.00 $0.00 $32.68 $0.00

$44.43 06/01/2019 $11.00 $0.00 $33.43 $0.00

$45.22 12/01/2019 $11.00 $0.00 $34.22 $0.00

$45.97 06/01/2020 $11.00 $0.00 $34.97 $0.00

$46.75 12/01/2020 $11.00 $0.00 $35.75 $0.00

$47.50 06/01/2021 $11.00 $0.00 $36.50 $0.00

$48.29 12/01/2021 $11.00 $0.00 $37.29 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$75.10 08/01/2018 $9.90 $0.00 $65.20 $0.00

$78.42 08/01/2019 $9.90 $0.00 $68.52 $0.00
For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 1)

$56.47 08/01/2018 $9.90 $0.00 $46.57 $0.00

$58.84 08/01/2019 $9.90 $0.00 $48.94 $0.00
For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$79.76 08/01/2018 $9.90 $0.00 $69.86 $0.00

$83.31 08/01/2019 $9.90 $0.00 $73.41 $0.00
For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$107.70 08/01/2018 $9.90 $0.00 $97.80 $0.00

$112.68 08/01/2019 $9.90 $0.00 $102.78 $0.00
For apprentice rates see "Apprentice- PILE DRIVER"

FLAGGER & SIGNALER
LABORERS - ZONE 2

$29.20 06/01/2018 $7.70 $0.00 $21.50 $0.00

$30.20 12/01/2018 $7.70 $0.00 $22.50 $0.00

$30.20 06/01/2019 $7.70 $0.00 $22.50 $0.00

$31.20 12/01/2019 $7.70 $0.00 $23.50 $0.00

$31.20 06/01/2020 $7.70 $0.00 $23.50 $0.00

$32.20 12/01/2020 $7.70 $0.00 $24.50 $0.00

$32.20 06/01/2021 $7.70 $0.00 $24.50 $0.00

$32.20 12/01/2021 $7.70 $0.00 $24.50 $0.00
For apprentice rates see "Apprentice- LABORER"
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FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$58.08 06/01/2018 $11.00 $0.00 $47.08 $0.00

$59.23 12/01/2018 $11.00 $0.00 $48.23 $0.00

$60.33 06/01/2019 $11.00 $0.00 $49.33 $0.00

$61.48 12/01/2019 $11.00 $0.00 $50.48 $0.00

$62.58 06/01/2020 $11.00 $0.00 $51.58 $0.00

$63.73 12/01/2020 $11.00 $0.00 $52.73 $0.00

$64.83 06/01/2021 $11.00 $0.00 $53.83 $0.00

$65.98 12/01/2021 $11.00 $0.00 $54.98 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$42.90 06/01/2018 $11.00 $0.00 $31.90 $0.00

$43.68 12/01/2018 $11.00 $0.00 $32.68 $0.00

$44.43 06/01/2019 $11.00 $0.00 $33.43 $0.00

$45.22 12/01/2019 $11.00 $0.00 $34.22 $0.00

$45.97 06/01/2020 $11.00 $0.00 $34.97 $0.00

$46.75 12/01/2020 $11.00 $0.00 $35.75 $0.00

$47.50 06/01/2021 $11.00 $0.00 $36.50 $0.00

$48.29 12/01/2021 $11.00 $0.00 $37.29 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$58.08 06/01/2018 $11.00 $0.00 $47.08 $0.00

$59.23 12/01/2018 $11.00 $0.00 $48.23 $0.00

$60.33 06/01/2019 $11.00 $0.00 $49.33 $0.00

$61.48 12/01/2019 $11.00 $0.00 $50.48 $0.00

$62.58 06/01/2020 $11.00 $0.00 $51.58 $0.00

$63.73 12/01/2020 $11.00 $0.00 $52.73 $0.00

$64.83 06/01/2021 $11.00 $0.00 $53.83 $0.00

$65.98 12/01/2021 $11.00 $0.00 $54.98 $0.00
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

06/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.89 $11.00 $0.00 $0.00 $36.89 55

 2 $28.25 $11.00 $0.00 $0.00 $39.25 60

 3 $30.60 $11.00 $0.00 $0.00 $41.60 65

 4 $32.96 $11.00 $0.00 $0.00 $43.96 70

 5 $35.31 $11.00 $0.00 $0.00 $46.31 75

 6 $37.66 $11.00 $0.00 $0.00 $48.66 80

 7 $40.02 $11.00 $0.00 $0.00 $51.02 85

 8 $42.37 $11.00 $0.00 $0.00 $53.37 90

12/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.53 $11.00 $0.00 $0.00 $37.53 55

 2 $28.94 $11.00 $0.00 $0.00 $39.94 60

 3 $31.35 $11.00 $0.00 $0.00 $42.35 65

 4 $33.76 $11.00 $0.00 $0.00 $44.76 70

 5 $36.17 $11.00 $0.00 $0.00 $47.17 75

 6 $38.58 $11.00 $0.00 $0.00 $49.58 80

 7 $41.00 $11.00 $0.00 $0.00 $52.00 85

 8 $43.41 $11.00 $0.00 $0.00 $54.41 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

LABORER
LABORERS - ZONE 2

$40.95 06/01/2018 $7.70 $0.00 $33.25 $0.00

$41.79 12/01/2018 $7.70 $0.00 $34.09 $0.00

$42.66 06/01/2019 $7.70 $0.00 $34.96 $0.00

$43.52 12/01/2019 $7.70 $0.00 $35.82 $0.00

$44.41 06/01/2020 $7.70 $0.00 $36.71 $0.00

$45.30 12/01/2020 $7.70 $0.00 $37.60 $0.00

$46.22 06/01/2021 $7.70 $0.00 $38.52 $0.00

$47.13 12/01/2021 $7.70 $0.00 $39.43 $0.00
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

06/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.95 $7.70 $0.00 $0.00 $27.65 60

 2 $23.28 $7.70 $0.00 $0.00 $30.98 70

 3 $26.60 $7.70 $0.00 $0.00 $34.30 80

 4 $29.93 $7.70 $0.00 $0.00 $37.63 90

12/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.45 $7.70 $0.00 $0.00 $28.15 60

 2 $23.86 $7.70 $0.00 $0.00 $31.56 70

 3 $27.27 $7.70 $0.00 $0.00 $34.97 80

 4 $30.68 $7.70 $0.00 $0.00 $38.38 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$34.14 06/01/2018 $11.00 $0.00 $23.14 $0.00

$34.71 12/01/2018 $11.00 $0.00 $23.71 $0.00

$35.26 06/01/2019 $11.00 $0.00 $24.26 $0.00

$35.83 12/01/2019 $11.00 $0.00 $24.83 $0.00

$36.38 06/01/2020 $11.00 $0.00 $25.38 $0.00

$36.95 12/01/2020 $11.00 $0.00 $25.95 $0.00

$37.50 06/01/2021 $11.00 $0.00 $26.50 $0.00

$38.08 12/01/2021 $11.00 $0.00 $27.08 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$38.40 06/01/2018 $11.00 $0.00 $27.40 $0.00

$39.07 12/01/2018 $11.00 $0.00 $28.07 $0.00

$39.72 06/01/2019 $11.00 $0.00 $28.72 $0.00

$40.39 12/01/2019 $11.00 $0.00 $29.39 $0.00

$41.04 06/01/2020 $11.00 $0.00 $30.04 $0.00

$41.72 12/01/2020 $11.00 $0.00 $30.72 $0.00

$42.36 06/01/2021 $11.00 $0.00 $31.36 $0.00

$43.04 12/01/2021 $11.00 $0.00 $32.04 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$57.61 06/01/2018 $11.00 $0.00 $46.61 $0.00

$58.75 12/01/2018 $11.00 $0.00 $47.75 $0.00

$59.84 06/01/2019 $11.00 $0.00 $48.84 $0.00

$60.98 12/01/2019 $11.00 $0.00 $49.98 $0.00

$62.06 06/01/2020 $11.00 $0.00 $51.06 $0.00

$63.20 12/01/2020 $11.00 $0.00 $52.20 $0.00

$64.29 06/01/2021 $11.00 $0.00 $53.29 $0.00

$65.43 12/01/2021 $11.00 $0.00 $54.43 $0.00
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$39.35 12/01/2012 $9.07 $0.00 $30.28 $0.00

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$58.08 06/01/2018 $11.00 $0.00 $47.08 $0.00

$59.23 12/01/2018 $11.00 $0.00 $48.23 $0.00

$60.33 06/01/2019 $11.00 $0.00 $49.33 $0.00

$61.48 12/01/2019 $11.00 $0.00 $50.48 $0.00

$62.58 06/01/2020 $11.00 $0.00 $51.58 $0.00

$63.73 12/01/2020 $11.00 $0.00 $52.73 $0.00

$64.83 06/01/2021 $11.00 $0.00 $53.83 $0.00

$65.98 12/01/2021 $11.00 $0.00 $54.98 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$58.08 06/01/2018 $11.00 $0.00 $47.08 $0.00

$59.23 12/01/2018 $11.00 $0.00 $48.23 $0.00

$60.33 06/01/2019 $11.00 $0.00 $49.33 $0.00

$61.48 12/01/2019 $11.00 $0.00 $50.48 $0.00

$62.58 06/01/2020 $11.00 $0.00 $51.58 $0.00

$63.73 12/01/2020 $11.00 $0.00 $52.73 $0.00

$64.83 06/01/2021 $11.00 $0.00 $53.83 $0.00

$65.98 12/01/2021 $11.00 $0.00 $54.98 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$42.90 06/01/2018 $11.00 $0.00 $31.90 $0.00

$43.68 12/01/2018 $11.00 $0.00 $32.68 $0.00

$44.43 06/01/2019 $11.00 $0.00 $33.43 $0.00

$45.22 12/01/2019 $11.00 $0.00 $34.22 $0.00

$45.97 06/01/2020 $11.00 $0.00 $34.97 $0.00

$46.75 12/01/2020 $11.00 $0.00 $35.75 $0.00

$47.50 06/01/2021 $11.00 $0.00 $36.50 $0.00

$48.29 12/01/2021 $11.00 $0.00 $37.29 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$57.61 06/01/2018 $11.00 $0.00 $46.61 $0.00

$58.75 12/01/2018 $11.00 $0.00 $47.75 $0.00

$59.84 06/01/2019 $11.00 $0.00 $48.84 $0.00

$60.98 12/01/2019 $11.00 $0.00 $49.98 $0.00

$62.06 06/01/2020 $11.00 $0.00 $51.06 $0.00

$63.20 12/01/2020 $11.00 $0.00 $52.20 $0.00

$64.29 06/01/2021 $11.00 $0.00 $53.29 $0.00

$65.43 12/01/2021 $11.00 $0.00 $54.43 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.35 12/01/2016 $10.91 $0.00 $32.44 $0.00

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.64 12/01/2016 $10.91 $0.00 $32.73 $0.00
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TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$57.61 06/01/2018 $11.00 $0.00 $46.61 $0.00

$58.75 12/01/2018 $11.00 $0.00 $47.75 $0.00

$59.84 06/01/2019 $11.00 $0.00 $48.84 $0.00

$60.98 12/01/2019 $11.00 $0.00 $49.98 $0.00

$62.06 06/01/2020 $11.00 $0.00 $51.06 $0.00

$63.20 12/01/2020 $11.00 $0.00 $52.20 $0.00

$64.29 06/01/2021 $11.00 $0.00 $53.29 $0.00

$65.43 12/01/2021 $11.00 $0.00 $54.43 $0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.93 12/01/2016 $10.91 $0.00 $33.02 $0.00

TREE TRIMMER
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$22.06 01/31/2016 $3.55 $0.00 $18.51 $0.00

This classification applies only to tree work done: (a) for a utility company, R.E.A. cooperative, or railroad or coal mining company, and (b) for the purpose of 

operating, maintaining, or repairing the utility company’s equipment, and (c) by a person who is using hand or mechanical cutting methods and is not on the ground.  

This classification does not apply to wholesale tree removal.

TREE TRIMMER GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$19.87 01/31/2016 $3.55 $0.00 $16.32 $0.00

This classification applies only to tree work done: (a) for a utility company, R.E.A. cooperative, or railroad or coal mining company, and (b) for the purpose of 

operating, maintaining, or repairing the utility company’s equipment, and (c) by a person who is using hand or mechanical cutting methods and is on the ground.  This 

classification does not apply to wholesale tree removal.

VAC-HAUL/CATCH BASIN CLEANING
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$43.35 12/01/2016 $10.91 $0.00 $32.44 $0.00

Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours.)

Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof, unless otherwise specified.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.
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Player, Christine

From: Jeff Carlson <JCarlson@nantucket-ma.gov>

Sent: Tuesday, September 25, 2018 1:13 PM

To: Player, Christine

Cc: Charles Gibson; Count, Michael E

Subject: RE: Polpis Harbor Dredging _Order of Conditions SE48-2866

Good afternoon, 

I will look into whether this is recorded or not but your interpretation of the conditions is correct.  

 

Thanks, 

Jeff Carlson 

Natural Resources Coordinator 

Town of Nantucket 

2 Bathing Beach Road 

Nantucket, MA 02554 

508-228-7230  

 

From: Player, Christine [mailto:Christine.Player@foth.com]  

Sent: Tuesday, September 25, 2018 12:07 PM 

To: Jeff Carlson <JCarlson@nantucket-ma.gov> 

Cc: Charles Gibson <cgibson@police.nantucket-ma.gov>; Count, Michael E <Michael.Count@foth.com> 

Subject: Polpis Harbor Dredging _Order of Conditions SE48-2866 

 

Good Afternoon Jeff- 

 

Thank you so much for your time and guidance with respect to the Order of Conditions (OOCs) issued for the Polpis 

Harbor maintenance dredging project.  As discussed, the Town will be moving ahead with dredging this season, thanks in 

part to a state grant being available to help cost-share this project.  The proposed project will utilize mechanical means 

(barge mounted crane or excavator) with sediments being placed into a scow that will be towed via tug to Steamship 

Wharf so they can be unloaded from water to land into trucks and then transported the authorized upland stockpile 

area(s).  Below, please find the 2 special conditions that we have discussed (in italics) along with our understanding of 

the agreed upon resolves for each. 

 

 

#19.  Silt curtains shall be installed to best contain the work area.   

Attached is the MADEP 401 Water Quality-Chapter 91 Waterways Combined Dredge permit.  Since MADEP is not 

requiring the use of silt curtains for the proposed project, the Commission will not require that they be installed.   

 

#25.  All dredge material to be reused shall be sampled both on the barge and at the storage sites to be tested for 

nutrient content prior to its’ use. 

Since it is the Town’s intent to stockpile dredge sediment (sand) at the 2 approved upland locations (DPW Yard and 

Vacant Lot at New South Rd) for future use at a location(s) yet to be determined, testing sediments for nutrients 

(defined as Phosphorus and Nitrogen) will not be necessary until the time comes for the sediments to be 

reused.  Therefore, no sediment testing is required at this time for the upcoming project. 

 

 



2

If you can please send me a quick email confirming that we are on the same page regarding the above special 

conditions, that would be greatly appreciated.  Also, can you please confirm that the Orders have been recorded?  I 

thought Dave Fronzuto took care of this—but just want to be sure we are all set with that. 

 

Thanks again for your help! 

 

Christine 

 

Please note new Email Address and Direct Dial Phone 

 

Christine M. Player 

Client Team Leader-Project Manager, Ports & Harbors  

Foth-CLE Engineering Group 

15 Creek Road 

Marion, MA  02738 

Main Office:  (508) 748-0937 

Direct Line:  (508) 762-0766 

 

www.foth.com    www.cleeengineering.com 

 

 
 

 

 

IMPORTANT NOTICE 

This communication including any attachments, (E-mail) is confidential and may be proprietary, privileged or 

otherwise protected from disclosure. If you are not the intended recipient, please notify the sender, 

permanently delete this E-Mail from your system and destroy any copies. Any use of this E-Mail, including 

disclosure, distribution or replication, by someone other than its intended recipient is prohibited. 

 

This E-Mail has the potential to have been altered or corrupted due to transmission or conversion. It may not 

be appropriate to rely upon this E-Mail in the same manner as hardcopy materials bearing the author's original 

signature or seal. 
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MA DEP COMBINED 401 WATER QUALITY CERTIFICATION &  

CHAPTER 91 WATERWAYS DREDGE PERMIT  

 

401WQC Transmittal No.  X269790 

Chapter 91 Permit No.  14251 
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DEPARTMENT OF THE ARMY 

U.S ARMY CORPS OF ENGINEERS 

NEW ENGLAND DISTRICT 

 

General Permit No.  NAE-2014-01550 

 



Regulatory Division 
File Number: NAE-2014-01550 

DEPARTMENT OF THE ARMY 
US ARMY CORPS OF ENGINEERS 

NEW ENGLAND DISTRICT 
696 VIRGINIA ROAD 

CONCORD MA 01742-2751 

September 19, 2016 

Town of Nantucket, Massachusetts 
David Fronzuto 
16 Broad Street 
Nantucket, Massachusetts 02554 

Dear Mr. Fronzuto: 

We have reviewed your application to annually maintenance dredge up to 1.58 acres of 
the entrance channel to -6 ' ML W, plus 1' allowable overdredge, for up to 8,300 CY of sandy 
sediment. The sediment will be hydraulically or mechanically dredged, dewatered in barges at 
the dredge site, and transported to the Steamship Authority Wharf to be transferred into dump 
trucks. The sediment will then be stockpiled at the town-owned DPW yard and vacant lot off 
New South Road for future beach nourishment on area beaches. This project is located in Polpis 
Harbor at Nantucket Island, Massachusetts. The work is shown on the enclosed plans entitled 
"POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE DREDGING PROJECT, 
NANTUCKET MASSACHUSETTS", on 11 sheets, and dated "APRIL 1, 2016". 

Based on the information you have provided, we have determined that the proposed 
activity, which includes work and/or a discharge of dredged or fill material into waters of the 
United States, including wetlands, will have only minimal individual or cumulative 
environmental impacts. Therefore, this work is authorized under the enclosed February 2015 
General Permits for Massachusetts (GPs for MA), specifically GP 5, under the pre-construction 
notification process. This work must be performed in accordance with the terms and conditions 
of the GPs and also in compliance with the following special condition(s) : 

1. The work authorized herein shall not be conducted during the time of year (TOY) 
restriction of March 16 to October 3, in order to minimize adverse impacts to federally listed 
endangered species. 

2. You must complete and return the enclosed Work Start Notification Form to this office 
at least two weeks before the anticipated starting date. 

3. The National Marine Fisheries Service has provided the following Essential Fish 
Habitat conservation recommendation in accordance with the Magnuson-Stevens Fishery 
Conservation and Management Act. 

Condition 3a: The work authorized herein shall not be conducted during the time of year 
(TOY) restriction of 15 January to 31 May, in order to minimize adverse impacts to winter 
flounder EFH. 
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You are responsible for complying with all of the GP requirements. Please review the 
enclosed GPs for MA document carefully, in particular the general conditions beginning on Page 
23 , to familiarize yourself with its contents. You should ensure that whoever does the work fully 
understands the requirements and that a copy of the permit document and this authorization letter 
are at the project site throughout the time the work is underway. 

This permit does not obviate the need to obtain other Federal, state, or local authorizations 
required by law, as listed on Page 57 of the GP document. Performing work not specifically 
authorized by this determination or failing to comply with any special condition(s) provided 
above or all the terms and conditions of the GP may subject you to the enforcement provisions of 
our regulations. 

This determination becomes valid only after the Massachusetts Department of 
Environmental Protection (MassDEP) issues or waives Water Quality Certification (WQC) as 
required under Section 401 of the Clean Water Act. In the event the MassDEP denies the 401 
WQC, this determination becomes null and void. The address of the MassDEP Regional office 
for your area is provided on page 62 of the enclosed GP document. 

Your project is located within, or may affect resources within the coastal zone. The 
Massachusetts Office of Coastal Zone Management (CZM) has already det~rmined that no 
further Federal Consistency Review is required. 

This authorization presumes that the work as described above and as shown on your plans 
noted above is in waters of the U.S. You may submit a request for an approved jurisdictional 
determination to this office in writing if you desire. 

This authorization expires on February 4, 2020. You must commence or have under 
contract to commence the work authorized herein by February 4, 2020 and complete the work by 
February 4, 2021. If you do not, you must contact this office to determine the need for further 
authorization before beginning or continuing the activity. We recommend you contact us before 
this permit expires to discuss a time extension or permit reissuance. 

You must contact us immediately to discuss modification of this authorization if you 
change the plans or construction methods for work within our jurisdiction. This office must 
approve any changes before you undertake them. 

Please contact nearby aquaculturists before each dredging event and inform them of when 
and where the dredging will occur. 

We continually strive to improve our customer service. In order for us to better serve you, 
we would appreciate your completing our Customer Service Survey located at 
http:// corpsmapu. usace.army .mil/ cm apex/f?p=regulatory survey. 
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Please contact Phillip Nimeskern of my staff at (978) 318-8660 if you have any questions. 

Enclosures 

cc: 

Sincerely, 

Barbara Newman 
Chief, Permits & Enforcement Branch 
Regulatory Division 

Michael Count, CLE Engineering, 15 Creek Road, Marion, MA 02738 
MCount@cleengineering.com 

Ed Reiner, U.S . EPA, Region 1, Boston, Massachusetts, reiner.ed@epa.gov 

Alison Verkade, NOAA; alison.verkade@noaa.gov 

Robert Boeri, Coastal Zone Management, Boston, Massachusetts, Robert.Boeri@state.ma.us 

Jim Mahala, Acting Chief, DEP SERO, Wetlands and Waterways, Lakeville, Massachusetts; 
jim.mahala@state.ma.us (DEP File No. X269790) 

Ken Chin, MassDEP, ken.chin@state.ma.us 

Michael Girvan, MassDEP-WRP, Boston, Massachusetts; michael. girvan@state.ma.us , 
(DEP File No. X269790) 

Steve Pothier, Waterways Management Section, First Coast Guard District (dpw), Boston, 
Massachusetts; steven.r.pothier@uscg.mil 

Nantucket Conservation Commission, 2 Bathing Beach Road, Nantucket, MA, 02554. 
j carlson(a),nantucket-ma. gov ; j cuppone@nantucket-ma.gov 
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PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 
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MA STATE PLANE ISLAND 
LOCATION I NORTHING EASTING I LATITUDE 

A 111638.11 1769937.57 N41, 18' 19.53" 

B 111560.46 1770220.45 N41° 18' 18.75" 

c 111543.89 1770503.27 N41° 18' 18.57" 

D 111808.66 1770901 .07 N41° 18'21.17" 

E 111824.15 1771044.83 N41'18'21.31" 

F 111684.96 1771441.10 N41° 18' 19.92" 

G 111644.40 1771778.65 N41° 18' 19.50" 

H 111237.17 1772140.82 N41' 18' 15.45" 

111223.58 1772413.50 N41, 18' 15.30" 

J 111163.66 1772410.52 N41° 18' 14.71" 

K 111168.83 1772306.67 N41°18'14.77" 

L 111101.72 1772232.05 N41° 18' 14.11" 

M 110813.06 1772233.63 N41, 18' 11.26" 

N 110656.80 1772019.72 N41' 18'09.73" 

0 110737.53 1771960.70 N41° 18' 10.53" 

p 110863.43 1772133.05 N41° 18' 11.76" 

Q 111159.37 1772129.71 N41° 18' 14.69" 

R 111587.54 1771748.92 N41° 18' 18.94" 

s 111626.18 1771427.42 N41° 18' 19.34" 

T 111763.04 1771037.75 N41° 18' 20.71" 

u 111750.59 1770922.10 N41° 18' 20.59" 

v 111482.82 1770519.81 N41' 18' 17.97'' 

w 111500.92 1770210.65 N41° 18' 18.16" 

x 111580.26 1769921.69 N41° 18' 18.96" 

PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW = 0.0 
MHW = +3.04' 
AHTL = +4.1 0' 

CLE ENGINEERING, INC. 
15 CREEK ROAD, MARION MA, 02738 

I LONGITUDE 

w10° 01· 42.98" 

W70° 01' 39.28" 

w10· 01· 35.58" 

w10° 01· 30.34" 

w10° 01 · 28.46" 

w10° 01· 23.28" 

w10· 01· 18.86" 

W70° 01' 14.14" 

w10° 01 • 1 o.57" 

W70, 01' 10.61" 

w10° 01· 11.97" 

w10· 01· 12.96" 

w10· 01· 12.96" 

w10° 01· 15.77" 

w10· 01· 16.54" 

W70° 01' 14.27" 

w10° 01· 14.29" 

W70' 01' 19.25" 

W70° 01' 23.46" 

w10· 01· 28.56" 

w10· or 30.07" 

w10· 01 • 35.36" 

w10· 01· 39.41" 

w10° 01· 43.19" 

-......... - -

\ . 
' 

' 

i 
I 

\ 
\ ------"--, 

' 

LEGEND: 
· · · · · · · · · · · MLW =EL. 0.0' 

MHW = EL. +3.04' 
---- - -- AHTL =EL. +4.10' 

V / /71 PROPOSED MAINTENANCE DREDGING 
L/ / / _L] TO EL. -6.0' MLW 

I "1/ "1/1 
I ~ ~ I 
IX ><l 

EELGRASS (SEE GENERAL NOTE 10) 

EELGRASS (MA GIS 1995 & 2001) 
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FEMA LINE 
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PROP. TOP OF SLOPE 
POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 

SITE OVERVIEW NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 

GRAPHIC SCALE APPLICATION BY: TOWN OF NANTUCKET 
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~ 
SCALE IN FEET DATE: APRIL 1, 2016 SHEET 2 OF 11 
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PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW = 0.0 
MHW= +3.04' 
AHTL = +4.10' 
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15 CREEK ROAD, MARION MA, 02738 
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(CONTINUED): 
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(NO DREDGING PROPOSED) 
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FEMA LINE 

EX./PROP. CHANNEL LIMIT/BOT.OF SLOPE 

PROP. TOP OF SLOPE 

POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 

DATE: APRIL 1, 2016 SHEET 3OF11 
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EELGRASS SURVEY TRANSECT (10/3/13) 
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- - - - PROP. TOP OF SLOPE 

PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW= a.a 
MHW = +3.04' 
AHTL = +4.1 a' 

CLE ENGINEERING, INC. 
15 CREEK ROAD, MARION MA, a2738 
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POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 
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CHANNEL MAINTENANCE DREDGING TO IMPROVE . 
NAVIGATION AND TIDAL FLUSHING i_~ 

8 DATUM: 

SITE PLAN 

~ MLW= 0.0 
;; MHW = +3.04' GRAPHIC SCALE 
ii: AHTL = +4.1 0' 0 50 100 

POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 
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PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW = 0.0 
MHW = +3.04' 
AHTL = +4.10' 

CLE ENGINEERING, INC. 
15 CREEK ROAD, MARION MA, 02738 
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(CONTINUED): 

EELGRASS (MA GIS 1995 & 2001) 

PROP. AREA OF RE-ALIGNED CHANNEL 
(NO DREDGING PROPOSED) 

HISTORIC MEAN HIGH WATER (HMHW) 
FEMA LINE 

EX./PROP. CHANNEL LIMIT/BOT.OF SLOPE 

PROP. TOP OF SLOPE 

POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COU NTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 

DATE: APRIL 1, 2016, REV. 8/8/16 SHEET 60F 11 
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PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW= 0.0 
MHW= +3.04' 
AHTL = +4.10' 

CLE ENGINEERING, INC. 
15 CREEK ROAD. MARION MA, 02738 

TYPICAL CROSS 
SECTION 

GRAPHIC SCALE 
0 15 30 

~ 
SCALE IN FEET 

(IN FEET) 

1 INCH= 30 FEET 

POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 

DATE: APRIL 1. 2016 SHEET 7 OF 11 
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PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW= 0.0 
MHW= +3.04' 
AHTL = +4.10' 

CLE ENGINEERING, INC. 
15 CREEK ROAD, MARION MA, 02738 

STOCKPILE AREA 
DPW YARD (188 MADAKET ROAD) 

SCALE: 1"=100' 

DREDGE SEDIMENT 
STOCKPILE PLAN 

GRAPHIC SCALE 

~o 
SCALE IN FEET 

POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 

DATE: APRIL 1, 2016 SHEET 8 OF 11 



EX FENCE 

----------------

STOCKPILE AREA NOTES: 
1. VERTICAL DATUM: NAVD88 

STOCKPILE AREA 
VACANT LOT (NEW SOUTH ROAD) 

SCALE: 1"=100' 

2. RESULTS OF TOPOGRAPHY FROM CLE ENGINEERING, INC. (CLE) SURVEY DATED 2/4/16. 
3. LIMITS OF WETLAND VEGETATION AS SHOWN WERE FIELD VERIFIED ON 2/4/16. LIMITS OF DEP WETLANDS (SHRUB 

SWAMP) ARE BASED UPON AVAILABLE MA GIS INFORMATION. 
4. PROJECT BENCHMARK IS DISK 8449130 H EL. 5.78' MLLW (3.69' NAVD88) LOCATED AT THE CHILDRENS BEACH BOAT 

RAMP IN NANTUCKET, MA. 
5. COORDINATES ARE BASED ON NAO 83 STATE PLANE MASSACHUSETIS ISLAND. 
6. PROPERTY LINES SHOWN ARE APPROXIMATE. INFORMATION OBTAINED FROM NANTUCKET GIS DATABASE. 
7. DPW YARD STOCKPILE AREA IS LOCATED IN FEMA ZONE X AS SHOWN ON MAP 25019C066G DATED JUNE 9, 2014. 
8. · NEW SOUTH ROAD VACANT LOT STOCKPILE AREA IS LOCATED IN FEMA ZONE X AS SHOWN ON MAP 25019C0093G 

DATED JUNE 9, 2014. 
9. THE INFORMATION DEPICTED ON THIS MAP REPRESENTS THE RESULTS OF SURVEYS MADE ON THE DATES 

SHOWN, AND CAN ONLY BE CONSIDERED AS INDICATING THE CONDITIONS AT THAT TIME. 
10. POSSESSION AND USE OF THE MATERIAL CONTAINED ON THESE DRAWINGS IS GRANTED ONLY IN CONNECTION 

WITH ITS USE AS IT RELATES TO THE TITLED PROJECT. ANY OTHER USE, REPRODUCTION OR DISCLOSURE OF THE 
INFORMATION CONTAINED HEREON IS EXPRESSLY PROHIBITED WITHOUT THE WRITIEN CONSENT OF CLE 
ENGINEERING INC. 

©COPYRIGHT 2016, CLE ENGINEERING, INC. 

PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DREDGE SEDIMENT 
STOCKPILE PLAN & 

NOTES 

POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

DATUM: 
MLW= 0.0 
MHW= +3.04' 
AHTL = +4.10' 

CLE ENGINEERING, INC. 
15 CREEK ROAD, MARION MA, 02738 
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AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 
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PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW; 0.0 
MHW ; +3.04' 
AHTL; +4.10' 

CLE ENGI NEERING, INC. 
15 CREEK ROAD, MARION MA, 02738 

....... ....... 
....... - --" -- ~---~~~ 
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POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 

DATE: APRIL 1, 2016 SHEET 10 OF 11 



GENERAL NOTES: 
1. VERTICAL DATUM: MEAN 'LOW WATER (MLW) = 0.0'; NAVD88= 1.89'; MEAN HIGH WATER (MHW) = 3.04'; ANNUAL HIGH TIDE LINE (AHTL) = 

4.10'. 
2. RESULTS OF HYDROGRAPHY FROM CLE ENGINEERING, INC. (CLE) SURVEY DATED 10/2/13, 10/3/13 & 10/22/13. SOUNDINGS ARE IN FEET 

AND TENTHS, AND REFER TO DEPTHS BELOW MLW. RE SUL TS OF TOPOGRAPHIC SURVEY FROM SURVEY DATED 10/22/13. 
3. SEDIMENT SAMPLES COLLECTED BY TG+B MARINE SERVICES, INC. ON 5/8/14. 
4. ALL DREDGE SEDIMENTS TO BE BENEFICIALLY RE-USED FOR PERMITTED COMPATIBLE BEACH NOURISHMENT SITES ACROSS THE 

ISLAND. DREDGE SEDIMENTS WILL BE DEWATERED, UNLOADED INTO DUMP TRUCKS AT THE STEAMSHIP AUTHORITY DOCK, AND 
TRANSFERRED TO A STOCKPILE AREA LOCATED AT THE TOWN OF NANTUCKET DEPARTMENT OF PUBLIC WORKS YARD AT 188 
MADAKET ROAD, NANTUCKET, MA. 

5. LIMITS OF FRESH WATER WETLANDS, AS SHOWN, HAVE NOT BEEN DELINEATED. LIMITS ARE APPROXIMATE AND BASED UPON 
AVAILABLE MAGIS INFORMATION AND OBSERVED FIELD CONDITIONS. 

6. PROJECT BENCHMARK IS DISK 9130 K 1981 LOCATED AT THE BRANDT POINT USCG STATION IN NANTUCKET, MA. SITE BENCHMARK IS 
HUB SET ON BEACH AT ENTRANCE TO POLPIS HARBOR AT EL. +3.91' MLW. 

7. COORDINATES ARE BASED ON NAO 83 STATE PLANE MASSACHUSETTS ISLAND. 
8. CHANNEL LIMITS SCALED IN BY CLE BASED UPON EXISTING PROJECT PLAN TITLED "PROPOSED HARBOR MAINTENANCE DREDGING 

AND BEACH NOURISHMENT, POLPIS HARBOR NANTUCKET, MA" MA DEM CONTRACT NO 3253. 
9. CHANNEL MARKERS AND EX. TIMBER CHANNEL WALL LOCATION LOCATED IN THE FIELD WITH DGPS DURING TIME OF HYDROGRAPHIC 

SURVEY. 
10. LIMITS OF EELGRASS INTERPOLATED BASED UPON TRANSECT LINES SURVEYED BY CLE ON DATES 10/2/13, 10/3/13, 10/22/1 3 & 10/23/13. 
11. LAND CONTAINING SHELLFISH AREAS, AS SHOWN , ARE BASED UPON THE MOST CURRENT AVAILABLE MA GIS DATA OF WHICH 

REPRESENTS "POTENTIALLY SUITABLE HABITAT," AS IDENTIFIED BY MA DIV. OF MARINE FISHERIES. NO SHELLFISH SURVEY HAS BEEN 
PERFORMED TO CONFIRM PRESENCE OF ACTUAL HABITAT. 

12. LIMITS OF EXISTING REMNANT DEGRADED/OVERWAHSED SALT MARSH, AS SHOWN, ARE APPROXIMATE AND REFLECT BOTH FIELD 
SURVEY & VISUAL OBSERVATIONS MADE BY CLE ON 10/12/13 & 5/8/14 RESPECTIVELY. 

13. PROPERTY LINE INFORMATION FROM MA GIS DATABASE. 
14. THE INFORMATION DEPICTED ON THIS MAP REPRESENTS THE RESULTS OF SURVEYS MADE ON THE DATES SHOWN, AND CAN ONLY 

BE CONSIDERED AS INDICATING THE CONDITIONS AT THAT TIME. INTERPOLATED INFORMATION FROM BETWEEN SOUNDING RUNS IS 
NOT GUARANTEED. SHOALS, OBSTRUCTIONS OR OTHER DIFFERING CONDITIONS MAY EXIST BETWEEN THESE RUNS. CONSULT WITH 
CLE ENGINEERING FOR MORE DETAILED INFORMATION. 

15. POSSESSION AND USE OF THE MATERIAL CONTAINED ON THESE DRAWINGS IS GRANTED ONLY IN CONNECTION WITH ITS USE AS IT 
RELATES TO THE TITLED PROJECT. ANY OTHER USE, REPRODUCTION OR DISCLOSURE OF THE INFORMATION CONTAINED HEREON IS 
EXPRESSLY PROHIBITED WITHOUT THE WRITTEN CONSENT OF CLE ENGINEERING INC. 

© COPYRIGHT 2016, CLE ENGINEERING, INC. 

DREDGE NOTES: 
1. ALL PROPOSED MAINTENANCE DREDGING SHALL BE TO A DEPTH OF -6.0' MLW WITH A 1-FT ALLOWABLE OVERDREDGE TO A DEPTH 

OF -7.0' MLW. 
2. PROPOSED LIMITS OF DREDGING ARE CONSISTENT WITHIN THOSE LAST AUTHORIZED UNDER THE FOLLOWING REGULATORY 

APPROVALS: 
• MEPA ENF/SECRETARY CERT. EEA NO. 8868, ISSUED 12/5/1991 . 
• MA DEP CHAPTER 91 PERMIT #229, ISSUED 7/2/1992. • 
• ORDER OF CONDITIONS MA DEP FILE #SE 48-699 , ISSUED 2/21/1992. 
• MA DEP WQ CERT TRANS# 21929, ISSUED 5/29/1992; REV. 3/8/1993. 
• U.S. ARMY CORPS OF ENGINEERS PERMIT #1991-02370 , ISSUED 6/1/1992. 

3. TOTAL ESTIMATED DREDGE VOLUME =±8,300 CY (INCLUDES 1' ALLOWABLE OVERDREDGE & 3H:1V SIDESLOPES). 
TOTAL ESTIMATED DREDGE AREA= ±69,039 SF (INCLUDES 3H:1V SIDESLOPES). 

SURVEY NOTES: 
PROJECT NAME: 
PROJECT NUMBER: 
PLOT SCALE: 
SURVEY DATE: 
SURVEYOR: 
VESSEL: 
TRANS./FATH .: 
WEATHER COND: 
PROJECT DATUM: 
COOR. SYSTEM: 
DATA REDUCTION: 

POLPIS HARBOR 
12118 
1"=100' 
10/2/13, 10/3/13, 10/22/13 
M.COUNT, J. GUARD 
CLE LOWE 
200KHZ, NARROW BEAM, ODOM MKll , 
MOSTLY SUNNY, WIND LIGHT WSW, SEAS CALM 
MLW 
NAD-83, MASS ISLAND 
SOUNDING DATA SORTED W/HYPACK, 1' RADIUS 

TIDAL DATA: 
BENCHMARK: 

SCREW SET AT EL. +3 .21' MLW ON TIMBER CHANNEL WALL TO SET TIDEBOARD 
PROJECT BENCHMARK IS DISK 9130 K 1981 AT USCG STATION BRANDT POINT, 
NANTUCKET EL. +4.84' MLW. SITE BENCHMARK IS HUB SET ON BEACH EL. +3.91' MLW 

PURPOSE: PROPOSED POLPIS HARBOR ENTRANCE 
CHANNEL MAINTENANCE DREDGING TO IMPROVE 
NAVIGATION AND TIDAL FLUSHING 

DATUM: 
MLW= 0.0 
MHW = +3.04' 
AHTL = +4.10' 

CLE ENGINEERING, INC. 
15 CREEK ROAD, MARION MA, 02738 
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POLPIS HARBOR ENTRANCE CHANNEL MAINTENANCE 
DREDGING PROJECT 
NANTUCKET, MASSACHUSETTS 

AT: POLPIS HARBOR/NANTUCKET HARBOR 
COUNTY OF: NANTUCKET 
APPLICATION BY: TOWN OF NANTUCKET 

DATE: APRIL 1, 2016 SHEET 11 OF 11 



US Army Corps 
of Engineers @ 
New England District 

GENERAL PERMIT 
WORK-START NOTIFICATION FORM 

(Minimum Notice: Two weeks before work begins) 

****************************************************************************** 
* 
* 
* 
* 
* 

MAIL TO: U.S. Army Corps of Engineers, New England District 
Permits and Enforcement Branch 
Regulatory Division 
696 Virginia Road 
Concord, Massachusetts 01742-2751 

* 
* 
* 
* 
* 

****************************************************************************** 

Corps of Engineers Permit No. NAE-2014-01550 was issued to Town ofNantucket, 
Massachusetts, on September 9, 2016. This work is located in Polpis Harbor at Nantucket, 
Massachusetts. The permit authorized the permittee to annually maintenance dredge up to 1.58 
acres of the entrance channel to -6 ' ML W, plus l ' allowable overdredge, for up to 8,300 CY of 
sandy sediment. 

The people (e.g., contractor) listed below will do the work, and they understand the permit's 
conditions and limitations. 

PLEASE PRINT OR TYPE 

Name of Person/Firm: ___________________________ _ 

Business Address: 

Telephone Numbers: 

Proposed Work Dates: Start: --------- Finish: ---------
Permittee/ Agent Signature: ____________ _ Date: ---------
Printed Name: Title: ------------------- ---------
Date Permit Issued: ___________ Date Permit Expires: ________ _ 
****************************************************************************** 

FOR USE BY THE CORPS OF ENGINEERS 

PM: Phillip Nimeskem Submittals Required: 

Inspection Recommendation: ________________________ _ 
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ATTACHMENT C 

 

DREDGE SEDIMENT GRAIN SIZE DATA 



































 

 ATTACHMENTS 

 

ATTACHMENT D 

 

TRUCKING ROUTE 



 
ATTACHMENT D 

TRUCKING ROUTE  
POLPIS HARBOR MAINTENANCE DREDGING PROJECT 

TOWN OF NANTUCKET, MA 

From Steamship Wharf to 3 Shadbush Rd (Disposal Site):  
Travel west up Broad St.; take Left onto South Water St; 
cross Main St. and continue onto Washington St.; take 
Right onto Francis St.; Left onto Union St.; Left onto Orange 
St. to Rotary and then bear Right onto Milestone Rd.  
Travel approximately ±2.2 miles and then take right onto 
New South Rd.; Left onto Industry Rd.; Shadbush Rd is 
located at end of this road; Disposal (Stockpile) area is 
vacant lot on right. 
 

Steamship Wharf 

3 Shadbush Rd. 

Disposal Site 
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ATTACHMENT E 

 

CONTRACT DRAWINGS 

DATE ISSUED: OCTOBER 9, 2018 

 

COVER PAGE AND SHEETS 1-2 ENTITLED:  

POLPIS HARBOR MAINTENANCE DREDGING  

NANTUCKET, MA 

 

PREPARED BY FOTH-CLE ENGINEERING  

(STAMPED BY: SCOTT R. SKUNCIK, P.E.) 

 

 

 

 

 

 

  



TOWN OF NANTUCKET, MASSACHUSETTS

POLPIS HARBOR MAINTENANCE DREDGING

OCTOBER 9, 2018
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AutoCAD SHX Text
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9-25-2018AS NOTED

GK 12118.100

MLW = EL. 0.0'

MHW = EL. +3.04'

AHTL = EL. +4.10'

PROPOSED MAINTENANCE DREDGING

EELGRASS (SURVEY DATE 6/15/2018)

PROP. AREA OF RE-ALIGNED CHANNEL

(NO DREDGING PROPOSED)

TO EL. -6.0' MLW

STA. 7+00

TYPICAL DREDGE SECTION 1-1

HORIZONTAL SCALE 1"=30'

VERTICAL SCALE 1"=3'

1 INCH =        FEET

(IN FEET)

GRAPHIC SCALE

0

30

603015

1 INCH =        FEET

(IN FEET)

GRAPHIC SCALE

0

3

53

SURVEY NOTES:

PROJECT NAME:

PROJECT NUMBER:

SURVEY DATE:

SURVEYOR:

TRANS./FATH.:

WEATHER COND:

PROJECT DATUM:

COOR. SYSTEM:

DATA REDUCTION:

TIDAL DATA:

BENCHMARK:

POLPIS HARBOR

12118

6/15/2018

M.CAMPAGNONE, J.BARANELLO

200KHZ, NARROW BEAM, ODOM MKII,

MOSTLY SUNNY, WIND LIGHT WSW, SEAS CALM

MLW

NAD-83, MASS ISLAND

SOUNDING DATA SORTED W/HYPACK, 1' RADIUS

SCREW SET AT EL. +3.21' MLW ON TIMBER CHANNEL WALL TO SET TIDEBOARD

PROJECT BENCHMARK IS DISK 9130 K 1981 AT USCG STATION BRANDT POINT,

NANTUCKET EL. +4.84' MLW. SITE BENCHMARK IS HUB SET ON BEACH EL. +3.91' MLW

GENERAL NOTES:

G.1 VERTICAL DATUM: MEAN LOW WATER (MLW) = 0.0'; MEAN HIGH WATER (MHW) = 3.04';

ANNUAL HIGH TIDE LINE (AHTL) = 4.10'.

G.2 RESULTS OF HYDROGRAPHY FROM FOTH-CLE ENGINEERING (FOTH-CLE) SURVEY

DATED 6/14/2018. SOUNDINGS ARE IN FEET AND TENTHS, AND REFER TO DEPTHS

BELOW AND ABOVE (+) MLW.

G.3 SEDIMENT SAMPLES COLLECTED BY TG+B MARINE SERVICES, INC. ON 5/8/2014.

G.4 DREDGE SEDIMENTS WILL BE UNLOADED INTO DUMP TRUCKS AT THE STEAMSHIP

AUTHORITY DOCK, AND TRANSPORTED TO THE DESIGNATED UPLAND DISPOSAL

STOCKPILE AREA LOCATED AT 3 SHADBUSH ROAD, OFF NEW SOUTH ROAD.

G.5 COORDINATES ARE BASED ON NAD 83 STATE PLANE MASSACHUSETTS ISLAND.

G.6 CHANNEL LIMITS BASED UPON EXISTING PROJECT PLAN TITLED "PROPOSED

HARBOR MAINTENANCE DREDGING AND BEACH NOURISHMENT, POLPIS HARBOR

NANTUCKET, MA" MA DEM CONTRACT NO 3253.

G.7 CHANNEL MARKERS AND EX. TIMBER CHANNEL WALL LOCATION LOCATED IN THE

FIELD WITH DGPS DURING TIME OF HYDROGRAPHIC SURVEY.

G.8 LIMITS OF EELGRASS INTERPOLATED BASED UPON TRANSECT LINES SURVEYED BY

FOTH-CLE ON 6/15/2018.

G.9 EXISTING TOPOGRAPHY AND LIMITS OF CLEARING AS SHOWN AT UPLAND DISPOSAL

(STOCKPILE) AREA FROM CLE ENGINEERING, INC. SURVEY DATED 2/4/2016. SITE

BENCHMARK IS DISK 8449130H EL. 5.78'. MLLW (3.69' NAVD88) LOCATED AT

CHILDREN'S BEACH BOAT RAMP IN NANTUCKET, MA. VERTICAL DATUM: NAVD88.

G.10 PROPERTY LINES SHOWN ARE APPROXIMATE. INFORMATION OBTAINED FROM

NANTUCKET GIS DATABASE.

G.11 THE INFORMATION DEPICTED ON THIS MAP REPRESENTS THE RESULTS OF

SURVEYS MADE ON THE DATES SHOWN, AND CAN ONLY BE CONSIDERED AS

INDICATING THE CONDITIONS AT THAT TIME. INTERPOLATED INFORMATION FROM

BETWEEN SOUNDING RUNS IS NOT GUARANTEED. SHOALS, OBSTRUCTIONS OR

OTHER DIFFERING CONDITIONS MAY EXIST BETWEEN THESE RUNS. CONSULT WITH

FOTH-CLE FOR MORE DETAILED INFORMATION.

G.12 POSSESSION AND USE OF THE MATERIAL CONTAINED ON THESE DRAWINGS IS

GRANTED ONLY IN CONNECTION WITH ITS USE AS IT RELATES TO THE TITLED

PROJECT. ANY OTHER USE, REPRODUCTION OR DISCLOSURE OF THE INFORMATION

CONTAINED HEREON IS EXPRESSLY PROHIBITED WITHOUT THE WRITTEN CONSENT

OF FOTH-CLE ENGINEERING.

© COPYRIGHT 2018, FOTH-CLE ENGINEERING
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CONSTRUCTION NOTES:
C.1 DREDGING SHALL BE PERFORMED USING MECHANICAL METHODS USING A CLOSED,

ENVIRONMENTAL BUCKET. ALL SEDIMENTS SHALL BE TRANSPORTED VIA TUG TO THE
STEAMSHIP WHARF IN NANTUCKET HARBOR FOR OFF-LOADING AND THEN TRUCKED TO
THE DESIGNATED UPLAND DISPOSAL (STOCKPILE) SITE WHICH IS A LOT LOCATED AT 3
SHADBUSH ROAD (OFF OF NEW SOUTH ROAD).

C.2 THE CONTRACTOR SHALL AVOID ANY IMPACTS TO EXISTING EELGRASS BEDS.  NO
SPUDDING OR GROUNDING OUT OF EQUIPMENT SHALL OCCUR WITHIN ANY AREAS
MAPPED AS CONTAINING EELGRASS. THE CONTRACTOR SHALL INSTALL TEMPORARY
BUOYS AS REQUIRED TO SUFFICIENTLY MARK EELGRASS WITHIN 500 FEET OF THE
CONSTRUCTION FOOTPRINT PRIOR TO THE START OF WORK.

C.3 72 HOURS BEFORE ANY DIGGING, THE CONTRACTOR SHALL CALL 1-888-DIG-SAFE PER
STATE LAW CHAPTER 502; SEC. 40 (1980).  UTILITIES SHOWN ON PLANS MAY NOT BE
WHOLLY ACCURATE AND THERE ARE LIKELY UTILITIES NOT SHOWN HEREON.

C.4 ALL WORK PERFORMED SHALL BE IN ACCORDANCE WITH CONTRACT DRAWINGS,
SPECIFICATIONS AND ENVIRONMENTAL PERMITS ISSUED FOR THIS PROJECT.

C.5 THE CONTRACTOR WILL BE RESPONSIBLE FOR COORDINATING WITH THE STEAMSHIP
AUTHORITY TO DETERMINE ACTUAL TIE-UP LOCATION(S) AND TIMES AVAILABLE FOR
THE OFF-LOADING OF DREDGE SEDIMENTS AT THE STEAMSHIP WHARF.  OFF-LOADING
OPERATIONS WILL BE LIMITED TO THE HOURS OF 7:00 AM AND 10:00 PM AND MUST
ACCOMMODATE DAILY OPERATIONS OF THE STEAMSHIP AUTHORITY.

C.6 THE CONTRACTOR SHALL INSTALL AND UTILIZE APPROPRIATE SEDIMENT CONTROL
MEASURES TO PREVENT THE LOSS OF DREDGE MATERIAL WHEN TRANSFERRING
DREDGE SEDIMENTS FROM WATER TO LAND AT STEAMSHIP WHARF.

C.7 ALL DREDGE SEDIMENTS SHALL BE TRANSPORTED BY THE CONTRACTOR FROM
STEAMSHIP WHARF TO THE UPLAND DISPOSAL (STOCKPILE) AREA IN SEALED TRUCKS IN
ORDER TO PREVENT ANY LOSS OF MATERIAL/LEAKAGE DURING TRUCKING OPERATIONS.
ALL WORK AREAS AND HAULING ROUTES UTILIZED BY THE CONTRACTOR AND
ASSOCIATED WITH THE TRANSFER SEDIMENTS FROM WATER TO LAND,
TRANSPORTATION AND STOCKPILING OF SEDIMENTS SHALL BE KEPT CLEAN/FREE OF
SEDIMENTS AND SWEPT/CLEANED DAILY (OR AS REQUIRED).  ALL TRUCKS TIRES SHALL
BE RINSED CLEAN OF DREDGE SEDIMENT AS NECESSARY AND AT THE END OF EACH DAY.
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